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ATTN:  Document Control Desk  10 CFR 72.30 
Director, Division of Spent Fuel Storage and Transportation 
Office of Nuclear Material Safety and Safeguards 
U.S. Nuclear Regulatory Commission 
Washington, DC  20555-0001 

Docket No. 72-27, Materials License No. SNM-2514 
Humboldt Bay Independent Spent Fuel Storage Installation 
Decommissioning Funding Plan 

Dear Commissioners and Staff: 

In accordance with the requirements of 10 CFR 72.30, “Financial assurance and 
recordkeeping for decommissioning,” a decommissioning funding plan (DFP) in 2024 
dollars is hereby submitted in this letter and enclosures.  PG&E is submitting this 
DFP for NRC review and approval in accordance with 10 CFR 72.30(b) and 10 CFR 
72.30(c).   

Enclosure 1 addresses the specific requirements of 10 CFR 72.30(c). 

Enclosure 2 contains the cost estimate details that support the total Humboldt Bay 
Independent Spent Fuel Storage Installation (ISFSI) decommissioning cost estimate 
and includes the funding assumptions used to determine the Humboldt Bay ISFSI 
decommissioning costs.  Enclosure 2 and information contained in this letter address 
the requirements in 10 CFR 72.30(b) and as demonstrated, there remains 
reasonable assurance that funds will be available to decommission the Humboldt 
Bay ISFSI.   

PG&E makes no new or revised regulatory commitment (as defined by NEI 99-04) in 
this letter. 

If you have any questions in regard to this document, please contact 
Mr. Philippe Soenen at (805) 459-3701. 

Sincerely, 

    ___________________ 
Maureen R. Zawalick     Date 

December 5, 2024
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Enclosures 
 
cc: Humboldt Distribution 
cc/enc: Kristina L. Banovac, NMSS Project Manager  
 John D. Monninger, NRC Region IV Administrator 
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PG&E’S RESPONSE TO THE FOUR EVENTS IN 10 CFR 72.30(c) 
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The four events in 10 CFR 72.30(c) are identified below, as well as Pacific Gas and 
Electric Company’s (PG&E’s) response to each event.   
 
The decommissioning funding plan must specifically consider the effect of the following 
events on decommissioning costs: 
 

(1) Spills of radioactive material producing additional residual radioactivity in onsite 
subsurface material. 
 
PG&E Response:  There have not been any spills of radioactive material in the 
Humboldt Bay Independent Spent Fuel Storage Installation (ISFSI) area that is 
surrounded by the ISFSI security boundary fence.  Furthermore, the all-welded 
construction of the multi-purpose containers (MPCs) in conjunction with the 
extensive inspections and testing performed during closing operations ensures 
that no release of radioactive effluents will occur. 
 
The Humboldt Bay ISFSI Final Safety Analysis Report (FSAR), Section 7.3.1, 
states that there are no radioactive systems at the ISFSI other than the greater 
than Class C (GTCC) cask and overpacks containing MPCs.  FSAR Section 
7.3.1 further states, “The fuel is stored dry inside the MPC so that no radioactive 
liquid is available for leakage.” 
 
In the NRC Safety Evaluation Report (SER) dated November 2005,  
Section 13.1.2.1, the NRC concurred with PG&E’s assessment that the  
Humboldt Bay ISFSI design will “minimize contamination and facilitate 
decommissioning.”  The SER states, “The confinement design of the MPCs… 
and the passive design of the storage system, minimize the potential for 
radioactive contamination to occur and to spread.” 
 

(2) Facility modifications. 
 
PG&E Response:  There have been no modifications to the Humboldt Bay ISFSI 
vault design that could impact decommissioning costs, and no modifications are 
expected in the future.  See response to item (3) below for more details.     

 
(3) Changes in authorized possession limits. 

PG&E Response:  The Humboldt Bay ISFSI vault design consists of five storage 
casks containing spent fuel, and one storage cask containing GTCC waste.  The 
five spent fuel casks have been loaded into the ISFSI vault with spent fuel from 
the Humboldt Bay Power Plant Unit 3 (HBPP).   
 
HBPP has been decommissioned and no more spent fuel will be generated.  The 
GTCC waste cask has been loaded into the ISFSI vault with GTCC waste that 
was generated in the operation of HBPP.  There will be no additional spent fuel 



Enclosure 1 
PG&E Letter HIL-24-008 

Page 2 of 2 

 

casks nor GTCC waste casks placed in the Humboldt Bay ISFSI beyond that of 
the original design. 
 

(4) Actual remediation costs that exceed the previous cost estimate. 
 
PG&E Response:  PG&E will not begin to decommission the Humboldt Bay 
ISFSI until after the U.S. Department of Energy takes possession of the spent 
fuel and GTCC waste.  Currently, this is estimated to begin in 2031.  Therefore, 
there have been no actual remediation costs that exceed previous cost 
estimates.   
 
Although the California Public Utilities Commission (CPUC) typically requires 
PG&E to update the ISFSI decommissioning cost estimate every three years, 
PG&E was authorized in D.23-09-004 to defer the filing of its next Nuclear 
Decommissioning Cost Triennial Proceeding Application to no later than July 1, 
2027.  If a revised cost estimate exceeds a previous cost estimate, PG&E will 
submit a request to the CPUC requesting approval of increased funding based 
on a justifiable reason.  In the NRC SER dated November 2005, Section 
13.1.1.2, the NRC concludes “…that the CPUC will likely approve justifiable 
requests for additional rate recovery as necessary to fully fund the 
decommissioning trust for circumstances that could not be foreseen or 
reasonably avoided by PG&E.”  
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10 CFR 72.30 HUMBOLDT BAY INDEPENDENT SPENT FUEL STORAGE 
INSTALLATION DECOMMISSIONING COST ESTIMATE 

 
 

1. Background and Introduction  
 

On December 15, 2003, Pacific Gas and Electric Company (PG&E) submitted a 
license application to construct and operate the Humboldt Bay ISFSI.  The 
license application included a Preliminary Decommissioning Plan as required by 
10 CFR 72.30, which included a decommissioning funding plan (DFP) meeting 
the requirements of 10 CFR 72.30(c) at that time.  The DFP stated PG&E has 
established external sinking fund accounts for decommissioning the Humboldt 
Bay Power Plant Unit 3 (HBPP) as well as the Humboldt Bay ISFSI, and that 
assurance of funds was reported in an annual decommissioning funding report 
dated March 27, 2003, in accordance with 10 CFR 50.75(f).  Financial assurance 
for decommissioning the Humboldt Bay ISFSI is provided by an external sinking 
fund in accordance with 10 CFR 50.75(e)(1)(ii). 
 
Following review of the license application, the NRC issued a Safety Evaluation 
Report (SER), dated November 2005.  SER Section 13.1.1.2, “Financial 
Qualifications for Humboldt Bay ISFSI,” concluded (1) PG&E’s estimate of costs 
to construct, operate and decommission the ISFSI are reasonable, and (2) 
PG&E’s spent fuel management program for the Humboldt Bay ISFSI provides 
reasonable assurance that sufficient funds are available to build, operate and 
decommission the ISFSI.   

 
SER Section 13.1.1.2 also addressed the possible shortfall of funds and 
determined PG&E would request rate recovery from the California Public Utilities 
Commission (CPUC) if necessary.  The NRC also concluded that the CPUC 
would likely approve justifiable PG&E requests for additional rate recovery for 
circumstances that could not be foreseen or reasonably avoided by PG&E.  In 
addition, the NRC concluded that PG&E will adequately maintain segregation of 
decommissioning funds between HBPP and the Humboldt Bay ISFSI.  To ensure 
segregation of funds, PG&E has established unique accounting for tracking 
ISFSI related work.   
The Nuclear Regulatory Commission (NRC) issued its final rule on 
Decommissioning Planning on June 17, 2011,[1] with the rule becoming effective 
on December 17, 2012.  Subpart 72.30, “Financial assurance and recordkeeping 

 
1 U.S. Code of Federal Regulations, Title 10, Parts 20, 30, 40, 50, 70 and 72 "Decommissioning Planning," 

Nuclear Regulatory Commission, Federal Register Volume 76, Number 117 (p 35512 et seq.), June 17, 2011 
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for decommissioning,” requires that each holder of, or applicant for, a license 
under this part must submit for NRC review and approval a decommissioning 
funding plan that contains information on how reasonable assurance will be 
provided that funds will be available to decommission the Independent Spent 
Fuel Storage Installation (ISFSI). 
 
In accordance with the rule, this letter provides a detailed cost estimate for 
decommissioning the ISFSI at Humboldt Bay Power Plant Unit 3 (HBPP3) in an 
amount reflecting: 
 
1. the work is performed by an independent contractor; 
2. an adequate contingency factor; and 
3. release of the facility and dry storage systems for unrestricted use, as 

specified in 10 CFR Part 20.1402. 
 
This letter also provides: 
 
1. identification of the key assumptions contained in the cost estimate; and 
2. the volume of onsite subsurface material containing residual radioactivity, if 

any, that will require remediation to meet the criteria for license termination. 
 
2. Spent Fuel Management Strategy 

 
HBPP3 shut down on July 2, 1976, and has been decommissioned.  All of the 
spent fuel generated during operations, 390 spent fuel assemblies, are currently 
in storage in the on-site ISFSI.  The ISFSI is operated under a Part 72 Site 
Specific License. 

 
Completion of the ISFSI decommissioning process is dependent upon the 
Department Of Energy’s (DOE’s) ability to remove spent fuel and Greater than 
Class C (GTCC) waste from the site.  DOE’s repository program assumes that 
spent fuel allocations will be accepted for disposal from the nation’s commercial 
nuclear plants, with limited exceptions, in the order (the “queue”) in which it was 
discharged from the reactor.[2]  Pacific Gas and Electric’s (PG&E’s) current spent 
fuel management plan for the HBPP3 spent fuel is based in general upon:  1) a 
2031 start date for DOE initiating transfer of commercial spent fuel to a federal 
facility, and 2) completion of spent fuel receipt by year 2032. 

 
2 U.S. Code of Federal Regulations, Title 10, Part 961.11, Article IV – Responsibilities of the Parties, B. DOE 

Responsibilities, 5.(a) … DOE shall issue an annual acceptance priority ranking for receipt of SNF and/or HLW 
at the DOE repository. This priority ranking shall be based on the age of SNF and/or HLW as calculated from 
the date of discharge of such materials from the civilian nuclear power reactor. The oldest fuel or waste will 
have the highest priority for acceptance, except as …” 
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3. ISFSI Decommissioning Strategy 

At the conclusion of the spent fuel transfer process the ISFSI will be promptly 
decommissioned (similar to the power reactor DECON alternative) by removing 
and disposing of residual radioactivity and verifying that remaining materials 
satisfy NRC release criteria. 
For purposes of providing an estimate for a funding plan, financial assurance is 
expected to be provided on the basis of a prompt ISFSI decommissioning 
scenario.  In this estimate the ISFSI decommissioning is considered an 
independent project, regardless of the decommissioning alternative identified for 
the nuclear power plant.  
 

4. ISFSI Description 
The HBPP3 ISFSI is a unique design.  Spent fuel is stored in the Holtec 
International (Holtec) HI-STAR HB system, located inside an underground steel-
lined concrete vault.  The HI-STAR HB system is comprised of an all-welded 
multi-purpose canister (MPC-HB) designed to store up to 80 HBPP fuel 
assemblies inside a bolted-lid steel overpack.  The HI-STAR HB system is a 
shortened version of the HI-STAR 100 System.  The system is designed such 
that both the MPC and steel overpack are expected to be transferred to the DOE 
at the time of spent fuel transfer.  As a result there are not expected to be any 
remaining HI-STAR overpacks at the time of decommissioning. 
PG&E’s spent fuel management project for the HBPP3 spent fuel has resulted in 
390 spent fuel assemblies being placed in 5 HI-STAR HB storage casks.  
 
In addition to the spent fuel casks located in the ISFSI vault after shutdown there 
is one additional cask used for GTCC waste storage.  The storage overpack 
used for this GTCC waste canister is expected to be transferred to the DOE at 
the time of GTCC waste and spent fuel transfer. 
The cask storage vault is comprised of six below-grade, cylindrical storage cells 
that are structural units constructed of steel-reinforced concrete with a carbon 
steel liner.  Each storage cell is approximately 9 feet in diameter by 11 feet, 7 
inches deep.  The vault bottom is 3 feet thick reinforced concrete.  There is an 
approximate 7 feet thickness of concrete on each end of the vault and 5-1/2 feet 
on the longitudinal sides of the vault.  The concrete wall thickness varies around 
the circumference of the storage cells and has a minimum thickness of 
approximately 1 foot - 9 inches of concrete between adjacent cells.  Each of the 
storage cells accommodates one cask (either a loaded HI-STAR HB overpack or 
the GTCC cask).  The top of the vault elevation (without the storage cell lids 
installed) is approximately flush with grade.  The lids are approximately 16-1/4 
inches high, not including the height of the lid bolt caps. 

The remaining vault structure is not expected to contain residual radioactivity. 
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Table 1 provides the significant quantities and physical dimensions used as the 
basis in developing the ISFSI decommissioning estimate. 
 

5. Key Assumptions / Estimating Approach 
 
The decommissioning estimate is based on the configuration of the ISFSI 
expected after all spent fuel, GTCC waste and storage overpacks have been 
removed from the site, and the assumptions associated with DOE’s spent fuel 
acceptance, as previously described. 
 
Since HBPP3 is not operating, and all spent fuel is currently in storage, the 
current configuration of the ISFSI vault is the expected configuration at the time 
of decommissioning.  The nominal vault dimensions (concrete poured areas) are 
approximately 20 feet in width, and 77 feet in length. 
 
The decommissioning estimate is based on the premise the steel overpack will 
be transferred to the DOE along with the spent fuel and GTCC waste.  
 
It is not expected that the remaining storage cell surfaces will have any interior 
radioactive surface contamination.  This assumption would be confirmed as a 
result of good radiological practice of surveying potentially impacted areas after 
each spent fuel transfer campaign.  Any neutron activation of the steel and 
concrete is expected to be extremely small.  To validate this assumption, the 
estimate accounts for the characterization of two of the storage cells; it is likely 
that some of this characterization will take place before the last of the fuel is 
removed from the ISFSI in order to establish a more definitive decommissioning 
scope. 
 
It is not expected that there will be any residual contamination left on any exterior 
surfaces of the concrete vault. It is expected that this assumption would be 
confirmed as a result of good radiological practice of surveying potentially 
impacted areas after each spent fuel and GTCC waste transfer campaign.  
Therefore, it is assumed for this analysis that the ISFSI vault will not be 
contaminated.  
 
There is no known subsurface material in the proximity of the ISFSI area 
containing residual radioactivity that will require remediation to meet the criteria 
for License Termination. 
 
To support an application for License Termination, the estimate assumes that a 
Final Status Survey will be performed.  This will likely include a 100 percent 
survey of the concrete storage cell and lid surfaces, and a significant fraction of 
the immediate area surrounding the vault. 
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For the purposes of meeting 10 CFR 20.1402 requirements, only the costs of 
characterizations and surveys are included in the decommissioning cost 
estimates because of the expected absence of radioactive material and need for 
remediation. 
 
Decommissioning is assumed to be performed by an independent contractor.  As 
such, essentially all contractor labor, equipment, and material costs are based on 
national averages, i.e., costs from national publications such as R.S. Means’ 
Building Construction Cost Data (adjusted for regional variations), and laboratory 
service costs are based on vendor price lists.  Those craft labor positions that are 
expected to be provided locally, are consistent with fully burdened contractor 
labor rates used in the Diablo Canyon decommissioning cost estimate, escalated 
to 2024 dollars.  These craft labor rates are assumed to be representative of 
contractor rates charged in the Humboldt Bay geographical area.  PG&E, as 
licensee, will oversee the site activities; the estimate includes PG&E’s labor and 
overhead costs. 
 
Costs are reported in 2024 dollars. 
 
Contingency has been added at an overall rate of 25 percent. This is consistent 
with the contingency evaluation criteria referenced by the NRC in NUREG-
1757.[3] 
 
The estimate is limited to costs necessary to terminate the ISFSI’s NRC license 
and meet the §20.1402 criteria for unrestricted use.  Disposition of released non-
contaminated material and structures is outside the scope of the estimate. 

 
6. Cost Estimate 

 
The estimated cost to decommission the ISFSI and release the facility for 
unrestricted use is provided in Table 2.  The cost has been organized into three 
phases, including: 
 
• An initial planning phase - Empty storage cells are characterized. 
• The remediation phase – There is no expected remediation therefore the 

estimate does not include any costs during this phase. 
• The final phase - License termination surveys, independent surveys are 

completed, and an application for license termination submitted. 
 

 
3 “Consolidated Decommissioning Guidance, Financial Assurance, Recordkeeping, and Timeliness,” U.S. 

Nuclear Regulatory Commission’s Office of Nuclear Material Safety and Safeguards, NUREG-1757, Volume 
3, Revision 1, February 2012 
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In addition to the direct costs associated with a contractor providing the 
decommissioning services, the estimate also contains costs for the NRC (and 
NRC contractor), PG&E’s oversight staff, site security (industrial), and other site 
operating costs. 
 
For estimating purposes it should be conservatively assumed that all 
expenditures will be incurred in the year 2033, the year following all spent fuel 
removal. 
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Table 1 
Significant Quantities and Physical Dimensions 

 
 
ISFSI Vault 
 

Item Length (ft) Width (ft) 
Residual 

Radioactivity 
    

ISFSI Vault 77 20 No 
 
ISFSI Storage Cell 
 
Item Value Notes (all dimensions are 

nominal) 
   
Overall Height (inches) 160 From base of cell to the top of 

the lid 
Diameter (inches) 107 Inner diameter of storage cell 
Lid Diameter (inches) 120  
Lid Thickness (inches) 16  
Quantity (total) 6 Spent Fuel (5) GTCC (1) 
Quantity (with residual radioactivity) 0  
Surface Area of an Individual Storage Cell 
and Lid (square feet) 

570  
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Table 2 
ISFSI Decommissioning Costs1 and Waste Volumes 

 
Waste 

Volume Person-Hours

Removal Packaging Transport Disposal Other Total2 (ft3)
Contractor Licensee

NRC / NRC 
Contractor

Decommissioning Contractor
Planning (characterization, 
specs and procedures) -             -             -             -             93.1           93.1           -             312            -             -             
Decontamination 
(no expected  remediation) -             -             -             -             -             -             -             -             -             -             
License Termination
 (radiological surveys) -             -             -             -             548.6         548.6         -             3,098         -             -             
Subtotal -             -             -             -             641.6         641.6         -             3,410         -             -             

Supporting Costs
NRC and NRC Contractor Fees 
and Costs -             -             -             -             143.6         143.6         -             -             536            

Insurance -             -             -             -             30.7           30.7           -             -             -             
Security (industrial) -             -             -             -             80.3           80.3           1,881         -             -             
PG&E Oversight Staff -             -             -             -             215.4         215.4         -             1,881         -             
Subtotal -             -             -             -             469.9         469.9         -             1,881         1,881         536            

Total (w/o contingency) -             -             -             -             1,111.6      1,111.6      -             5,291         1,881         536            
Total (w/25% contingency) 1,389.5      

(thousands, 2024 dollars)

 
Note 1: For funding planning purposes decommissioning costs can be assumed to be incurred in year 2033 
Note 2: Columns may not add due to rounding 
 


