
Mr. Stephen Vaughn
Licensing Manager, Project Long Mott
X Energy, LLC.
801 Thompson Avenue
Rockville, MD  20852

SUBJECT: FOCUSED PREAPPLICATION READINESS ASSESSMENT REPORT OF 
PROJECT LONG MOTT XE-100 PRELIMINARY SAFETY ANALYSIS REPORT

Dear Mr. Vaughn:

The U.S. Nuclear Regulatory Commission (NRC) staff, per requests from the Dow Chemical 
Company (Dow) and X Energy, LLC (X-energy), have completed two preapplication readiness 
assessments of the Project Long Mott draft preliminary safety analysis report (PSAR). These 
readiness assessments support the planned construction permit (CP) application to build a four 
unit, Xe-100 nuclear power facility at the Dow Seadrift Site in Calhoun County, Texas. The initial 
readiness assessment was requested on July 14, 2023 (Agencywide Documents Access and 
Management System (ADAMS) Accession No. (ML23195A107), and the associated NRC staff 
report was issued on February 7, 2024 (ML24011A071).

Dow and X-energy requested the second readiness assessment in a letter dated 
August 15, 2024 (ML24228A282), which identified the scope and specific sections of the draft 
PSAR content to be evaluated (hereinafter referred to as “focused readiness assessment”). This 
focused readiness assessment was limited to: (1) portions of the draft PSAR related to Xe-100 
design changes made after the completion of the previous readiness assessment, and (2) 
portions of the draft PSAR revised by X-energy to address some of the Category A observations 
from the previous readiness assessment (ML24011A071). The NRC staff notes that the design 
changes impact other PSAR sections that were not included within the scope of this readiness 
assessment. In addition, the NRC staff notes that there were additional observations from the 
previous readiness assessment for which additional or revised content was not included in this 
focused readiness assessment. The NRC staff issued the associated readiness assessment 
plan on August 26, 2024 (ML24250A183), with a targeted completion of the week of 
September 27, 2024.

The goals for the focused readiness assessment were: (1) identification of information gaps 
between the draft PSAR and the technical content required for the final application submitted to 
the NRC staff, as set forth in Title 10 of the Code of Federal Regulations (10 CFR) 
section 50.34, “Contents of applications; general information,” (2) identification of technical or 
regulatory issues that may complicate the acceptance or technical reviews of the application, 
and (3) familiarity with the PSAR, particularly in areas where Dow and X-energy are proposing 
new concepts or novel design features. 
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The NRC staff conducted the readiness assessment via X-energy’s Electronic Reading 
Room (eRR) in accordance with NRC’s Office Instruction LIC-116, “Pre-application Readiness 
Assessment” (ML20104B698). After conducting an initial assessment of the information 
provided by X-energy in the eRR, the NRC staff identified that some of the files did not contain 
PSAR content but rather descriptions of approaches for PSAR development. After its discussion 
with the NRC staff, X-energy requested, in an email dated September 16, 2024 
(ML24277A144), that these files be removed from the scope of this focused readiness 
assessment for NRC feedback. This allowed the NRC staff to commence their assessment of 
the information and engage in a series of meetings to discuss draft questions and observations 
beginning on September 24, 2024. In follow-up emails dated October 22, 2024 (ML24298A222), 
and October 25, 2024 (ML24299A224), X-energy requested that the NRC staff reassess certain 
PSAR sections (section 8.1, “Quality Assurance (QA),” section 8.5, “Environmental Qualification 
Program,” and section 7.3.1.1.1, “Shield Structure Functions and Design Criteria”) where 
additional information was provided by X-energy. The NRC staff held the final meeting to 
discuss the draft PSAR observations on November 7, 2024. 

The enclosed table (ML24344A099) provides the NRC staff’s observations of the selected 
portions of the draft PSAR provided by Dow and X-energy in the eRR during the focused 
readiness assessment. The NRC staff categorized each of the observations to assist Dow and 
X-energy in understanding the potential impact. Each observation was assigned one of three 
categories. Category A, “PSAR Gap,” includes information that the NRC staff expects will be 
required to meet the information requirements in 10 CFR 50.34(a) but was not provided in the 
draft PSAR. Category B, “Items Requiring Additional Information,” includes the NRC staff’s 
observations regarding items provided in the draft PSAR, but for which further justification or 
additional information will be needed to support a regulatory finding or which could impact the 
schedule and resources estimate for the NRC staff’s review. Category C, “Other,” includes other 
observations that should be addressed or considered by X-energy to support the clarity or 
quality of the application. If unaddressed, together, they could negatively impact the NRC staff’s 
review of the application, including resources and schedule.

In addition to the readiness assessments, the NRC staff engaged with Dow and X-energy in a 
series of meetings earlier this year to discuss certain Xe-100 design changes (ML24303A143). 
Some of the PSAR sections impacted by these design changes were not included by Dow and 
X-energy within the scope of this focused readiness assessment. Dow and X-energy should 
consider the NRC staff’s feedback associated with PSAR sections impacted by the design 
changes in development of the CP application. The NRC staff also notes that neither PSAR 
chapter 2, “Site Characteristics,” nor the Environmental Report were included within the scope 
of either readiness assessment. 

The NRC staff recommends that Dow and X-energy consider and address the NRC staff’s 
observations across all interactions when finalizing the PSAR. Addressing this feedback would 
enhance the CP application and support the NRC’s ability to docket the application and 
establish a timely review schedule. Based on the scope of the interactions to date, additional 
items may be identified during the acceptance review that were not identified during the 
readiness assessment. The NRC staff remains committed to working with X-energy in ongoing 
and future licensing activities and encourages X-energy to continue engaging on topics deemed 
significant or where additional clarity is needed to support the development of a quality CP 
application. 
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If you have any questions, please contact Adrian Muñiz, Senior Project Manager, at 
301-415-4039 or via email at Adrian.Muniz@nrc.gov. 

Sincerely,

Jeremy Bowen, Director
Division of Advanced Reactors and Non-Power
   Production and Utilization Facilities
Office of Nuclear Reactor Regulation

Project No.: 99902117

Enclosure:
As stated

cc: Distribution via X-Energy Xe-100
JMaddocks@x-energy.com

Signed by Bowen, Jeremy
 on 12/19/24

mailto:Adrian.Muniz@nrc.gov
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