UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

February 13, 2025

Rod L. Penfield

Site Vice President

Vistra Operations Company LLC
Perry Nuclear Power Plant

10 Center Road

Perry, OH 44081-0097

SUBJECT: PERRY NUCLEAR POWER PLANT, UNIT NO. 1 — SCHEDULE REVISION FOR
THE LICENSE RENEWAL APPLICATION REVIEW (DOCKET NO. 50-440)

Dear Rod Penfield:

By letter dated July 3, 2023 (Agencywide Documents Access and Management System
(ADAMS) Accession No. ML23184A081), Energy Harbor Nuclear Corp. submitted to the
U.S. Nuclear Regulatory Commission (NRC) an application for license renewal of Facility
Operating License No. NPF-58 for Perry Nuclear Power Plant (PNPP or Perry), Unit No.
1. Effective March 1, 2024, the facility operating license for Perry was transferred from
Energy Harbor Nuclear Generation LLC (owner) and Energy Harbor Nuclear Corp.
(operator) to Energy Harbor Nuclear Generation LLC (owner) and Vistra Operations
Company LLC (operator) (ML24057A092). Upon completion of this license transfer, Vistra
Operations Company, LLC (the licensee) assumed the responsibility for all licensing
actions under the NRC review at the time of the transfer and requested that the NRC
continue its review of these actions (ML24054A498).

By letter dated September 22, 2023 (ML23256A359), the NRC concluded that the
application was acceptable for docketing and included the staff's projected review
schedule for the PNPP license renewal application (LRA) (Enclosure 1). The purpose of
this letter is to inform you of changes in the schedule for the PNPP LRA. A previous
schedule change letter was issued on April 19, 2024 (ML24095A328).

For the safety review, the scheduled due dates for “Issue Safety Evaluation Report” and
“Advisory Committee on Reactor Safeguards (ACRS) Full Committee Meeting” will be
revised. Specifically, the “Issue Safety Evaluation Report” milestone will be revised from
March 2025 to May 2025 and the “Advisory Committee on Reactor Safeguards Full
Committee Meeting” milestone will be revised from May 2025 to July 2025. These
schedule changes result from the quantity and complexity of the outstanding technical
issues related to the safety review that remain unresolved.
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Specifically, there are outstanding issues in the following technical areas:

o Fire Water System Program
e Structures Monitoring Program
e External Surfaces Monitoring of Mechanical Components Program

To gain resolution on the outstanding issues, the staff have issued requests for additional
information (RAIs) and request for confirmatory items (RCIs). As stated in the NRC staff's
letter dated September 22, 2023, the staff’s review schedule relies on your responses to
the staff's RAls being of high quality and provided in a timely manner. Additionally, timely
receipt of the license’s proposed supplements and the licensee’s timely response to RAIs
will be key to maintaining the revised schedule. In the event that these technical issues
are unable to be resolved by April 2025, staff will evaluate the delay and determine the
need to further revise the milestone schedule. The estimate of staff hours needed to
complete the safety review may also be revised at that time.

In the NRC staff’s letter dated September 22, 2023, the staff estimated that the review of the
PNPP LRA will take approximately 20,000 hours to complete. The NRC staff does not expect
additional hours will be required as a result of the revised schedule.

Enclosure 1 of this letter highlights the staff’s revised projected review schedule for the PNPP
LRA. The NRC staff will strive to meet the milestones ahead of the revised schedule
whenever feasible.

If you have any questions related to this review schedule, please contact Vaughn V. Thomas at
Vaughn.Thomas@nrc.gov.

Sincerely,

/i 30 Signed by Sampson, Michele
on 02/13/25

Michele Sampson, Director

Division of New and Renewed Licenses

Office of Nuclear Reactor Regulation
Docket No. 50-440

Enclosure:
As stated

cc w/encl: Listserv
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PERRY NUCLEAR POWER PLANT, UNIT NO. 1

LICENSE RENEWAL APPLICATION REVIEW SCHEDULE

From NRC Letter dated April 19, 2024

Milestone Scheduled Actual
Receive License Renewal Application (LRA) 07/2023 07/3/2023
Publish Federal Register Notice (FRN) — LRA Availability 08/2023 08/09/2023
Publish FRN — Docketing Acceptance/Rejection and Opportunity for
: 09/2023 09/26/2023

|Hearing
Publish FRN — Notice of Intent to Prepare an Environmental
[Impact Statement and Conduct Scoping 09/2023 10/10/2023
Public Meeting — Overview of License Renewal Process and 10/19/2023
Environmental Scoping 10/2023 10/25/2023
Environmental Scoping Period Ends 10/2023 11/09/2023
Deadline for Filing Hearing Requests and Petitions for Intervention

11/2023 11/28/2023
|lssue Draft Supplemental Environmental Impact Statement (SEIS)

08/2024
Public Meeting — Draft SEIS Meeting, If Needed 09/2024
End of Draft SEIS Comment Period 10/2024
|lssue Safety Evaluation Report (SER) 03/2025

05/2025
Advisory Committee on Reactor Safeguards (ACRS) Subcommittee N/A
|Meeting
[lssue Final SEIS 04/2025
U.S. Environmental Protection Agency FRN Published —
Availability of Final SEIS 05/2025
ACRS Full Committee Meeting 05/2025

07/2025
Decision — Director, NRR 08/2025

Enclosure 1
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