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PARTIES’ JOINT MONTHLY STATUS UPDATE 4 
 

Pursuant to the Board’s February 26, 2025, Order, the Parties hereby provide this joint 

status update regarding: 1) whether the month’s mandatory disclosure and/or hearing file 

production has been made by each Party, 2) any foreseen or anticipated events or issues that 

may lead to requests for a change in schedule, 3) the Staff’s estimated safety and 

environmental review schedule or any changes to it, and 4) any other information the Parties 

jointly believe should be brought to the Board’s attention. The Parties have authorized Staff 

counsel to submit this joint update.  

1. Disclosures and hearing file 

• All Parties have completed their updated disclosures, and the Staff has 

updated the hearing file. 

• The following information reflects the number of documents produced 

and withheld under a claim of privilege by each party in the updated 

disclosures: 

o Organizational Intervenors: 0 document produced; 0 documents 

withheld under a claim of privilege 
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o Powertech: 0 documents produced; 0 documents withheld 

under a claim of privilege 

o NRC staff: 23 documents produced; 0 documents withheld 

under a claim of privilege 

2. Issues that may lead to schedule change request 

• none at this time 

3. Staff review schedule 

• The current schedule milestones for the Staff’s review are below. These 

milestones were provided in the Staff’s June 24, 2025, letter adjusting the 

review schedule (ADAMS Accession No. ML25167A197).  

NRC Milestones Original Projected 
Completion Date 

New Projected 
Completion Date 

Completion of the Safety 
Evaluation Report (SER)  

June 25, 2025 October 17, 2025 

NEPA Environmental Document June 25, 2025 April 24, 2026 

Completion of the NHPA 
Section 106 Review 

November 19, 2025 April 24, 2026 

Completion of the Licensing 
Action Decision 

December 31, 2025 April 30, 2026 

 

4. Other information for Board 

• none at this time 

 

Respectfully submitted, 

/Signed (electronically) by/ 
Kevin C. Roach 
Counsel for NRC Staff 
Mail Stop: O-15-B04 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
Telephone: (202) 425-2664 
E-mail: Kevin.Roach@nrc.gov 

Dated July 10, 2025  
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Certificate of Service 

Pursuant to 10 C.F.R § 2.305, I hereby certify that copies of the foregoing “Parties’ Joint Monthly 

Status Update 4” dated July 10, 2025, have been served upon the Electronic Information 

Exchange (the NRC’s E-Filing System), in the captioned proceeding, this 10th day of July 2025. 

/Signed (electronically) by/ 
Kevin C. Roach 
Counsel for NRC Staff 
Mail Stop: O-15-B04 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
Telephone: (202) 425-2664 
E-mail: Kevin.Roach@nrc.gov 

Dated July 10, 2025 
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