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The purpose of this modification is to postpone the workshop in Chicago and the final workshop 

summary for the Chicago Workshop under CLINs 001 and 002 of Subsection B. 1 - SUPPLIES 

OR SERVICES AND PRICES/COSTS of the contract. As a result, funding from these CLINs, in 

the amount of $36,997.50, is available to be applied to the four (4) dry-run discussions being 

added by this modification. Additional FY2000 funds will be obligated under separate 

modification to fund the postponed CLINs 001 and 002 and the remaining $5,412.61 for the four 

(4) dry-run discussions, pending their availability. Therefore, the firm fixed price amount of this 

contract is hereby increased by $42,410.11 for CLINs 011 through 014 from $196,120.00 to 

$238,530.11 

Accordingly, the following changes are hereby made: 

Subsection B.1 - SUPPLIES OR SERVICES AND PRICES/COSTS is hereby deleted in its 

entirety and substituted with the following to reflect the changes as stated above: 

"B.1 SUPPLIES OR SERVICES AND PRICES/COSTS

CLIN ITEM

001 Workshop in Chicago, 
Illinois ** (POSTPONED)

QUANTITY

1

002 Final Workshop Summary 1 
for Chicago Workshop (POSTPONED)

003 Sept. 15-16, 1999 Workshop 
In San Francisco, CA 

004 Final Workshop Summary 
for San Francisco Workshop 

005 October 5-6, 1999 Workshop 
in Atlanta, Georgia 

006 Final Workshop Summary 
for Atlanta Workshop 

007 November 1-2, 1999 Workshop 
In Rockville, Maryland 

008 Final Workshop Summary 
for Rockville Workshop 

009 July 21, 1999 Dry-Run 
Discussion In Rockville, MD

1 

1 

1

1

1 

1 

1

TOTAL PRICE 

$ 32,805.00 

$ 4,192.50 

$32,805.00 

$ 4,192.50 

$ 32,805.00 

$ 4,192.50 

$ 27,805.00 

$ 4,192.50 

$ 15,610.00
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010 August 5, 1999 Pre-Workshop 
In Rockville, MD (includes 
Contractor staff costs only), 
and written Summary of 
Pre-Workshop

1 $ 28,790.00

TOTAL FIRM FIXED PRICE AMOUNT FOR WORKSHOPS & 
SUMMARIES: $187,390.00

01 Oa Participant Travel to Aug. 5lh 
Pre-Workshop

- Participants from the West 
Coast (Unit Price includes 
airfare, ground transp., 
and meals and lodging) 

- Participants from the Midwest 
& the South (Unit Price includes 
airfare, ground transp., 
and meals and lodging) 

- Participants from the East 
Coast(Unit Price includes 
airfare, ground transp., 
and meals and lodging) 

- Participants from the 
Washington, DC area (Unit 
Price includes ground transp., 
only)

Est.  
Quantit, Unit

Unit 
Price

3 Per $1,260.00 
Person

3 Per $ 
Person

3 Per $ 
Person 

3 Per $ 
Person

860.00

Total Est.  
Amount 

$3,780.00 

$2,580.00

760.00 $2,280.00 

30.00 $ 90.00

TOTAL ESTIMATED AMOUNT FOR CLIN 010a:

011 Dry-Run Discussion for San 
Francisco Workshop 

012 Dry-Run Discussion for Atlanta 
Workshop 

013 Dry-Run Discussion for Chicago 
Workshop**

1 

1 

1

$10,470.55 

$11,005.56 

$10,967.00

$8,730.00
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014 Dry-Run Discussion for Rockville 1 $ 9,967.00 
Workshop 

TOTAL FIRM FIXED PRICE 
AMOUNT FOR CLINs 011 - 014: $42,410.11 

TOTAL FIRM FIXED PRICE AMOUNT 

(INCLUSIVE OF CLINs 10A AND 011 -014): $238,530.11 

"**The date of this meeting shall be coordinated between the contractor and the NRC Project 

Officer.  

A summary of obligations for this contract from award date through the date of this action is 
given below: 

Total FY99 Obligation Amount: $196,120.00 

Cumulative Total of NRC Obligations: $196,120.00 

This modification obligates no FY00 funds.  

All other terms and conditions of this contract remain unchanged.


