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SUBJECT:

IMPROVING THE NRC PUBLIC WEB SITE

PURPOSE:
To report on the status of the project to redesign NRC’s public Web site.
DISCUSSION:
This paper reports on the results of stakeholder input on a prototype of a redesigned NRC
public Web site, documents the major changes that were made in response to stakeholder
input, and informs the Commission of the staff’s readiness to deploy the redesigned site. We
also provide information on our communication plan, implementation of Web site management
controls, training for staff that post information to the site, and plans for future enhancements
to the redesigned site.
In light of the review of our public Web site that is currently occurring in response to the events
of September 11, we have changed our strategy for deploying the redesigned site. The staff
believes that it will be more efficient to incrementally rebuild the public site using the "redesign"
format instead of modifying the existing site. Content will be restored over the next several
weeks in the new format until the entire site is rebuilt. Based on commission guidance,
material will be reviewed for sensitivity before it is restored.
In its first report on the project, SECY-00-0052 (February 29, 2000), the staff described several
actions in response to Item 5 of Staff Requirements Memorandum (SRM) 991109A,
concerning NRC’s public Web site and access to information. In the most recent report,
SECY-00-0241 (December 28, 2000) the staff provided a further update on one of those
actions, the project to redesign NRC’s Web site. That report covered the Web site objectives,
redesign process, the intention to further involve the public through review of a prototype, and
the approach for implementing changes to the site.
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The work leading up to deployment of the redesigned site was led by the Office of the Chief
Information Officer with substantial guidance and assistance from a Web Redesign Steering
Committee chartered by the Executive Director for Operations and the Chief Information
Officer, and a Web Redesign Working Group consisting of the staff who do much of the
posting to our current site. Many other staff throughout the agency also contributed to this
effort.
Scope of the Redesign
The original scope of the redesigned site included all document collections that were available
at nrc.gov prior to September 2001, (over 50,000 pages), nearly all of the other content (over
1000 pages), and some new descriptive and contextual information, principally in “Nuclear
Materials” and “Fuel Cycle Facilities.” The original scope is, however, currently under review
as a result of the terrorist attacks of September 11, 2001.
Stakeholder Review of the Prototype
On July 11, 2001, a prototype of the redesigned Web site was made available to a crosssection of external stakeholders, including licensees, public interest groups, industry, State
officials, members of the international regulatory community, researchers, members of the
media, consultants, and others in accordance with our OMB clearance for this information
collection. The NRC staff was also provided an opportunity to comment. The comment period
ended on July 31, 2001.
Stakeholder input on the prototype consisted of responses to a validated 10-question System
Usability Scale and 3 questions concerning how well the site met the objectives of enhancing
public participation in the regulatory process, improving understanding of NRC’s goals and
mission, and making it easy to find desired information. Users were also asked about their
satisfaction with each main area of the site and provided the opportunity to make free-form
comments. A full report on the results of stakeholder review is provided in Attachment 2. The
process used is described in Section 1.3 of the report.
It is important to note that the feedback was received on the prototype and not a finished
product. The prototype demonstrated the structure and layout of our proposed design, as well
as a significant portion of the planned content (several hundred pages covering at least two
levels in nearly all major areas of the site). It did not include all of the content and features
that the redesigned Web site will include. For example, the site search feature was not
enabled for the prototype and although the index pages for document collections indicated the
structure of the collections, the actual documents (over 50,000 pages) were not present.
Content still
under development was indicated either by placeholder pages or "dummy" links. Users were
told of these limitations in the introduction to the site, but some did not seem to understand or
just did not like that these functions, features, and documents were unavailable, and they
commented on them as such.
Summary of Feedback
The analysis suggests that overall, users are more satisfied with the prototype than with NRC’s
current public Web site, although they do have some concerns and recommendations.
Results from a questionnaire of user satisfaction (the System Usability Scale) showed that
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they did accept this Web site design, with the satisfaction score markedly improved from the
results of the original study based on the current Web site. Overall respondent ratings of the
current
NRC Web site from our earlier study had ranged from 7.5 to 87.5 (on a 100 point scale), with
an average of 54.2. For the prototype, scores ranged from 20.0 to 100 with an average of
70.0. (See Section 1.4 of Attachment 2 for a further summary of the user feedback and
Section 4 of Attachment 2 for a full discussion of the feedback findings.)
Comments made by the users during the testing indicated that they liked many aspects of the
redesign. Positive comments are listed in Section 2 of the report.
Suggestions for improvement led to a number of recommendations for each main category.
Each category of comments and the associated number of recommendations adopted by the
Web Redesign Steering Committee are shown in Table 1.
Table 1 - User Survey Recommendations
Number of Recommendations
Categories of Suggestions
Adopted for
Immediate
Implementation
Home page design

8

Visibility of information

6

Navigation support

1

Diversity of user needs and
organization of information

3

Placement of information

Adopted for
Implementation
After Initial
Deployment

Deferred
Pending the
Post-9/11
Review

Not
Adopted

1
1

1

1
1

Tone and presentation of
information

2

Accessibility and performance

2

Total

22

1

2

2

2

Twenty two of the 28 recommendations were accepted for implementation before initial
deployment of the redesigned site. Some of the more significant changes are:
!

Make important and popular information such as “News and Information” and radiation
protection information more visible and accessible from the home page.

!

Add more items to the drop-down menus on the home page so that users can more
easily find such items as the Telephone Directory, rulemaking, and emergency
response information.

!

Add “Quick Links” pages for Reactors, Materials, and Waste so that regular users can
go directly to frequently accessed information.

!

Redesign the home page to reduce load time. Optimize graphics elsewhere at the site
to improve page load times.
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The two recommendations that will be implemented over a longer period are:
!

Ensure that all important and frequently accessed information appears above the fold
(on the first visible screen) on all pages. Some pages, including the home page, will be
revised to address this suggestion prior to the initial deployment. Other pages will be
reviewed and changed where appropriate after the initial deployment.

!

Consider adding information directly to some of the lower level pages rather than
linking to the information. This will be addressed on a case-by-case basis after initial
deployment.

The two recommendations deferred pending the result of the current review in response to the
events of September 11 are:
!

Under Home Page Design - Make popular event reports more readily accessible on the
home page.

!

Under Diversity of User Needs and Organization of Information - Change “Facilities-byState” to “Facility Info Finder” and provide access by facility and region as well as by
state. At present, all facilities information is undergoing review and the final “Facility
Information Finder” site will likely be reduced in scope in light of the terrorist attacks.

The two recommendations that were not accepted are:
!

Under Visibility of Information - Create a more direct link to ADAMS. The Steering
Committee felt that having ADAMS in the drop down list for the Electronic Reading
Room on the home page was sufficient. It was agreed to add a link to ADAMs on the
“News and Information” page.

!

Under Tone and Presentation - Develop a home page that projects a greater concern
for public health and safety. The Steering Committee did not feel that the home page
needed significant changes to address this recommendation. Several minor changes
are being made related to this recommendation. The name of the “About Radiation”
link on the home page was changed to “Radiation Protection” and the content of that
section is being modified to reflect the name change. Also, as a result of other
recommendations, both the “Radiation Protection” and “Report a Safety Concern” links
are being enlarged and moved so they appear on the screen without scrolling.

A more complete listing and discussion of comments from both external stakeholders and
NRC staff that contained recommendations for improvement are available in Section 3 of
Attachment 2.
Improvements Made
The redesign of site content into a clear, logical, and transparent organization gives it a
structure that allows the agency to be more flexible to changing requirements, such as the
content reviews that are currently underway.
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The staff has reviewed and checked the quality of all the existing material as part of the process
of mapping it to the new design. Attachment 3 lists some of the most significant improvements
to the site as a whole and Attachment 4 lists specific improvements that have been made to
document collections. Using the best practice principle of “post once/link many,” the staff has
enhanced the design of pages to avoid duplicate posting of information, while improving the
overall accuracy and timeliness of page updates/maintenance in a cost effective manner.
All content, including the document collections, is being reviewed for conformance with
requirements of Section 508 of the Rehabilitation Act as part of the redesign process. As a
result of that review, the vast majority of information at the site will be accessible to users with
disabilities. Scanned images of incoming documents will also be accessible to users with
disabilities. However, these documents will not be proofread for errors and re-scanned since
this would be very labor intensive and costly.
Deployment of the Redesigned Site
The staff planned to fully deploy the redesigned site as replacement for the old site in
December 2001, but those plans have changed. Instead of deploying the entire redesigned
site at one time as originally intended, the staff plans to repost material incrementally using the
redesigned format as the review proceeds. As this process begins, the staff will post a notice
on the home page of the existing site explaining what to expect. A Federal Register Notice will
also be published. Users who attempt to access pages on the old site will either be directly
forwarded to the correct page on the new site or be given instructions for locating the
appropriate page on the new site. Users who need additional help will be provided with a
means to contact a member of the staff for assistance.
Resources for the Redesign
Table 2 summarizes the resources expended for the redesign in thousands of dollars. The
table includes resources expended by offices with a significant presence on NRC’s public Web
site (those with representatives on the Web Redesign Steering Committee). Most of the FTE
resources expended by the offices were used to provide new material where needed and to
review the conversion and reformatting of existing material.
Table 3 compares the costs of Web maintenance and management controls for the existing
site and the redesigned site. The table shows that the costs for maintaining the redesigned
site are somewhat higher than the costs for maintaining the existing site. This may change if
the scope of information at the site is permanently reduced as a result of the reviews now
occurring in response to the terrorist attacks. The cost of these reviews are not included in
these figures.
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Web Redesign Activities

FY 2000

FY2001

FY2002

$K

FTE

$K

FTE

$K

FTE

192

1.1

166

3.5 1

25

0.9

Obtain and analyze stakeholder feedback on
prototype

0

0.0

19

0.1

0

0.0

Convert document collections (over 50,000
pages)

0

0.0

177

0.8

0

<0.1

Purchase authoring tools needed to maintain
the new site

0

0.0

28

0.0

0

0.0

0

0.0

75

8.3

0

0.5

192

1.1

465

12.7

25

<1.5

OCIO:
Resources to develop prototype, convert rest of
content other than document collections, test
and deploy redesigned site.

All Other Offices:
Total

Table 3 - Resources for Public Web Site Maintenance and Management Controls
FY 2001
(existing site)

Web Maintenance Activities

$K

FTE

FY 2002
(redesigned site)
$K

FTE

Maintenance and management controls for www.NRC.gov site
OCIO:

232.0

0.6

249.0

1.6 2

All Other Offices:

224.2

5.2

539.5

7.4 3

456.2

5.8

788.5

9.0

461.6

1.0

325

1.0

917.8

6.8

1,113.5

10.0

Subtotal

Maintenance and management controls for non NRC-hosted sites
All Offices4:
Total
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1

Includes FTE contributions from three OCIO divisions (includes Web staff, management and
program staff not assigned full time to the Web program, and rotational employees).

2

Reflects transition from development to maintenance.

3

Includes staff and some managerial FTE for maintenance of content and management reviews
under new Web management control process.

4

Includes cost of maintaining the following non-NRC hosted sites: Ruleforum (ADM), Technical
Conferences (ADM), Office of State and Tribal Programs (OSTP), Radiation Exposure Information
and Reporting System (RES), and the Performance Package Study site (NMSS).

Communication Plan
The staff developed a communication plan for the original Web Redesign, covering deployment
of both the prototype and the redesigned site. This plan will be revised to reflect incremental
deployment of the redesigned site and includes issuance of a press release, Federal Register
Notice, and a notice on the existing Web site. Once the new site becomes functional, the staff
plans to work on increasing links to www.nrc.gov from other Internet sites. A brochure and
other handouts will be made available at public meetings. Internally, a Network Announcement,
office briefings, posters, and other promotional materials will be used to keep the staff aware of
deployment progress. OMB clearance will be sought for a permanent feedback form to be
posted at the site, and all suggestions will be reviewed and considered for future
implementation.
Plans for Future Enhancements
After this deployment, the staff will assess how to enhance the site with new features that
require a longer lead time or investment in new technology. Examples are automated posting
of content from databases and better integration of the portions of NRC’s public Web site that
are hosted at DOE laboratories.
DOE-hosted portions of NRC’s Web site, which include our rulemaking forum, technical
conferences, State and Tribal Programs activities, occupational radiation exposure at NRC
licensed facilities, and the Transportation Performance Package Study pages were not part of
the redesign. Approaches for better integration of these sites will be reviewed after the initial
deployment.
To implement future enhancements, the staff will acquire a Web content management tool.
This type of tool will automate some standards and data quality assurance checks, reduce
content maintenance resource needs (by eliminating the need for HTML coding), and
strengthen implementation of management controls. The staff will prepare a business case for
any significant hardware and software investments. Necessary resources will be identified
through the normal Capital Planning and Investment Control (CPIC) process and the Planning,
Budgeting, and Performance Management (PBPM) process.
Standards, Management Controls, and Training
The staff recognized that several initiatives were needed to maintain the integrity of the new
NRC Web site and ensure the timeliness and accuracy of information at the site. Three
initiatives are in progress to do so.
The first is to develop Web standards and templates that specify the format of any new
material added to the site. The staff is currently finalizing these standards and templates
which will help
maintain a “common look and feel” and ensure that the site complies with Section 508 of the
Rehabilitation Act.
The second initiative is to develop management controls to specify roles, responsibilities, and
accountability for Web site content and adherence to standards. In accordance with its
charter, the Web Redesign Steering Committee took an active role in this area. A
subcommittee of representatives from EDO, SECY, OPA, NRR, NMSS, RES, and OCIO
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developed draft management controls for review by the full Committee. The draft was
circulated for office comment and issued as interim policy by the CIO on August 24, 2001. (The
controls are available at www.internal.nrc.gov/NRC/Web/CONTROLS/index.html.) They will be
incorporated into NRC’s Management Directive 3.14. In addition, the staff developed a detailed
table of Web page ownership that identifies subsite and document collection ownership at the
Web site. This table also clarifies update frequency and accountability for data quality.
Dynamic information is expected to be reviewed and updated monthly.
The third initiative is to develop a training course for staff and contractors who develop or
maintain information at the redesigned Web site. The course, being developed jointly by OCIO
and HR, will incorporate the standards and management controls and will be offered at the
Professional Development Center in the first quarter of FY 2002.
Coordination
The Office of the Chief Financial Officer has reviewed this Commission paper for resource
implications and has no objections. The Office of the General Counsel has reviewed this paper
and has no legal objections.

/RA/

William D. Travers
Executive Director for Operations
Attachments:
1. NRC Web Site Redesign Prototype Survey Analysis
2. List of Major Improvements to NRC’s Public Web Site
3. Improvements to Document Collections

Attachment 1
NRC Web Site Redesign Prototype Survey Analysis

A copy of the CSC Survey Analysis Report is also located under the following accession number in ADAMS:
ML012480087.

Attachment 2
List of Major Improvements to NRC’s Public Web Site
1. Clear, logical, and transparent organization into seven main groupings of information
!
!
!
!
!
!
!

Who We Are
What We Do
Nuclear Reactors
Nuclear Materials
Radioactive Waste
Public Involvement
Electronic Reading Room

These groupings are emphasized by the path information at the top of each page, in the top
navigation, and in the site map
2. Multiple views of information replace current office-centric view
!
!
!

By function (What We Do)
By program (Reactors, Materials, Waste)
By Audience (Public Involvement page, toolkits for materials licensees, news and information
page targeted for media, employment pages targeted for job seekers, and contract
opportunities page targeted for those seeking to do business with NRC)

3. Consistency across the site
!
!
!
!
!
!
!
!
!

Standard approach to navigation using path names at top of each page and consistent left-side
navigation bar for scrolling through siblings of each page
Standard within-page navigation approach
Standard top navigation
Standard page banner format
Standard for document collection index pages
Standard use of icons for exit links, glossary terms, pdf documents, and wordperfect documents
Standard format for reactor, materials, and waste pages and for all regulated activities pages
Consistent approach for pages listed in “Contact Us”
Standard format for Frequently Asked Questions

4. More appealing design
5. Clear explanation of what NRC does, especially in “Who We Are” and “What We Do.”
6. Top down logic (general to specific) with option for going straight to specific information using quicklinks
pages.
7. Visibility for frequently accessed information on the home page
!
!
!

Shortcuts on left side of home page for important links
Important links in center of page
Rollover menus provide direct access to over 50 pages
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8. A “home” for high interest but transient issues (Key Topics on home page, reactors, materials, and waste
pages)
9. Plain language
10. Accessibility for people with disabilities - The entire site was reviewed for compliance with Section 508 of
the Rehabilitation Act.

Attachment 3
Improvements to Document Collections
The following document collections were included:
!
!
!
!
!
!
!
!
!
!
!
!

2.206 Petitions
ACRS Agendas, Letters, and Transcripts
ACNW Agendas, Letters, Transcripts, and Subcommittee Transcripts
Commission SECY Papers, Voting Records, Orders, COMs, SRMs, Transcripts, Speeches
Enforcement Actions, Annual Reports, History, Notices of Enforcement Discretion
Government Information Locator System
Generic Communications Bulletins, Generic Letters, Circulars, Information Notices, Regulatory Issue
Summaries
Inspection Manual
News Releases
NUREG Reports Abstracts, Brochures, Contract Reports, Grantee Reports
NUREG-Series Staff Reports
Title 10 of the Code of Federal Regulations

The following tasks were performed on each collection:
Compliance with Section 508 of the Rehabilitation Act
All image tags were updated to include alternate text as required for 508 compliance to ensure that a
!
textual description of each graphic is available to screen readers.
All data tables were given a “summary” attribute, and header rows and columns were indicated using
!
coding standards laid out by the W3C and the Access Board.
!
Frame tags were appended with title and name attributes
Alternate text was provided where color was solely used to convey meaning
!
Improved navigation
!
Navigation aids were placed at the bottom of each file
More accurate search results
Title tags (with meaningful content) were added to each file missing a title tag
!
Consistency Across the Site/Conformance to Redesign Standards
!
A reference to the site style sheet was placed in the header
All font tags were removed and in some cases replaced with style sheet references to avoid
!
inconsistent fonts
All widths of tables, images, and other elements were modified to fit on a monitor with a resolution of
!
800x600
A reference to the full HTML document type was placed at the top of each file
!
!
All mail to tags were removed
General “clean-up” and quality assurance
Orphaned non-HTML and old files were removed
!
!
The applicable team leader performed a QC audit of the entire collection

