

MSPI PILOT PROGRAM MILESTONES

11/03	INDUSTRY AND STAFF FINALIZE IDENTIFICATION OF MSPI IMPLEMENTATION ISSUES
12/ 03	INDUSTRY AND STAFF RESOLVE TECHNICAL AND PROCESS ISSUES. INDUSTRY TO PROVIDE FEEDBACK ON IDENTIFIED IMPLEMENTATION ISSUES
12/03	REVISED NEI 99-02 TO INCLUDE RESOLUTION OF TECHNICAL AND PROCESS ISSUES INTO SECTION 2.2 AND APPENDIX F
1/04-2/04	STAFF EVALUATES ALL IMPLEMENTATION ISSUES AND SUCCESS CRITERIA AND MAKES RECOMMENDATION ON FULL MSPI IMPLEMENTATION TO SENIOR NRC MANAGEMENT NRC DECISION ON MSPI IMPLEMENTATION
4/04	-INDUSTRY/STAFF FINALIZE NEI 99-02 AND APPENDIX F GUIDANCE DOCUMENTS -ISSUE NRC TEMPORARY INSTRUCTION -INDUSTRY TO CONDUCT FIRST LICENSEE WORKSHOP
5/04	STAFF TO CONDUCT FIRST PUBLIC WORKSHOP
5/04	-INDUSTRY ISSUE NEI 99-02 AND APPENDIX F GUIDANCE DOCUMENTS -STAFF TO PERFORM NRC TEMPORARY INSTRUCTION FOR MSPI -INDUSTRY TO CONDUCT SECOND WORKSHOP
7/04	STAFF/INDUSTRY TO CONDUCT FINAL PUBLIC WORKSHOP (FAQ DISCUSSIONS AND TI INSPECTION FEEDBACK)
9/04	FINAL STAKEHOLDER PUBLIC MEETING
10/04	STAFF TO ISSUE RIS COMMUNICATING MSPI IMPLEMENTATION INTO ROP
01/05	IMPLEMENTATION OF MSPI