## New Reactor Licensing Applications (Site and Technology Selected) An estimated schedule by Fiscal Year (October through September) 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 **AP1000 Program Review DC Amendment** NOTE: Schedules depicted for future activities represent nominal assumed Design Cert TVA - Bellefonte (AL) (2) Hearing review durations based on submittal Duke - Lee Station (SC) (2) time frames in letters of intent from Hearing prospective applicants. Actual Hearing South Carolina E&G-Summer (2) schedules will be determined when applications are docketed. **Progress Energy - Harris (NC) (2)** Hearing Vogtle ESP Hearing Legend: Southern - Vogtle (GA) (2) Hearing > **Design Certification** Progress Energy-Levy County (FL) (2) Hearing Received Projected \* Florida Power and Light – Turkey Pt. (2) Hearing **Early Site Permit ESBWR Program Review** Projected Received **Design Certification - ESBWR Combined License** Projected Received North Anna ESP Hearing Dominion - North Anna (VA) (1) Hearing 2 \*The NRC Fiscal Year 2009 (NUREG-1100, Entergy - Grand Gulf (MS) (1) Hearing Vol-24, pg. 24) establishes the budget for Hearing the new reactor program. This budget Entergy – River Bend (LA) (1) **Grand Gulf ESP** Hearing provides resources for the continuation of \* Exelon - Victoria County, TX (2) the licensing reviews that started in FY Hearing 2008, the performance of the COL acceptance reviews included in the FY 2009 **Design Certification - EPR** budget. After completion of these **EPR Program Review** acceptance reviews, the initiation of the UniStar - Calvert Cliffs (MD) (1) Hearing licensing reviews will begin within an 8month time frame. PPL Generation - Berwick (1) Hearing AmerenUE - Callaway (1) Hearing Hearing Post SER/EIS Hearing (other Amarillo Power- (TBD) (TX) (2) hearing activities occur during ESP/COL Hearing safety and environmental reviews) \* Alternate Energy Holdings - Bruneau (ID) (1 Hearing Number in ( ) next to COL name indicate UniStar - Nine Mile Pt (NY) (1) Hearing number of units/site. **ABWR Program Review** NRG Energy-South Texas Project (2) **USAPWR** Program Review 4/23/2008 Design Certification - USAPWR Luminant – Comanche Peak (TX) (2)

## **New Reactor Licensing Applications (Site and Technology Selected)**

An estimated schedule by Fiscal Year (October through September)

