

MDAP STAGE 1

PRELIMINARY MILESTONES

January 31 and February 4, 2006 (complete)	Conduct fact finding visit with Finnish and French regulators to discuss logistics and scope of EPR review
April 25, 2006 (complete)	Conduct fact finding visit to AREVA to discuss EPR design conversion process and design differences
June 15, 2006	U.S. - Finland bilateral meeting to discuss lessons learned from STUK review of the EPR, and MDAP Stage 1 course of action and working arrangements
Summer 2006	MDAP Stage 1 meeting to confirm working arrangements and establish MDAP Stage 1 technical topics for cooperation during EPR pre-application review
starting Fall 2006 (tentative)	NRC personnel travel to Finland or France for familiarization with counterparts' EPR review activities and to exchange regulatory outputs
End of 2006	Establish processes for incorporation of counterparts' review products in NRC EPR pre-application evaluations
2007	Incorporate MDAP Stage 1 planned information exchanges and lessons learned into planning for EPR design certification