



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

February 17, 2011

Mr. John Conway
Senior Vice President,
Generation and Chief Nuclear Officer
Pacific Gas and Electric Company
77 Beale Street, MC B32
San Francisco, CA 94105

SUBJECT: REVISION OF SCHEDULE FOR THE REVIEW OF THE DIABLO CANYON
NUCLEAR POWER PLANT, UNITS 1 AND 2, LICENSE RENEWAL
APPLICATION

Dear Mr. Conway:

Enclosed is a revised schedule for the review of the Diablo Canyon Nuclear Power Plant, Units 1 and 2, license renewal application. The schedule has been updated to reflect a change in the date for the issuance of the Draft Supplemental Environmental Impact Statement (SEIS) and subsequent milestones.

The U.S. Nuclear Regulatory Commission (NRC or the staff) plans to issue the Draft SEIS in May 2011. This change will also affect the date of the public meeting to receive comments on the Draft SEIS, which will now be scheduled for the June/July timeframe, with a specific date yet to be determined. The NRC staff requires this additional time to complete our review of severe accident mitigation alternatives and to allow for internal review of the SEIS in a manner which balances the internal workload across numerous ongoing reviews. At this point, the staff has extended the date for issuance of the Final SEIS to January 2012.

If you have any questions on the revised schedule, please contact Drew Stuyvenberg at 301-415-4006 or by e-mail at andrew.stuyvenberg@nrc.gov.

Sincerely,

A handwritten signature in black ink, appearing to read "B E H".

Brian E. Holian
Division of License Renewal
Office of Nuclear Reactor Regulation

Docket Nos. 50-275 and 50-323

Enclosure:
Revised Schedule

cc w/encl: Distribution via Listserv

DIABLO CANYON NUCLEAR POWER PLANT, UNITS 1 AND 2
 LICENSE RENEWAL APPLICATION
 REVIEW SCHEDULE

Milestone	Schedule	Actual
Receive license renewal application (LRA)	11/24/2009	11/24/2009
Publish Federal Register Notice (FRN) - LRA availability	12/11/2009	12/11/2009
Publish FRN - acceptance/rejection and opportunity for hearing	01/21/2010	01/21/2010
Publish FRN – Intent to conduct Environmental Scoping	01/21/2010	01/27/2010
Public Meeting - license renewal overview	02/09/2010	02/09/2010
Public Meeting – environmental scoping meeting	03/03/2010	03/03/2010
Deadline for filing hearing requests and petitions for intervention	03/22/2010	03/22/2010
Audit – Scoping & Screening Methodology	03/15/2010	03/15/2010
Environmental scoping period ends	04/12/2010	04/12/2010
Audit – Aging Management Programs	04/12/2010	04/12/2010
Audit - Environmental	04/19/2010	04/19/2010
Issue environmental requests for additional information (RAIs)	05/03/2010	07/06/2010
Receive responses for environmental RAIs	06/03/2010	08/05/2010
Issue safety RAIs	06/23/2010	05/18/2010
Receive responses for safety RAIs	07/23/2010	06/03/2010
Inspection - Regional	09/13/2010	09/13/2010
Issue safety evaluation report (SER) with open items	12/10/2010	01/09/2011
Advisory Committee on Reactor Safeguards (ACRS) Subcommittee meeting	02/2011	02/09/2011
Issue final SER	05/23/2011	
Issue draft supplemental environmental impact statement (SEIS)	05/2011	
Publish EPA FRN - draft SEIS available for comments	05/2011	
Public Meeting - draft SEIS meeting	06/2011 or 07/2011	
ACRS Full Committee meeting	07/2011	
End of draft SEIS comment period	08/2011	
Issue final SEIS	01/2012	
Publish EPA FRN - availability of final SEIS	01/2012	
License Renewal decision	TBD*	

*Pending outcome of adjudicatory hearings and Coastal Zone Management Act consistency certification

ENCLOSURE

February 17, 2011

Mr. John Conway
Senior Vice President
Generation and Chief Nuclear Officer
Pacific Gas and Electric Company
77 Beale Street, MC B32
San Francisco, CA 94105

SUBJECT: REVISION OF SCHEDULE FOR THE REVIEW OF THE DIABLO CANYON
NUCLEAR POWER PLANT, UNITS 1 AND 2, LICENSE RENEWAL
APPLICATION

Dear Mr. Conway:

Enclosed is a revised schedule for the review of the Diablo Canyon Nuclear Power Plant, Units 1 and 2, license renewal application. The schedule has been updated to reflect a change in the date for the issuance of the Draft Supplemental Environmental Impact Statement (SEIS) and subsequent milestones.

The U.S. Nuclear Regulatory Commission (NRC or the staff) plans to issue the Draft SEIS in May 2011. This change will also affect the date of the public meeting to receive comments on the Draft SEIS, which will now be scheduled for the June/July timeframe, with a specific date yet to be determined. The NRC staff requires this additional time to complete our review of severe accident mitigation alternatives and to allow for internal review of the SEIS in a manner which balances the internal workload across numerous ongoing reviews. At this point, the staff has extended the date for issuance of the Final SEIS to January 2012.

If you have any questions on the revised schedule, please contact Drew Stuyvenberg at 301-415-4006 or by e-mail at andrew.stuyvenberg@nrc.gov.

Sincerely,
/RA/
Brian E. Holian
Division of License Renewal
Office of Nuclear Reactor Regulation

Docket Nos. 50-275 and 50-323

Enclosure:

Revised Schedule

cc w/encl: Distribution via Listserv

DISTRIBUTION: See next page

ADAMS Accession No. ML110140904

*concurring via e-mail

OFFICE	PM:RPB2:DLR	LA:DLR*	BC:RPB2:DLR	OGC (NLO)*	D:DLR
NAME	AStuyvenberg	SFigueroa	DWrona	SUttal	BHolian
DATE	2/11/11	1/24/11	2/15/11	2/16/11	2/17/11

OFFICIAL RECORD COPY

Letter to J. Conway from B. Holian dated February 17, 2011

SUBJECT: REVISION OF SCHEDULE FOR THE REVIEW OF THE DIABLO CANYON
NUCLEAR POWER PLANT, UNITS 1 AND 2, LICENSE RENEWAL
APPLICATION

DISTRIBUTION:

HARD COPY:
DLR RF

E-MAIL:

PUBLIC

RidsNrrDir Resource

RidsNrrDirRpb1 Resource

RidsNrrDirRpb2 Resource

RidsNrrDirRarb Resource

RidsNrrDirRapb Resource

RidsNrrDirRasb Resource

RidsNrrDirRerb Resource

RidsNrrDirRpob Resource

RidsOgcMailCenter Resource

NFerrer

AStuyvenberg

AWang

NO'Keefe, RIV

CCasto, RIV

VDricks, OPA

JWeil, OCA

SUttal, OGC

TBrown, RIV

DWrona

KGreen

GMiller, RIV

GPick, RIV

ICouret, OPA

WMaier, RIV

EWilliamson, OGC

RRihm, EDO

MPeck, RIV