

March 1, 2000

Mr. R. P. Powers  
Senior Vice President  
Nuclear Generation Group  
American Electric Power Company  
500 Circle Drive  
Buchanan, MI 49107-1395

SUBJECT: REVISION OF DONALD C. COOK RESTART INSPECTION SCHEDULE

Dear Mr. Powers:

The purpose of this letter is to notify you of revisions to the Donald C. Cook (D. C. Cook) Restart Inspection Schedule necessitated by your recent announcement of a three-week delay in the restart dates for D. C. Cook Unit 2. Several of the remaining inspections are scheduled to coincide with specific activities as you approach restart.

The following inspections have been rescheduled as indicated in the enclosure to this letter: Motor Operated Valve Inspection; Followup Surveillance Testing and In-Service Testing Inspection; Post-Restart Backlog Inspection; and Restart Readiness Assessment Team Inspection. Since the last inspection schedule update, a routine Operator Licensing Requalification Inspection has been added to the schedule and resolution of In-Service Testing concern you recently reported to us has been added to the scope of the Followup Surveillance Testing Inspection.

The enclosure to this letter contains a revised restart inspection schedule for your information and identifies the new and revised inspection dates for the remaining inspections.

If you have any questions regarding the NRC actions discussed above, please contact me at 630/829-9700.

In accordance with 10 CFR 2.790 of the NRC's "Rules of Practice," a copy of this letter and its enclosure will be placed in the NRC Public Document Room.

Sincerely,

*/RA/*

John A. Grobe, Director  
Division of Reactor Safety

Docket Nos. 50-315; 50-316  
License Nos. DPR-58; DPR-74

Enclosure: As stated

See Attached Distribution

Mr. R. P. Powers  
 Senior Vice President  
 Nuclear Generation Group  
 American Electric Power Company  
 500 Circle Drive  
 Buchanan, MI 49107-1395

SUBJECT: REVISION OF DONALD C. COOK RESTART INSPECTION SCHEDULE

Dear Mr. Powers:

The purpose of this letter is to notify you of revisions to the Donald C. Cook (D. C. Cook) Restart Inspection Schedule necessitated by your recent announcement of a three-week delay in the restart dates for D. C. Cook Unit 2. Several of the remaining inspections are scheduled to coincide with specific activities as you approach restart.

The following inspections have been rescheduled as indicated in the enclosure to this letter: Motor Operated Valve Inspection; Followup Surveillance Testing and In-Service Testing Inspection; Post-Restart Backlog Inspection; and Restart Readiness Assessment Team Inspection. Since the last inspection schedule update, a routine Operator Licensing Requalification Inspection has been added to the schedule and resolution of In-Service Testing concern you recently reported to us has been added to the scope of the Followup Surveillance Testing Inspection.

The enclosure to this letter contains a revised restart inspection schedule for your information and identifies the new and revised inspection dates for the remaining inspections.

If you have any questions regarding the NRC actions discussed above, please contact me at 630/829-9700.

In accordance with 10 CFR 2.790 of the NRC's "Rules of Practice," a copy of this letter and its enclosure will be placed in the NRC Public Document Room.

Sincerely,

John A. Grobe, Director  
 Division of Reactor Safety

Docket Nos. 50-315; 50-316  
 License Nos. DPR-58; DPR-74

Enclosure: As stated

See Attached Distribution

DOCUMENT NAME: G:DRS\DCC03010.WPD

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	RIII	RIII	RIII		
NAME	GShear:jp	DPasshel for AVegel	JGrobe		
DATE	02/29/00	02/29/00	03/01/00		

**OFFICIAL RECORD COPY**

R. Powers

-2-

cc w/encl: A. C. Bakken III, Site Vice President  
J. Pollack, Plant Manager  
M. Rencheck, Vice President, Nuclear Engineering  
R. Whale, Michigan Public Service Commission  
Michigan Department of Environmental Quality  
Emergency Management Division  
MI Department of State Police  
D. Lochbaum, Union of Concerned Scientists

cc w/encl: A. C. Bakken III, Site Vice President  
J. Pollack, Plant Manager  
M. Rencheck, Vice President, Nuclear Engineering  
R. Whale, Michigan Public Service Commission  
Michigan Department of Environmental Quality  
Emergency Management Division  
MI Department of State Police  
D. Lochbaum, Union of Concerned Scientists

Distribution:

RRB1 (E-Mail)  
WES (E-Mail)  
JFS2 (Project Mgr.) (E-Mail)  
J. Caldwell, RIII w/encl  
B. Clayton, RIII w/encl  
SRI D. C. Cook w/encl  
DRP w/encl  
DRS w/encl  
RIII PRR w/encl  
PUBLIC IE-01 w/encl  
Docket File w/encl  
GREENS

Inspection	Case Specific Checklist Items	NRC Scheduled Inspection Dates	Team Size
Engineering Followup Team Inspection (IR 2000007) IP 37550 "Engineering" IP 37700 "Design Changes and Modifications" IP 40500 "Effectiveness of Licensee Controls in Identifying, Resolving, and Preventing Problems" IP 92903 "Followup - Engineering"	3A (Inadequate design control pertaining to uncontrolled and/or 11 Resolution of hydrogen mitigation system operability and material condition issues 14E Electrical protection coordination including fuse/breaker control program readiness for restart)	01/24/00 - 03/02/00	6 Inspectors- TL - M. Holmberg
Motor-Operated Valve Inspection (IR 200002)  TI 2515/109 "Safety-Related Motor-Operated Valve (MOV) Testing and Surveillance"	CSC Item 16 (Resolution of operability of motor operated valves in the generic letter 89-10 program)	04/10/00 through 04/14/00	2 Inspectors- TL - A. Dunlop
Followup Surveillance Testing and In-Service Testing Inspection (IR 200001)  IP 61726 "Surveillance Observations" IP 61725 "Surveillance Testing and Calibration Control Program" IP 73765 "In-Service Testing of Pumps and Valves"	1A (Inadequate instructions in surveillance tests)  1B (Acceptance criterion lack sufficient margin to analysis limit)  1C (Failure to meet technical specification requirements)  1D (Preconditioning of equipment prior to surveillance testing)  1E (Failure to assess and control the quality of contractors performing surveillance testing)	02/28/00 through 03/24/00	IM - D. Passehl

TL - Team Leader  
 IM - Inspection Manager

Inspection	Case Specific Checklist Items	NRC Scheduled Inspection Dates	Team Size
Restart Readiness Assessment Team Inspection (IR 20003)  IP 71707 "Plant Operations" IP 93802 "Operational Safety Team Inspection" IP 61726 "Surveillance Observations" IP 62707 "Maintenance Observation" IP 37550 "Engineering"	CSC item 13B (System and containment final readiness review)  14G ( Programmatic final readiness reviews)  15B (Functional area final readiness reviews).	04/10/00 through 04/20/00	10 Inspectors- TL - J. Lara
Post-Restart Backlog Inspection (IR 20004)	N/A	04/03/00 through 04/07/00	2 Senior Reactor Analysts- TL - S. Burgess
Operator Licensing Requalification Inspection  (IR 2000009) IP 71001 "Licensed Operator Requalification Inspection"	N/A	02/15/00 through 02/18/00 and 05/08/00 through 05/12/00  <b>1<sup>st</sup> PHASE COMPLETE</b>	1 Inspector - 1 <sup>st</sup> Phase H. Peterson  2 Inspectors - 2 <sup>nd</sup> Phase

TL - Team Leader  
IM - Inspection Manager