



DCD

**UNITED STATES  
NUCLEAR REGULATORY COMMISSION**  
WASHINGTON, D.C. 20555-0001

**FEB 08 2000**

Advanced Technologies and Laboratories International, Inc.  
Attn: Ms. Ray-way Hwang  
20521 Century Blvd., Suite 200  
Germantown, MD 20874

**SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 4 UNDER CONTRACT NO. NRC-02-98-010**

Dear Ms. Hwang:

The purpose of this modification is to deobligate excess funds from this task order and to reduce the task order contract ceiling accordingly.

Task Order No. <sup>or KW</sup>4 was in effect from September 24, 1999 to December 31, 1999. The estimated cost for this task order is decreased by \$7,631.41 from \$18,669 to \$11,037.59. The fixed fee amount of \$1,493 remains unchanged. Funds in the amount of \$7,631.41 are hereby deobligated from this task order. All other terms and condition of the task order remain unchanged. Accounting data for this deobligation is as follows:


B&R No.: 05015201125  
BOC: 252A  
FIN No.: J5294  
APPN No.: 31X0200  
FFS# N/A  
DEOBLIGATED AMOUNT THIS ACTION : \$7,631.41  
FY 99 OBS: \$12,500 FY 00 OBS: \$7,662  
FY 00 DEOB: \$7,631.41 NET TOTAL: \$12,530.59

ADM-001  
~~ML993160330~~

DF02


Any contractual matters should be referred to me on 301/415-8168. The issuance of this task order mod does not amend any terms or conditions of the subject contract. Please indicate your acceptance of this task order by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provided below and return two fully executed copies to me. You should retain the third copy for your records.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts and  
Property Management

Enclosure:  
As stated

ACCEPTED T.O. #4MOD 2

  
\_\_\_\_\_  
NAME  
Chief Financial Officer

\_\_\_\_\_  
TITLE  
Feb. 9, 2000

\_\_\_\_\_  
DATE