

TRANSMITTAL OF MEETING HANDOUT MATERIALS FOR IMMEDIATE PLACEMENT IN THE PUBLIC DOMAIN

*This form is to be filled out (typed or hand-printed) by the person who announced the meeting (i.e., the person who issued the meeting notice). The completed form, and the attached copy of meeting handout materials, will be sent to the Document Control Desk on the same day of the meeting; under no circumstances will this be done later than the working day after the meeting.
Do not include proprietary materials.*

DATE OF MEETING

06/01/2000

The attached document(s), which was/were handed out in this meeting, is/are to be placed in the public domain as soon as possible. The minutes of the meeting will be issued in the near future. Following are administrative details regarding this meeting:

Docket Number(s)	50-285
Plant/Facility Name	Fort Calhoun Station
TAC Number(s) (if available)	
Reference Meeting Notice	05/19/00
Purpose of Meeting (copy from meeting notice)	License Renewal Meeting

NAME OF PERSON WHO ISSUED MEETING NOTICE

L. Raynard Wharton

TITLE

Licensing Project Manager

OFFICE

NRR

DIVISION

DLPM

BRANCH


PD IV-2

Distribution of this form and attachments:

Docket File/Central File
PUBLIC

DF01


Omaha Public Power District
Presentation to
US Nuclear Regulatory Commission



Fort Calhoun


License Renewal Project

June 1, 2000



Meeting Purpose


- Present New License Renewal Application (LRA) Submittal Schedule
- Present Fort Calhoun License Renewal Project
 - Plans, schedule, status and methodologies
- Discuss proposed future LRA meetings between OPPD and NRC




LRA Submittal Schedule

- Letters of Intent
 - Provided a submittal date of December 2002
- Proposed new submittal date of March 2002
 - Help to levelize NRC staff review resources
 - Enhance OPPD long range strategic planning for Fort Calhoun Station

Applications Under Review






Fort Calhoun License Renewal Project


Joe Gasper

6/1/2000




Fort Calhoun License Renewal Project

- Schedule
- Methodology
- Organization




LRA Methodology

- Systems approach
 - NEI 95-10 Revision 2
 - Will use commodities where appropriate
 - Lessons learned from previous and current applications
- Procedures have incorporated
 - Guidance from draft Standard Review Plan (SRP) and Generic Aging Lessons Learned (GALL) Report
 - Previously successful methods
- Database used to document analysis



Related Technical Issue


- Resolution of Pressurized Thermal Shock (PTS)
- PTS Submittal planned for July 2000
 - Agreement reached on method to resolve issue
 - Necessary data obtained




Significant Project Activities

- Project plan approved and resources allocated
- Methodologies for Integrated Plant Assessment (IPA) and Environmental Review (ER) developed
- Plant specific procedures completed
 - Pilots to be completed June 2000
- Active participation in industry, owners group and peer activities

Project Reporting Structure







Project Team Composition and Experience

- OPPD
 - Eight full time members
 - 140 years Fort Calhoun experience
- CNS
 - 16 team members
 - 73 years license renewal experience
- Estimate 42 FTE person years to develop application


Project Team






CNS Advisory Team

- Barth Doroshuk
- John Rycyna
- Bob Falk
- Chuck Rayburn
- Carl Yoder




Proposed Future License Renewal Meetings

Ralph Phelps




Objectives for Meetings

- Communicate approaches and methods taken in the Fort Calhoun License Renewal Project
- Discuss positions taken relevant to significant evolving issues that exist in the license renewal arena



Proposed Approach for Meetings

- Schedule meetings with set objectives and desired outcomes
- OPPD team members present topical information
- NRC staff would provide feedback on topics and positions presented





Benefits from Meetings

- OPPD gains understanding of NRC expectations
- Facilitates a “no surprises” approach to the Fort Calhoun license renewal application

Schedule


OPPD proposes quarterly meetings





Possible Issues for Future Discussion

- Definition of design basis events as used in 10CFR54.4; OPPD assumptions and approach
- Integration of additional GALL and the SRP guidance during project
- Addressing SSCs included in GALL and excluded in plant application



Closing Remarks
