INFORMATION ONLY

NNA. 930714. 0192



WBS 1.2.13.3.5 QA: N/A

July 2, 1993

Carl P. Gertz, Project Manager ATTN: Wendy R. Dixon U.S. Department of Energy Yucca Mountain Site Characterization Project Office P.O. Box 98608 Las Vegas, NV 89193-8608

AUDIT REPORT: ENVIRONMENTAL MANAGEMENT AUDIT OF THE DESERT RESEARCH INSTITUTE AT THE YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT, JUNE 1993, CONTRACT #DE-AC08-87NV10576 (SCP: N/A)

The Audit Report for Audit FY93B (Enclosure 1), an environmental management audit of the Desert Research Institute, is enclosed for your review and approval. The remaining post-audit activities scheduled to occur subsequent to your approval of the Audit Report are listed for your information at Enclosure 2. If you have any questions, please contact Ed McCann at 794-7758 or Sid Dodd at 794-7522.

Michael W. Harris
Assistant Project Manager
Environmental & Regional Programs
Technical and Management

Support Services

MWH:ASD:pjm:20204

Enclosure:

0

1. Audit Report, pring 3,43

June March 1993

2. Schedule of Remaining Post-Audit Activities

cc w/o encl:

A. S. Dodd, SAIC, Las Vegas, NV, 517/T-11

E. W. McCann, SAIC, Las, Vegas, NV, 517/T-11

P. J. Mrenak, SAIC, Las Vegas, NV, 517/T-11

101 Convention Center Dr., Ste. 407, Las Vegas, NV 89109 (702) 794-7000

080046

delete all distribution whipt: CF, PDE + NUDECS

9602080018 930702 PDR WASTE WM-11 PDR 172.7 11-101 11-101 11-101 11-101 11-101

SCHEDULE OF ENVIRONMENTAL AUDIT 93B POST-AUDIT ACTIVITIES REMAINING AFTER POCD APPROVES AUDIT REPORT

Post-Audit Activity	Action By	Date(s)
Issue Audit Report	POCD	July 13
Develop Corrective Action Plan	DRI	July 14-Aug.13
Approve Corrective Action Plan	POCD	August 16-20
Implement Corrective Action Plan	DRI	Aug. 23-Sept. 3
Verify Corrective Action Plan	T&MSS	September 7-8
Close Audit	POCD	September 10