

FEB 14 1972

Docket No. 50-247

Consolidated Edison Company of
New York, Inc.
ATTN: Mr. William J. Cahill, Jr.
Vice President
4 Irving Place
New York, New York 10003

DISTRIBUTION w/encl:
AEC PDR
Local PDR
Docket File ✓
DR R/F
DRL R/F
PWR-1 R/F
EGCase, DRS
OGC
CO (2)
NDube (w/3 encls)
DSkovholt
NBrown

Gentlemen:

A copy of an Order extending construction completion date specified in our November 17, 1971 letter for Provisional Construction Permit No. CPPR-21, as amended, from March 1, 1972 to July 1, 1972 for the Indian Point Nuclear Generating Unit No. 2, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. C. DeYoung

Richard C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

cc: Arvin E. Upton, Esquire
LeBoeuf, Lamb, Leiby & MacRae
1821 Jefferson Street, N. W.
Washington, D. C. 20036

bcc w/encl:
HJMcAlduff, ORO
EEHall, GMR/H
Publication Information
RLeith, OC
JRBuchanan, ORNL
TWLaughlin, DTIE
NGoodrich, ASLB

8111040713 720214
PDR ADOCK 05000247
P PDR

CRESS:jl	AD:PWR	PWR-1	PWR-1	AD:PWR	OGC	
T N12,017 (14)	NBrown:jl	KKniel	DRMuller	RCDeYoung	2/7/72	LB
2/2/72	2/2/72	2/3/72	2/3/72	2/8/72	2/7/72	

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated January 25, 1972, for an extension of the latest completion date granted by Atomic Energy Commission letter dated November 17, 1971, specified in Provisional Construction Permit No. CPPR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the Village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended from March 1, 1972 to July 1, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by R. C. DeYoung

Richard C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Date of Issuance: **FEB 14 1972**

8111040716 720214
PDR ADDCK 05000247
P PDR