

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated October 27, 1971, for an extension of the latest completion date granted by Atomic Energy Commission letter dated April 26, 1971, specified in Provisional Construction Permit No. CPPR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the Village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended from December 1, 1971 to March 1, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance: NOV 17 1971

8111040722 711117
PDR ADOCK 05000247
P PDR

DISTRIBUTION:

Docket File

DR R/F

DRL R/F

PWR-1 R/F

EGCase, DRS

RCDeYpung

RSBoyd

OGC

CO (2)

NDube (w/3 encls)

DJSkovholt

RCollins

DRMuller

KKniel

NBrown

Docket No. 50-247

APR 26 1971

Consolidated Edison Company
of New York, Inc.
ATTN: Mr. William J. Cahill, Jr.
Vice President
4 Irving Place
New York, New York 10003

Gentlemen:

A copy of an Order extending construction completion date specified in our May 12, 1970 letter for Provisional Construction Permit No. CPPR-21, as amended, from June 1, 1971 to December 1, 1971 for the Indian Point Nuclear Generating Unit No. 2, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

cc: Arvin E. Upton, Eqs.
LeBoeuf, Lamb, Leiby & MacRae
1821 Jefferson Street, N.W.
Washington, D. C. 20036

bcc: H. J. McAlduff, ORO
E. E. Hall, GMR/H
Public Information
R. Leith, OC
J. R. Buchanan, ORNL
T. W. Laughlin, DTIE
A. A. Wells, ASLEP

8111050663 710426
PDR ADOCK 05000247
P PDR

CRESS OFFICE ▶	AD:FWR	PWR-1	AM PWR-1	AD:FWR	OGC	DRL
T5 R01	<i>mb</i>	<i>JK</i>	<i>rm</i>	<i>ell</i>	<i>WR</i> 4/21/70	<i>WA</i>
jh SURNAME ▶	Brown: jh	Kniel	Muller	DeYoung	4/26/71	PAMorris
DATE ▶	4/14/71	4/20/71	4 20 71	4/21/71	4/26/71	4/26/71

DV

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated April 7, 1971, for an extension of the latest completion date granted by the Atomic Energy Commission dated May 12, 1970, specified in Provisional Construction Permit No. CPRR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the Village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended from June 1, 1971 to December 1, 1971.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance: APR 26 1971

B111050669 710426
PDR ADOCK 05000247
P PDR


LAW OFFICES OF
LEBOEUF, LAMB, LEIBY & MACRAE
1821 JEFFERSON PLACE, N.W.
WASHINGTON, D. C. 20036

ARVIN E. UPTON
EUGENE B. THOMAS, JR.
LEONARD M. TROSTEN
WASHINGTON PARTNERS

April 7, 1971

ONE CHASE MANHATTAN PLAZA
NEW YORK, N. Y. 10005

WASHINGTON TELEPHONE:
202 FEDERAL 8-0111



Dr. Peter A. Morris
Director
Division of Reactor Licensing
U. S. Atomic Energy Commission
Washington, D. C. 20545

Re: Consolidated Edison Company
of New York, Inc.
(Indian Point Unit No. 2)
Docket No. 50-247

Dear Dr. Morris:

As counsel for Consolidated Edison Company of New York, Inc., the Applicant in the above-captioned proceeding, we hereby file three (3) originals and twenty-five (25) copies of a Petition Requesting Extension of Completion Date.


Very truly yours,

LeBoeuf, Lamb, Leiby & MacRae

LeBoeuf, Lamb, Leiby & MacRae
Attorneys for Consolidated Edison
Company of New York, Inc.

Enclosures

8111050677 710427
PDR ADOCK 05000247
PDR



BEFORE THE UNITED STATES
ATOMIC ENERGY COMMISSION

In the Matter of)
Consolidated Edison Company) Docket No. 50-247
of New York, Inc.)
(Indian Point Station, Unit No. 2))

PETITION REQUESTING EXTENSION
OF
COMPLETION DATE

Pursuant to Section 50.55(b) of the Commission's regulations, Consolidated Edison Company of New York, Inc., Applicant in the above-captioned proceeding, hereby requests that the latest completion date for its Indian Point Station, Unit No. 2 specified in Provisional Construction Permit No. CPPR-21 (as previously extended by orders of the Commission dated May 19, 1969 and May 12, 1970) be further extended from June 1, 1971 to December 1, 1971. Applicant believes that Unit No. 2 could be completed such that an operating license could be issued shortly before June 1, 1971. Nevertheless,

8111050682 710426
PDR ADCK 05000247
P PDR


Applicant believes that the following good cause exists for the requested extension of the completion date:

1. Such an extension would make allowance for possible delays in completion due to construction difficulties which are not presently anticipated;

2. The duration of the pending proceeding for issuance of a facility operating license for Unit No. 2 is uncertain. This is due mainly to the contested nature of the proceeding.

CONSOLIDATED EDISON COMPANY
OF NEW YORK, INC.

By:


William J. Cahill, Jr.
Vice President

Dated April 8th, 1971

Subscribed and sworn to before me this 8th day of April, 1971.


Notary Public

WALTER S. HOSMER
NOTARY PUBLIC, STATE OF NEW YORK
No. 30-6973150
QUALIFIED IN NASSAU COUNTY
CERTIFICATE FILED IN NEW YORK COUNTY
COMMISSION EXPIRES MARCH 30, 1972