

LTP LESSONS LEARNED

Contact: Robert Nelson (301) 415-7298 RAN@NRC.GOV

LESSONS LEARNED

- Early and frequent consultations are needed
- Operational environmental monitoring of groundwater may be inadequate for site characterization
- Design of the final survey must involve the application of appropriate data quality objectives

LESSONS LEARNED

- In-process inspections are more efficient than a one-time confirmatory survey
- Continuous dialog is needed to take advantage of the inherent flexibility in MARSSIM
- Derivation of cleanup levels should include the assumptions
 & justification for parameters used

LESSONS LEARNED

- A clear relationship is needed between the planned decommissioning activities and the associated cost estimate
- Old records are often inadequate or inaccurate
- Environmental impact reviews need to address nonradiological impacts