

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE 1 OF PAGES 3

2. AMENDMENT/MODIFICATION NO. 02	3. EFFECTIVE DATE See 16C	4. REQUISITION/PURCHASE REQ. NO. 03-98-021 DTD 1/26/01	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 2 Washington DC 20555	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Beckman and Associates, Inc. Attn: Vicki Beckman 1071 State Route 136 Belle Vernon PA 15012	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. Con# NRC-03-98-021
	X	10B. DATED (SEE ITEM 13) 04-03-1998
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral 52.217-9 and Mutual Agreement Between the Parties

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE ATTACHED PAGES 2 AND 3 FOR DESCRIPTION OF MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon D. Stewart Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 2/20/01

TEMPLATE-ADM001

ADM02

The purpose of this modification is to: (a) exercise Option Year One in accordance with Section I.3, 52.217-9, Option to Extend the Term of the Contract (MAR 1989); and (b) revise Section G.4, 2052.216-71, Indirect Cost Rates, to incorporate the actual rates for the period 01/01/98 through 12/31/98, and incorporate the provisional rate. The Contractor's 02/07/01, e-mail relating to the provisional rate is hereby incorporated by reference. This modification results in the following changes: (1) a revision to Item 15G of Standard Form 26, increasing the total contract ceiling amount by \$3,384,194.35, from \$9,780,793.92, to \$13,164,988.27; (2) a revision to Section F.5, extending the expiration date of this contract from April 6, 2001, to April 6, 2002; and (3) a revision to Section G.4, incorporating final indirect cost rates for the period 1/1/98-12/31/98. Accordingly, the contract is modified as follows:

1. Item 15G of Standard Form 26 is amended to increase the total contract ceiling amount by \$3,384,194.35, from \$9,780,793.92, to \$13,164,988.27. Item 15G is amended to read:

15G. TOTAL AMOUNT OF CONTRACT \$13,164,988.27

2. Section F.5, DURATION OF CONTRACT PERIOD (MAR 1987) Alternate 4 (JUN 1988), is deleted entirely and replaced with the following:

The ordering period for this contract shall commence on April 7, 1998, and will expire on April 6, 2002. Any orders issued during this period shall be completed within the time specified in the order, unless otherwise specified herein. (See 52.216-18 - Ordering.) The term of this contract may be extended at the option of the Government for an additional one (1) one-year option period.

3. Under Section G.4, INDIRECT COST RATES, paragraph (a) is deleted entirely and replaced with the following:

(a) Pending the establishment of final indirect rates which must be negotiated based on audit of actual costs, the contractor shall be reimbursed for allowable indirect costs as follows:

<u>Indirect Category</u>	<u>Pool</u>	<u>Base</u>	<u>Rate</u>	<u>Period</u>
G&A/Overhead Rate*	\$380,040	\$527,741	72.01%	1/1/98 - 12/31/98 (Final)

*Allocation Base - Total direct labor dollars

Provisional Rate

G&A/Overhead Rate - 69.8% for the Period 1/1/99 - 12/31/99
G&A/Overhead Rate - 69.8% for the Period 1/1/00 - 12/31/00
G&A/Overhead Rate - 69.8% for the Period 1/1/01 - 12/31/01
G&A/Overhead Rate - 69.8% for the Period 1/1/02 - 12/31/02
G&A/Overhead Rate - 69.8% for the Period 1/1/03 - 12/31/03

As a result of this modification, the ceiling amount is increased to \$13,164,988.27. All other terms and conditions remain the same.

This modification does not obligate any FY01 funds.