



FINAL TWG REPORT STATUS

John N. Hannon ,

08/01/2000

B/2

1
8/1/00

Status Summary

*NEI wants
8/18 meeting*

SUCCESS PATHS TO MEET DUE DATE:

- **Report what we know now and identify areas needing further work**
- **Provide a status letter identifying gaps in knowledge**
 - **propose stakeholder workshop**
 - **note meeting w/NEI on seismic**
 - **6 month schedule slip**

Report what we know now

- **Goal: to EDO by 8/23**
- **What can we have by 8/9?**
 - **Cover letter in DRAFT**
 - **Qualitative Executive Summary**
 - **Main body identifying current state of knowledge (some gaps will exist) and where additional work needed**
 - **Appendices (same as above)**
- **Postpone ACRS**
 - **Complete additional work by Spring 01**



Status Letter

- **Identifies gaps in current state of knowledge**
- **Sets up for Stakeholder input**
- **Requests a 6 month delay in final report generation**
- **Postpone ACRS**