

**CURRENT SITE DECOMMISSIONING MANAGEMENT PLAN (SDMP)  
AND COMPLEX DECOMMISSIONING SITES**

## CURRENT SDMP AND COMPLEX DECOMMISSIONING SITES

	Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal
1	Jefferson Proving Ground (Dept. Of Army)	Madison, IN	2/95	8/99 revised 7/01*	11/04*	LTR-RES	1/06
2	Watertown GSA	Watertown, MA	3/90	10/92	9/93	Action-UNRES	12/02
3	AAR Manufacturing, Inc.	Livonia, MI	8/94	4/96 revised 9/99	5/98 3/03*	LTR-UNRES	5/05
4	Dow Chemical Co.	Bay City, MI	3/92	10/95 revised 6/01*	7/97 8/02*	LTR-UNRES	7/03
5	Michigan Department of Natural Resources	Kawkawlin MI	3/90	8/02*	9/04* +	LTR-UNRES	7/08
6	SCA Services	Kawkawlin, MI	3/92	5/03*	3/07* +	LTR-RES	2/11
7	Lake City Army Ammunition Plant	Independence, MO	3/90	4/99	7/00	Action-UNRES	9/01
8	**Mallinckrodt Chemical Inc.	St. Louis, MO	NA	(Phase1) 11/97 (Phase2)12/01*	8/01* 11/05* +	LTR-RES	10/09
9	Heritage Minerals	Lakehurst, NJ	5/92	11/97	8/99	Action-UNRES	6/02

	Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal
10	Shieldalloy Metallurgical Corp.	Newfield, NJ	3/90	6/02*	10/06* +	LTR-RES	9/10
11	Fansteel, Inc.	Muskogee, OK	3/90	8/99	1/09* +	LTR-RES	8/20
12	Kaiser Aluminum	Tulsa, OK	8/94	(Phase 1) 8/98 (Phase 2) 6/01	2/00 12/02*	Action-UNRES LTR-UNRES	11/06
13	Kerr-McGee	Cimarron, OK	3/90	4/95	8/99	Action-UNRES	6/04
14	Kerr-McGee	Cushing, OK	3/90	4/94	8/99	Action-UNRES	12/03
15	Sequoyah Fuels Corp.	Gore, OK	6/93	3/99	8/04* +	LTR-RES	4/09
16	Babcock & Wilcox	Vandergrift, PA	10/93	1/96	10/98	Action-UNRES	7/03
17	Babcock & Wilcox (Shallow Land Disposal Area)	Vandergrift, PA	10/95	6/01*	5/05* +	LTR-RES	3/09
18	Cabot Corp.	Reading, PA	3/90	8/98	7/02*	LTR-UNRES	2/03
19	Cabot Corp.	Revere, PA	3/90	11/97 revised 3/01	8/01* +	LTR-UNRES	9/01
20	**Kiski Valley Water Pollution Control Auth.	Vandergrift, PA	NA	3/02*	1/07*	LTR-RES	12/10
21	Molycorp, Inc.	Wash., PA	9/93	6/99	8/00	Action-UNRES	TBD

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal	
22	Molycorp, Inc.	York, PA	3/90	8/95	6/00	Action-UNRES	10/02
23	Permagrain Products	Media, PA	3/90	4/98	7/98	Action-UNRES	7/03
24	Safety Light Corp.	Bloomsburg, PA	3/90	11/98	9/99	LTR-UNRES	12/04
25	Westinghouse Electric	Waltz Mill, PA	3/90	4/97	1/00	LTR-UNRES	8/02
26	Whittaker Corp.	Greenville, PA	3/90	12/00	12/03*	LTR-RES	8/09
27	**Union Carbide	Lawrenceberg, TN (Buildings) (Soil)	NA	8/98	7/00 12/00	Action-UNRES LTR-UNRES	1/05

\* - Estimated Date      \*\* - Complex Decommissioning Site (Non-SDMP)

+ - Timeline for approving DP is protracted due to (1) satisfying NEPA requirements, (2) conduct of public hearing, (3) Multi-phase DP submittals, or (4) combination of all the above

Action - SDMP Action Plan Criteria

LTR - License Termination Rule Criteria

RES - Restricted Use

UNRES - Unrestricted Use

NOTES:

- Projected removal date for Molycorp, Inc. Washington, PA site will be determined after NRC receives and approves the updated schedule from Molycorp.
- NFS is a complex decommissioning site not listed above because; (1) it is an operating licensee undergoing partial decommissioning, (2) project managed by the Division of Fuel Cycle Safety and Safeguards.
- Two sites; Watertown Mall and Minnesota Mining & Manufacturing (3M) were removed from the SDMP in 2000.
- The cleanup criteria identified in this table presents the staffs most recent information, but does not necessarily represent the current or likely outcome.