

**SCHEDULE FOR REACTOR
DECOMMISSIONING ACTIVITIES**

Schedule For Reactor Decommissioning Activities

	Power Plant	PSDAR** Submitted	LTP Submitted	LTP Approved	Transfer to NMSS
1	Big Rock Point	2/95	TBD	TBD	2002*
2	Haddam Neck - CY	8/97	7/00	9/02*	TBD
3	Dresden - Unit 1	6/98	TBD	TBD	TBD
4	Humboldt Bay	2/98	TBD	TBD	2005*
5	Indian Point - Unit 1	1/96	TBD	TBD	TBD
6	Lacrosse	5/91	TBD	TBD	TBD
7	Maine Yankee	9/97	1/00	1/03*	2002*
8	Millstone - Unit 1	6/99	TBD	TBD	TBD
9	Rancho Seco	12/94	TBD	TBD	2002*
10	San Onofre - Unit 1	12/98	TBD	TBD	TBD
11	Saxton	1996	2/00	4/02*	No Plans
12	Three Mile Island - Unit 2	2/79	TBD	TBD	TBD
13	Trojan	1/96	8/99	2/01	2003*
14	Vallecitos	7/66	TBD	TBD	No Plans
15	Yankee Rowe	11/94	6/02*	4/03*	TBD
16	Zion - Units 1 & 2	2/00	TBD	TBD	2013*

* estimated date

** PSDAR or Decommissioning Plan (DP) equivalent

NOTE: Licensees submitted DPs (or equivalent) prior to 1996, and PSDARs from 1996 on.