

Docket No. 50-219

JUN 21 1968

DISTRIBUTION:

AEC PDR REG Rdg.
Formal DRL Rdg.
Suppl. RPB-2 Rdg.

Orig: HSteele (2)
R. S. Boyd
H. Shapar, OGC
L. Kornblith (2)
N. Dube
G. Saltzman, encl. only
D. Skovholt, encl. only
F. Kelly
V. Stello

bcc: H. J. McAlduff, ORO
E. E. Hall, GMR/H
J. A. Harris, PI
E. Tremmel, IP
R. Leith., OC
J. R. Buchanan, ORNL, encl.
A. Wells, AS&LB

Jersey Central Power & Light Company
Madison Avenue at Punch Bowl Road
Morristown, New Jersey 07960

Attention: Mr. John E. Logan
Vice President

Gentlemen:

Pursuant to your request dated June 12, 1968, the Commission has issued the enclosed order extending to June 30, 1969, the latest completion date specified in Provisional Construction Permit No. CPPR-15 which authorizes Jersey Central Power & Light Company to construct the Oyster Creek Nuclear Station Unit No. 1.

A copy of a related notice which has been transmitted to the Office of the Federal Register for publication is also enclosed.

Sincerely yours,


ORIGINAL SIGNED BY
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Enclosures:
As stated above

cc: George F. Trowbridge, Esquire
Shaw, Pittman, Potts, Trowbridge & Madden
The Barr Building
910 - 17th Street, N. W.
Washington, D. C. 20006

OFFICE ▶	DRL:RP	OGC	DRL:RP	DRL:RP	DRL
SURNAME ▶	HSteele/dj	TBC	RLTedesco	RSBoyd	PAMorris
DATE ▶	6/17/68	6/20/68	6/20/68	6/21/68	6/21/68



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

JERSEY CENTRAL POWER & LIGHT COMPANY

DOCKET NO. 50-219

ORDER EXTENDING COMPLETION DATE

Jersey Central Power & Light Company having filed a request for an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-15 for construction of a 1600 megawatt (thermal) single cycle, forced circulation, boiling water nuclear reactor at the applicant's site in Lacey Township, Ocean County, New Jersey, and good cause having been shown for extension of said date pursuant to Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended to June 30, 1969.

FOR THE ATOMIC ENERGY COMMISSION

ORIGINAL SIGNED BY
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance: JUN 21 1968

UNITED STATES ATOMIC ENERGY COMMISSION

DOCKET NO. 50-219

JERSEY CENTRAL POWER & LIGHT COMPANY

NOTICE OF ISSUANCE OF ORDER EXTENDING LATEST COMPLETION

DATE OF PROVISIONAL CONSTRUCTION PERMIT

Notice is hereby given that the Atomic Energy Commission (the Commission) has issued an order extending to June 30, 1969, the latest completion date specified in Provisional Construction Permit No. CPPR-15 which authorizes Jersey Central Power & Light Company to construct a boiling water nuclear reactor on the applicant's site in Lacey Township, Ocean County, New Jersey.

Copies of the order and the application for extension filed by Jersey Central Power & Light Company are available for public inspection at the Commission's Public Document Room, 1717 H Street, N. W., Washington, D. C.

FOR THE ATOMIC ENERGY COMMISSION

ORIGINAL SIGNED BY
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Dated at Bethesda, Maryland
this 21st day of June, 1968.

A. IDENTIFYING & DESCRIPTIVE DATA REACTORS

01. PROGRAM CODE 211	12. PROJ. NO.	03. DOCKET NO. 50-219	09. TASK NO.	10. TYPE OF REACTOR	11. CLASS OF REACTOR		
18. APPLICANT					19. NAME OF REACTOR		
21. STREET-BUILDING			POWER LEVEL				
			TYPE	UNIT	REQUESTED	DESIGN	AUTHORIZED
			ELEC.	65.	66.	67.	68.
			THER.	69.	70.	71.	72.
24. CITY	27. STATE	30. ZIP					

B. ACTION DATA BASIC PROCESSING STAGES

PRE-APPLICATION CONSIDERATION	ACTIV. CD.	74. FIRST ACTION			78. END ACTION (DATE APPL. CONSID.)							
	31	YR.	MO.	DAY								
PROCESSING APPLICA. FOR CONSTRUCTION	35	APPLIC. REC.			CONSTRUCTION PER. ISSUED			78	YR.	MO.	DAY	
		33. YR.	MO.	DAY	76. NO.	77. YR.	MO.					DAY
PROCESSING OPERATING AUTHORITY	36	STARTED			PROV. OP. AUTHORITY ISSUED			39.	YR.	MO.	DAY	
		80. YR.	MO.	DAY	81. NO.	82. YR.	MO.					DAY
	38	STARTED			FULL TERM AUTH. ISSUED							
		84. YR.	MO.	DAY	85. NO.	86. YR.	MO.	DAY				

SUPPLEMENTARY ACTION

TASK NO. (SAME AS FIELD 09)	86. DATE SUPPLE. REQUEST REC'D.	YR.	MO.	DAY	88. bbb	87. DATE SUPPLEMENTARY REQUEST (TASK COMPLETED)	YR.	MO.	DAY
	68	06	17				68	06	21
42. PURPOSE OF REQUEST (TASK) Ext const permit						54. RESULT OF TASK (AM.NO., CHANGE NO., ETC.) DRL Order			

C. STATISTICS

TYPE OF ACTION REQUESTED AND TAKEN	48. REQ.	51. TAK.	52. VOID INPUT ENTERED UNDER CODES IN FIELDS 01, 03 OR 12, AND 09 AS RECORDED ABOVE AND ACTIVITY CODE _____
A REACTOR CONCEPT REVIEW			53. CONSOLIDATE INPUT ENTERED UNDER CODES IN FIELDS 01, 03 OR 12, AND 09 AS RECORDED ABOVE AND ACTIVITY CODE _____ WITH PROG. _____ PROJ. _____ TASK _____ ACT. _____
B PRELIMINARY SITE REVIEW			
C PRECONSTRUCTION STAGE REVIEW			
D CONSTRUCTION PERMIT (C.P. REVIEW)			
E AUTHORITY TO OPERATE (OP. STAGE REVIEW)			
F AUTHORITY TO POSSESS ONLY			
G AMENDMENT TO CONSTRUCTION PERMIT			
H AMENDMENT TO OPERATING LICENSE			
I CHANGE TO TECHNICAL SPECIFICATIONS			
J EXEMPTION			
K CONSTRUCTION PERMIT EXTENSION	X	X	
L OPERATING LICENSE (OR AUTHORITY) EXTENSION			
M DRL ORDER			
N SPECIAL AUTHORITY			
T LICENSE (OR AUTHORITY) TERMINATED OR EXPIRED			
O OTHER (EXPLAIN)			