

ID	Estimate	Task Name	1/01	4/01	7/01	10/01	1/02	4/02	7/02	10/02	1/03	4/03	7/03	10/03	1/04	4/04	7/04	10/04	1/05	4/05	7/05	10/05	1/06	4/06		
0		Washington Schedule																								
1		1 Project Planning																								
2		2 License Conditions/Real Estate Issues																								
3		3 South Side Remediation																								
4		3.1 Equipment Disposition																								
5		3.2 Building Survey																								
6		3.3 Excavation Design/Engineering																								
7		3.4 Procurement/Contracting																								
8		3.5 Excavation/Transportation/Disposal																								
9		4 North Side Remediation																								
10		4.1 Equipment Disposition																								
11		4.2 FeMo Production Discontinued																								
12		4.3 Survey Buildings																								
13		4.4 Excavation Design/Engineering																								
14		4.5 Procurement/Contracting																								
15		4.6 Excavation/Transportation/Disposal																								
16		4.7 Final Survey/License Termination																								