

TICKET

DATE RECEIVED: 05/11/01 ORIGINAL DUE DT: 08/24/01 CONTROL NO: 200100200
FROM: DIVISION DATE: 08/21/01 DOC DT: 03/30/01
TIME: : COMP DT: / /

CTM

TO:

Commission

FOR SIGNATURE OF : ** SPEC ** SECY NO:

ASSIGNED TO: CONTACT:
DWM Camper

DESC: ROUTING:
(WITS 200100035) - COMMISSION PAPER TO REMOVE CABOT-REVERE SITE FROM SDMP
Virgilio
Federline
Linehan
Dattilo
Poland

SPECIAL INSTRUCTIONS OR REMARKS:

SAME WAS EDO WITS NUMBER 200100035

Due to NMSS - 08/24/01
Due to EDO - 08/21/01

NOTE: This action is in ADAMS under package number ML011310155. Please place your response in this package.

VII. Topic Area: Materials and Waste Programs

I. Decommissioning Management Plan Site Status

SES Manager: J. Greeves, Director, Division of Waste Management

Objective: Implement the Site Decommissioning Management Plan (SDMP).

Coordination: Region I

Prior to February 28, 2001		
Milestone	Date	Lead
1. SDMP Master Schedule developed	3/31/00C	L. Camper, DWM
2. Remove the Watertown Mall site from SDMP	9/00C	R. Bellamy, R-I
3. Remove the Minnesota Mining & Manufacturing Site from SDMP	9/00C	L. Camper, DWM

Through September 30, 2001		
Milestone	Date	Lead
4. 2001 Annual Update to Commission - Status of Decommissioning Program (199900100)	6/01	L. Camper, DWM
5. Complete EA/SER for Cabot-Revere site	5/01	L. Camper, DWM
6. Commission Paper to remove Cabot-Revere site from SDMP <i>200100035 due EDOG-24-01</i>	8/01	L. Camper, DWM
7. Remove the Cabot-Revere site from SDMP	9/01	L. Camper, DWM

Beyond September 30, 2001		
Milestone	Date	Lead
None		

Comments: