

DISTRIBUTION

AEC PDR

Local PDR

DRL R/F

Docket File

PWR-1 R/F

E. G. Case, DRS

OGC

R. S. Boyd, DL

CO (3)

N. Dube (w/3 encls)

D. J. Skovholt, DL

N. Brown (2)

MAY 10 1972

Docket Nos. 50-272  
and 50-311

Public Service Electric & Gas Company  
ATTN: F. W. Schneider  
Manager of Engineering  
80 Park Place  
Newark, New Jersey 07101

Gentlemen:

A copy of an Order extending construction completion dates specified in Provisional Construction Permits Nos. CPPR-52 and CPPR53 from May 1, 1972 to October 1, 1974 for Unit No. 1 and from May 1, 1973 to May 1, 1975 for Unit No. 2, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original Signed by  
R. C. DeYoung

R. C. DeYoung, Assistant Director  
for Pressurized Water Reactors  
Directorate of Licensing

Enclosure:  
Order Extending Construction  
Completion Dates

cc w/encl  
Fred Broadfoot, Esquire  
Assistant General Counsel  
80 Park Place  
Newark, New Jersey 07101

Honorable J. Lynn Beardsly  
Mayor, Lower Alloways Creek Township  
Salem County, New Jersey 08079

George F. Kugler, Jr.  
Attorney General  
State of New Jersey

bcc w/encl  
H. J. McAlduff, ORO  
H. Mueller, GMR/H  
J. A. Harris, PI  
J. R. Buchanan, ORNL  
T. W. Laughlin, DTIE  
A. A. Wells, ASLBP  
N.H. Goodrich, ASLBP  
S. Robinson, SECY

LB

State House Annex Trenton, New Jersey 08601	DL:AD:PWR <i>[Signature]</i> NBrown/jkm 5/8/72	DL:PWR-1 <i>[Signature]</i> ADromerick 5/9/72	DL:PWR-1 <i>[Signature]</i> DVassallo 5/9/72	DL:AD:PWRs <i>[Signature]</i> RCDeYoung 5/9/72
SURNAME ▶				
DATE ▶				



UNITED STATES  
ATOMIC ENERGY COMMISSION  
WASHINGTON, D.C. 20545

PUBLIC SERVICE ELECTRIC AND GAS COMPANY  
SALEM NUCLEAR GENERATING UNIT NO. 1 AND NO. 2  
DOCKET NOS. 50-272 AND 50-311  
ORDER EXTENDING COMPLETION DATES

Public Service Electric and Gas Company of New Jersey, has filed requests dated March 9 and April 24, 1972, for an extension of the latest completion dates granted by Provisional Construction Permits Nos. CPPR-52 and CPPR-53 dated September 25, 1968, for construction of two pressurized water nuclear reactors, designated as the Salem Nuclear Generating Units 1 and 2, at the applicant's site in Salem County, New Jersey. Unit 1 is designed for initial operation at approximately 3350 megawatts thermal and Unit 2 at 3423 megawatts thermal. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion dates are extended from May 1, 1972 to October 1, 1974 for Unit 1 and from May 1, 1973 to May 1, 1975 for Unit 2.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by  
L. A. Giambusso

A. Giambusso, Deputy Director for  
Reactor Projects  
Directorate of Licensing

Date of Issuance:

MAY 10 1972