

G:\SPLB\SECTIONB\EATON\ITQRcon.wpd

July 12, 1999

TWG Plan - Phase 3 Independent Technical Quality Research Process (ITQR)				
<u>Focus Area</u>	<u>Technical Monitor</u>	<u>Independent Lab</u>	<u>Estimate</u>	<u>Tasks</u>
PRA	Glenn Kelly	INEEL	125K	-Perform sensitivity studies -Review the draft
Thermal Hydraulics	Joe Staudemier	Sciencetech/ PNNL	111K	-Perform COBRA calc's. (PNNL) -Review Draft Tech. Study (Sciencetech)
Criticality	Larry Kopp	Sciencetech		-Review Draft Tech. Study
Seismic	Goutam Bagchi	Brookhaven (Bob Kennedy) - Pursuing through a contract in Research		-Review Draft Tech. Study -Possibly perform detailed fragility evaluations
Fire Protection	Tanya Eaton/ Ed Connell	PNNL	25K	-Review use of high-expan. foam and fire protection portion of draft
All Areas	Nathan Sui	Research		-Review draft technical study

For Highlighted Rows:

(1) PRA Contract is already in place and Seismic is being coordinated through Research. Research already has a contract in place with Bob Kennedy of Brookhaven.

(2) Goutam is pursuing the work through his division.

For Technical Monitor Tasks-

- (1) Define the scope
- (2) Cost/FTE
- (3) Level of effort
- (4) Deadlines

9/7/99