

June 28, 2001

MEMORANDUM TO: Brian W. Sheron, Associate Director  
for Project Licensing and Technical Analysis  
Office of Nuclear Reactor Regulation

R. William Borchardt, Associate Director  
for Inspection and Programs  
Office of Nuclear Reactor Regulation

FROM: Jack R. Strosnider, Director */ra by TECollins f/*  
Division of Engineering  
Office of Nuclear Reactor Regulation

SUBJECT: STEAM GENERATOR ACTION PLAN - COMPLETION OF ITEM  
NUMBER 1.6 (TAC NO. MB0258)

As discussed in the Steam Generator (SG) Action Plan dated November 16, 2000 (ADAMS Accession No. ML003770259), completion of each of the major milestones in the action plan is to be documented by a memorandum/report provided by the lead division to the associate directors in the Office of Nuclear Reactor Regulation (NRR). This memorandum documents completion of milestone Item Number 1.6 as described below.

Item No. 1.6 Determine GSI-163 resolution strategy and revise steam generator action plan milestones, as appropriate.

This milestone was completed by a revision to the SG Action Plan issued via a memorandum from S. Collins and A. Thadani to W. Travers dated May 11, 2001 (ADAMS Accession No. ML011300073). This action plan revision included additional milestones (Attachment 1, Item Nos. 3.1 through 3.11) that address the conclusions and recommendations of a report issued by an ad hoc subcommittee of the Advisory Committee for Reactor Safeguards (ACRS). The ACRS report, NUREG-1740, "Voltage-Based Alternative Repair Criteria," dated February 1, 2000, was prepared as part of the process to resolve a differing professional opinion (DPO) on SG integrity issues.

Item 1.6 has been integrated into Item 3.11. Item 3.11 specifies the milestones (Items 3.1 to 3.5 and 3.7 to 3.9) that need to be completed prior to developing detailed milestones for a GSI resolution document. In addition, these same milestones would need to be completed prior to obtaining approval for closing GSI-163, including ACRS acceptance of the resolution. Because Item 1.6 is encompassed in Item 3.11, Item 1.6 is considered closed.

cc: J. Riley, NEI

CONTACT: A. Smith, EMCB/DE  
415-1356

MEMORANDUM TO: Brian W. Sheron, Associate Director  
for Project Licensing and Technical Analysis  
Office of Nuclear Reactor Regulation

R. William Borchardt, Associate Director  
for Inspection and Programs  
Office of Nuclear Reactor Regulation

FROM: Jack R. Strosnider, Director  
Division of Engineering  
Office of Nuclear Reactor Regulation

SUBJECT: STEAM GENERATOR ACTION PLAN - COMPLETION OF ITEM  
NUMBER 1.6 (TAC NO. MB0258)

As discussed in the Steam Generator (SG) Action Plan dated November 16, 2000 (ADAMS Accession No. ML003770259), completion of each of the major milestones in the action plan is to be documented by a memorandum/report provided by the lead division to the associate directors in the Office of Nuclear Reactor Regulation (NRR). This memorandum documents completion of milestone Item Number 1.6 as described below.

Item No. 1.6 Determine GSI-163 resolution strategy and revise steam generator action plan milestones, as appropriate.

This milestone was completed by a revision to the SG Action Plan issued via a memorandum from S. Collins and A. Thadani to W. Travers dated May 11, 2001 (ADAMS Accession No. ML011300073). This action plan revision included additional milestones (Attachment 1, Item Nos. 3.1 through 3.11) that address the conclusions and recommendations of a report issued by an ad hoc subcommittee of the Advisory Committee for Reactor Safeguards (ACRS). The ACRS report, NUREG-1740, "Voltage-Based Alternative Repair Criteria," dated February 1, 2000, was prepared as part of the process to resolve a differing professional opinion (DPO) on SG integrity issues.

Item 1.6 has been integrated into Item 3.11. Item 3.11 specifies the milestones (Items 3.1 to 3.5 and 3.7 to 3.9) that need to be completed prior to developing detailed milestones for a GSI resolution document. In addition, these same milestones would need to be completed prior to obtaining approval for closing GSI-163, including ACRS acceptance of the resolution. Because Item 1.6 is encompassed in Item 3.11, Item 1.6 is considered closed.

cc: J. Riley, NEI

CONTACT: A. Smith, EMCB/DE  
415-1356

DISTRIBUTION: EMCB RF TClark JClifford EAdensam SG Service List  
CCarpenter JZimmerman JMuscara JCraig HBell

Filename: G:\EMCB\Smith\SGActionPlan MB0258

INDICATE IN BOX: "C"=COPY W/O ATTACHMENT/ENCLOSURE, "E"=COPY W/ATT/ENCL, "N"=NO COPY

OFFICE	EMCB:DE	EMCB:DE	EMCB:DE	(A)DD:DE	D:DE
NAME	ASmith:as	EJSullivan:ejs	WHBateman:ejs f/	TECollins:tec	JRStrosnider:tec f/
DATE	6 / 25 /01	6/26 /01	6 / 26 /01	6 / 28 /01	6 / 28 /01

OFFICIAL RECORD COPY