



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

September 7, 1990

NOTE TO: ✓ Joe Gray
Rob MacDougall
Margaret Federline
Sue Bilhorn

FROM: Chip Cameron

FYI-We're now in the process of working with
DOE to develop a detailed schedule on this.

A handwritten signature in cursive script that reads "Chip".

RECEIVED

1990 SEP 10 PM 2: 25



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

OFFICE OF THE
LSS ADMINISTRATOR

September 6, 1990

MEMORANDUM FOR: John Hoyle, Chairman
LSS Advisory Review Panel

FROM: Lloyd J. Donnelly
LSS Administrator

SUBJECT: LSS DEVELOPMENT SCHEDULE

A handwritten signature in cursive script, appearing to read "Lloyd J. Donnelly", written in dark ink.

Based on recent discussions, DOE will continue with the development of the LSS in FY 1991 and FY 1992, with the goal of having a pilot system ready for test and evaluation in 1993. This reflects a resumption of the LSS development schedule originally agreed to by DOE and my office in January, 1990. The major milestones related to the development of the pilot system will be discussed by DOE at the October 10-11, 1990 meeting of the LSS Advisory Review Panel in Reno, Nevada.

cc: John Bartlett, DOE
LSS Advisory Review Panel members