

August 14, 2001

ALL AGREEMENT STATES
MINNESOTA, PENNSYLVANIA, WISCONSIN

**PROGRAM MANAGEMENT INFORMATION: SCHEDULE FOR FISCAL YEAR 2002
INTEGRATED MATERIALS PERFORMANCE EVALUATION PROGRAM (IMPEP) REVIEWS
(STP-01-066)**

Enclosed for your information is the schedule for IMPEP reviews for NRC fiscal year 2002. If you have any questions regarding this correspondence, please contact me or the individual named below.

POINT OF CONTACT:	Kathleen Schneider	INTERNET:	KXS@NRC.GOV
TELEPHONE:	(301)- 415-2320	FAX:	(301) 415-3502

/RA/

Frederick C. Combs, Deputy Director
Office of State and Tribal Programs

Enclosure:
As stated

**SCHEDULE FOR IMPEP REVIEWS
FY 2002**

DATE	STATE (REGION)	REVIEW TEAM (*TEAM LEADER)	TENTATIVE MRB DATE ¹ (OAS LIAISON)
10/01	TN FOLLOW-UP (RII)	Dennis Sollenberger*, STP Richard Woodruff, R(II) John Pelchat, R(II) Barbara Hamrick, CA	Not applicable
1/02	IMPEP Training	All Team Members	Not applicable
2/02	AZ (RIV)	Cardelia Maupin*, STP Vivian Campbell, R(IV) NMSS/Regional Team Member Lee Cox, NC	week of April 29, 2002
3/02	Region II	Team Leader*, NMSS NMSS/Regional Team Member NMSS/Regional Team Member Osiris Siurano, STP Jared Thompson, AR	week of May 27, 2002
3/02	NY (RI)	James Lynch*, R(III) Duncan White, R(I)	week of May 27, 2002
	NYCH	NMSS/Regional Team Member Cynthia Sanders, GA	
	NYDOL	John Zabko, STP NMSS/Regional Team Member Michael Stephens, FL	
	NYSH	NMSS/Regional Team Member State Team Member	
	NYDEC	Muhammadali Abbaszadeh, TX	
4/02	AL (RII)	Kevin Hseuh*, STP Richard Woodruff, R(II) NMSS/Regional Team Member Shawn Seeley, ME	week of July 1, 2002
5/02	KS (RIV)	Tom O'Brien*, STP Vivian Campbell, R(IV) NMSS/Regional Team Member Ken Weaver, CO	week of July 29, 2002

1. For planning purposes, the MRB date is projected for 74 days after the completion of the onsite portion of the IMPEP review, which is assumed to be the 15th day of the month.

DATE	STATE (REGION)	REVIEW TEAM (*TEAM LEADER)	TENTATIVE MRB DATE ¹ (OAS LIAISON)
6/02	MA (RI)	Vivian Campbell*, R(IV) Duncan White, R(I) Lance Rakovan, STP NMSS/Regional Team Member David Fogle, TX	week of August 26, 2002
7/02	OK (RIV)	Richard Woodruff*, R(II) Linda McLean, R(IV) NMSS/Regional Team Member State Team Member	week of September 30, 2002
8/02	OR (RIV)	Jim Myers*, STP Linda McLean, R(IV) NMSS/Regional Team Member George Johns, Jr., IA	week of October 28, 2002
8/02	AR (RIV)	Patricia Larkins*, STP Vivian Campbell, R(IV) NMSS/Regional Team Member Gary Baker, NY	week of October 28, 2002
9/02	NE (RIV)	Duncan White*, R(I) Linda McLean, R(IV) NMSS/Regional Team Member Robert Gallagher, MA	week of November 25, 2002

1. For planning purposes, the MRB date is projected for 74 days after the completion of the onsite portion of the IMPEP review, which is assumed to be the 15th day of the month.