



RECEIVED
REGION 1

2001 OCT 10 PM 4: 25

Pennsylvania Department of Environmental Protection
208 West Third Street
Suite 101
Williamsport, Pa. 17701-6448
Attention: James E. Miller

October 16, 2001

Dear Mr. Miller:

In reply to your letter dated July 27, 2001, the following is the schedule to separate, repackage and remove the waste from Safety Light Corporation's property.

1. Within 6 weeks after contract is signed, which we are reviewing at this time, the work plan and h&s plan will be forwarded to the USNRC and the Bureau of Radiation Protection of the State of Pennsylvania.
2. Within 120 days after our NRC license and our Pa. State license is amended, mobilization on site by the contractor will commence.
3. Within 6 months after mobilization, the material will be sorted, packed and manifested for shipment to the various waste facilities. The waste facilities will have all the results of the tests performed on the newly packaged waste.
4. Within 30 days of the waste facilities consent that they can accept the waste, Safety Light Corporation will begin to make arrangements for shipment.

In the event of a natural or manmade disaster, the schedule will be revised accordingly with input from all parties concerned.

Very Truly Yours,


Larry Harmon,
Plant Manager

CC: Marie Miller USNRC
Bob Maiers DEP/BRP

NMSS/RGNI MATERIALS-002