

TENTATIVE/PROPOSED REPORT TIME LINES

	NCRP <u>Scientific Cmte 1-6</u>	NAS/NRC <u>BEIR VII, Phase 1</u>
Oct 95	1st Year grant initiated Committee appointed	
Nov		
Dec		
Jan 96	1st Cmte Mtg: Scope of rpt developed	
Feb		
Mar	Teleconf: Rpt Outline Developed	
Apr	1st Qtr Rpt - Ident. Committee members	
May	2nd Cmte Mtg: Review Outlines, writing assignments, Call for public comments	
Jun	2nd Qtr Rpt: Scope/Outline submitted	
Jul		
Aug		
Sep		Program initiated (tent.)
Oct	Circulate dft chptr bkgd material	Cmte formation (Sep-Oct)
Nov	3rd Mtg: Finalize plans for workshop	1st Cmte mtg: drft project plan/cmte assignments
Dec	4th Cmte Mtg: Final writing assignments NCRP workshop on Dose/Effect Relationships	
Jan 97		
Feb		2nd Cmte Mtg: NAS/DOE Workshop on Low Dose /LET effects
Mar	Publish workshop Proceedings (NUREG)	
Apr	Circulate dft of all chapters to cmte members	3rd Cmte Mtg: drft Scoping Study Rpt
May		
Jun	5th Cmte Mtg: Revise drafts	4th Cmte Mtg: Finalize Rpt, submit to Report Rev Cmte
Jul		
Aug		Scoping Study Rpt Published
Sep	Draft rpt for critical review by cmt & others	
Oct		
Nov		
Dec	NCRP Staff/Chairman Revise Rpt	
Jan 98	Rpt sent to Council for cmt and vote	
Feb		
Mar		
Apr	Rpt revised	
May	Rpt Published	

A/70

Schedule for Ongoing NCRP Grant

"Critical Evaluation of the Linear No-Threshold Assumption"

October 1995	1st year of grant initiated Committee appointed
January 1996	1st Committee Meeting Scope of report developed
March 1996	Teleconference - Scope and outline of report developed
April 1996	1st Quarterly Report - Identified Committee to NRC
May 1996	2nd Meeting - Reviewed detailed outlines and made writing assignments Call for public comment on related issues Published in 30 journals
June 1996	2nd Quarterly Report - Scope and outline to NRC
October 1996	Draft chapter background material to be circulated
November 1996	3rd Meeting - Critique drafts - Finalize plans for workshop
December 1996	NCRP Workshop on Dose/Effect Relationship 4th Committee Meeting - Final writing assignments
Feb/March 1997	Publish proceedings of workshop (NUREG)
April 1997	Circulate drafts of all chapters to Committee
June/July 1997	5th Committee Meeting - Revise drafts
Sept/Oct 1997	Draft report for critical review by Committee, selected NCRP members and other groups, including NRC
December 1997	NCRP Staff and Chairman revise report based on critical review
Jan/Feb 1998	Report sent to 75 member council for comment and vote, also special liaison and collaborating agencies, including NRC
April/May 1998	Report revised and published

g:\roeck\schedule.grt

TENTATIVE/PROPOSED REPORT TIME LINES

	NCRP <u>Scientific Cmte 1-6</u>	NAS/NRC <u>BEIR VII, Phase I</u>
Oct 95	1st Year grant initiated Committee appointed	
Nov		
Dec		
Jan 96	1st Cmte Mtg: Scope of rpt developed	
Feb		
Mar	Teleconf: Rpt Outline Developed	
Apr	1st Qtr Rpt - Ident. Committee members	
May	2nd Cmte Mtg: Review Outlines, writing assignments, Call for public comments	
Jun	2nd Qtr Rpt: Scope/Outline submitted	
Jul		
Aug		Program initiated
Sep		Cmte formation
Oct	Circulate dft chptr bkgd material	
Nov	3rd Mtg: Finalize plans for workshop	
Dec	NCRP workshop on Dose/Effect Relationships	1st Cmte mtg: drt project plan/cmte assignments
	4th Cmte Mtg: Final writing assignments	
Jan 97		
Feb		NAS/DOE Workshop on Low Dose/LET effects
Mar	Publish workshop Proceedings (NUREG)	
Apr	Circulate dft of all chapters to cmte members	2nd Cmte Mtg: dft Ltr Rpt
May		
Jun	5th Cmte Mtg: Revise drafts	
Jul		Report submitted to Report Review Committee
Aug		
Sep		Letter Report Published
Oct	Draft rpt for critical review by cmte & others	
Nov		
Dec	NCRP Staff/Chairman Revise Rpt	
Jan 98	Rpt sent to Council for cmte and vote	
Feb		
Mar		
Apr	Rpt revised	
May	Rpt Published	

TENTATIVE/PROPOSED REPORT TIME LINES

	NCRP <u>Scientific Cmte 1-6</u>	NAS/NRC <u>BEIR VII, Phase 1</u>
Oct 95	1st Year grant initiated Committee appointed	
Nov		
Dec		
Jan 96	1st Cmte Mtg: Scope of rpt developed	
Feb		
Mar	Teleconf: Rpt Outline Developed	
Apr	1st Qtr Rpt - Ident. Committee members	
May	2nd Cmte Mtg: Review Outlines, writing assignments, Call for public comments	
Jun	2nd Qtr Rpt: Scope/Outline submitted	
Jul		
Aug		
Sep		Program initiated
Oct	Circulate dft chptr bkgd material	Cmte formation
Nov	3rd Mtg: Finalize plans for workshop	
Dec	NCRP workshop on Dose/Effect Relationships 4th Cmte Mtg: Final writing assignments	1st Cmte mtg: drt project plan/cmte assignments
Jan 97		
Feb		NAS/DOE Workshop on Low Dose/LET effects
Mar	Publish workshop Proceedings (NUREG)	
Apr	Circulate dft of all chapters to cmte members	2nd Cmte Mtg: dft Ltr Rpt
May		
Jun	5th Cmt Mtg: Revise drafts	
Jul		Report submitted to Report Review Committee
Aug		
Sep		Letter Report Published
Oct	Draft rpt for critical review by cmt & others	
Nov		
Dec	NCRP Staff/Chairman Revise Rpt	
Jan 98	Rpt sent to Council for cmt and vote	
Feb		
Mar		
Apr	Rpt revised	
May	Rpt Published	