

FEBRUARY 02 1980

REGULATORY DOCKET FILE COPY

Docket No. 50-348

Mr. F. L. Clayton, Jr.
Senior Vice President
Alabama Power Company
Post Office Box 2641
Birmingham, Alabama 35291

Dear Mr. Clayton:

In response to the Commission's Show Cause Order issued on January 2, 1980, your submittal dated January 21, 1980 provided documentation indicating that completion of some of the Category A requirements for the Farley Nuclear Plant, Unit No. 1 necessitates equipment which is expected to become available on the following schedule:

<u>Item</u>	<u>Delivery Date</u>
2.1.3a	January 30, 1980

After reviewing this matter, we conclude that you have shown that necessary equipment will not be available for implementation by January 31, 1980. For those items the implementation schedule of within 30 days of receipt of the equipment but no later than June 1, 1980, as specified in the Order, is appropriate.

As indicated in our letter dated October 30, 1979 the acceptability of your implementation of each Category A item (excluding 2.1.7a) will be the subject of post implementation review. Should your information concerning the availability of the equipment change, notify this office within five days of receipt of the new information.

Sincerely,

Original signed by

Harold R. Denton, Director
Office of Nuclear Reactor Regulation

cc: See next page

Hebeur
1/31/80

W: PWR
J Olshinski
01/ /80

CP
3
[Signature]
W: PWR
T Telford
01/3/80

#18

OFFICE	DOR: ORB1 <i>Ear</i>	DOR: ORB1 <i>AS</i>	DOR: AD: ORP <i>WPG</i>	DOR <i>[Signature]</i>	NRR	NRR
SURNAME	EARees: jb	ASchwencer	WPGamm11	DGEisenhut	EGCase	HRDenton
DATE	01/30/80	01/ /80	01/31/80	01/ /80	01/ /80	01/ /80