

December 21, 2001

LICENSEE: Energy Northwest

FACILITY: Washington Nuclear Project No. 1 (WNP-1)

SUBJECT: SUMMARY OF DECEMBER 17, 2001, MEETING TO DISCUSS THE STATUS OF WNP-1

On December 17, 2001, the U. S. Nuclear Regulatory Commission (NRC) staff held a public meeting at Rockville, Maryland, with representatives of Energy Northwest to discuss the status of WNP-1. Enclosure 1 is a list of the meeting attendees. Enclosure 2 is a copy of the meeting handouts.

In a May 3, 2001, meeting, Energy Northwest informed the staff that it had commissioned a viability study to determine if it was feasible to complete construction of WNP-1. WNP-1 is a Babcock and Wilcox design whose construction is approximately 65 percent complete. During the December 17, 2001, meeting, Energy Northwest provided the staff with the current status of the viability study. Currently, the viability study estimates it will cost approximately 4.2 billion dollars to complete the unit. Energy Northwest also informed the staff that it had just contracted with Goldschmidt-Imerson to perform an independent review of the viability study and to determine if there was any outside interest in completing the unit. Energy Northwest expects that this effort will be completed in April 2002. The viability study estimates it will take 6 years to complete the unit, with the first year being spent restarting construction and support activities, and then a 5 year period of active construction and startup operations. The staff requested that Energy Northwest let the staff know as soon as possible of any efforts to restart construction.

*/RA/*

Joseph M. Sebrosky, Project Manager  
Future Licensing Organization  
Office of Nuclear Reactor Regulation

Docket No. 50-460

Construction Permit No. CPR-134

cc: See next page

December 21, 2001

LICENSEE: Energy Northwest

FACILITY: Washington Nuclear Project No. 1 (WNP-1)

SUBJECT: SUMMARY OF DECEMBER 17, 2001, MEETING TO DISCUSS THE STATUS OF WNP-1

On December 17, 2001, the U. S. Nuclear Regulatory Commission (NRC) staff held a public meeting at Rockville, Maryland, with representatives of Energy Northwest to discuss the status of WNP-1. Enclosure 1 is a list of the meeting attendees. Enclosure 2 is a copy of the meeting handouts.

In a May 3, 2001, meeting, Energy Northwest informed the staff that it had commissioned a viability study to determine if it was feasible to complete construction of WNP-1. WNP-1 is a Babcock and Wilcox design whose construction is approximately 65 percent complete. During the December 17, 2001, meeting, Energy Northwest provided the staff with the current status of the viability study. Currently, the viability study estimates it will cost approximately 4.2 billion dollars to complete the unit. Energy Northwest also informed the staff that it had just contracted with Goldschmidt-Imerson to perform an independent review of the viability study and to determine if there was any outside interest in completing the unit. Energy Northwest expects that this effort will be completed in April 2002. The viability study estimates it will take 6 years to complete the unit, with the first year being spent restarting construction and support activities, and then a 5 year period of active construction and startup operations. The staff requested that Energy Northwest let the staff know as soon as possible of any efforts to restart construction.

*/RA/*

Joseph M. Sebrosky, Project Manager  
Future Licensing Organization  
Office of Nuclear Reactor Regulation

Docket No. 50-460

Construction Permit No. CPR-134

cc: See next page

ACCESSION NUMBER: Handouts - ML013520471; Pkg. ML013550385; Ltr. ML013550399

OFFICE	NRLPO/PM	NRLPO/DD
NAME	JMSebrosky	MGamberoni-TJK2 for:
DATE	12/21/01	12/21/01

OFFICIAL RECORD COPY

Distribution for Meeting Summary dated December 21, 2001

HARD COPY

NRLPO R/F

J. M. Sebrosky

M. Gamberoni

E-MAIL

PUBLIC

S. Collins

J. Johnson

B. Sheron

R. Borchardt

D. Matthews

F. Gillespie

J. Strosnider

T. Collins

G. Holahan

S. Black

B. Boger

W. Dean

R. Barrett

J. Zwolinski

C. Carpenter

J. Moore, OGC

A. Hodgdon, OGC

S. Duraisamy, ACRS

T. King, RES

A. Thadani, RES

J. Shea, EDO

K. Brockman, RIV

W. Jones, RIV

B. Henderson, OPA

NRLPO Group

ENERGY NORTHWEST MEETING TO DISCUSS

WNP-1 VIABILITY STUDY

DECEMBER 17, 2001

<u>NAME</u>	<u>ORGANIZATION</u>
Rod Webring	Energy Northwest
Douglas W, Coleman	Energy Northwest
Jim Lyons	NRR/NRLPO
Jerry Wilson	NRR/NRLPO
Joe Sebrosky	NRR/NRLPO
Thomas Kenyon	NRR/NRLPO
Michael Dusaniwskyj	NRR/DRIP/RGEB
Stacy Fox	NRR/DRIP/RGEB
Barry Zalcmán	NRR/DRIP/RGEB
Roy Mathew	NRR/DIPM/IIPB
Tom Foley	NRR/DIPM/IIPB
William B. Jones (by phone)	NRC/Region IV/DRP
Roger Huston	Licensing Support Services
Deann Raleigh	LIS, Scientech
Les Blumenthal	McClatchy

## Meeting Slides

Washington Nuclear Project No. 1

cc:

Mr. Greg O. Smith (Mail Drop 927M)  
Vice President, Generation  
Energy Northwest  
P. O. Box 968  
Richland, WA 99352-0968

Mr. Albert E. Mouncer (Mail Drop 1396)  
Chief Counsel  
Energy Northwest  
P.O. Box 968  
Richland, WA 99352-0968

Chairman  
Energy Facility Site Evaluation Council  
P. O. Box 43172  
Olympia, WA 98504-3172

Mr. D. W. Coleman (Mail Drop PE20)  
Manager, Regulatory Affairs  
Energy Northwest  
P.O. Box 968  
Richland, WA 99352-0968

Regional Administrator, Region IV  
U.S. Nuclear Regulatory Commission  
Harris Tower & Pavilion  
611 Ryan Plaza Drive, Suite 400  
Arlington, TX 76011-8064

Chairman  
Benton County Board of Commissioners  
P.O. Box 69  
Prosser, WA 99350-0190

Senior Resident Inspector  
U.S. Nuclear Regulatory Commission  
P.O. Box 69  
Richland, WA 99352-0069

Mr. Rodney L. Webring (Mail Drop PE08)  
Vice President, Operations Support/PIO  
Energy Northwest  
P. O. Box 968  
Richland, WA 99352-0968

Thomas C. Poindexter, Esq.  
Winston & Strawn  
1400 L Street, N.W.  
Washington, DC 20005-3502

Mr. Bob Nichols  
Executive Policy Division  
Office of the Governor  
P.O. Box 43113  
Olympia, WA 98504-3113

Ms. Lynn Albin  
Washington State Department of Health  
P.O. Box 7827  
Olympia, WA 98504-7827

Nina Bell, Rep.  
Northwest Environmental Advocates  
133 South West 2<sup>nd</sup>  
Suite 302  
Portland, OR 97204

David A. Repka, Esq.  
Winston & Strawn  
1400 L St., NW  
Washington, DC 20005