Docket No. 50-259

SEP 2 9 1970

AEC PDR Docket File DR Reading DRL Reading BWR-2 File

E. G. Case

Distribution:

D. Kartalia, OGC

R. S. Boyd

R. DeYoung

D. Skovholt

R. Tedesco

G. Lainas

CO (2)

F. Collins

N. Dube w/3 enc.

H. Steele (2)

Tennessee Valley Authority ATTN: Mr. James E. Watson Manager of Power

818 Power Building

Chattanooga, Tennessee 37401

Gentlemen:

As requested in your letter dated September 1, 1970, the Atomic Energy Commission has issued the enclosed order extending the latest completion date specified in Provisional Construction Permit No. CPPR-29 from September 1, 1970 to April 15, 1972.

A copy of the order has been forwarded to the Office of the Federal Register for filing and publication.

Sincerely yours,

ORIGINAL SIGNED BY Peter A. Morris

Peter A. Morris, Director Division of Reactor Licensing

Enclosure: DRL Order

bcc: H. J. McAlduff, ORO

E. E. Hall, GMR

J. A. Harris, PI

R. Leith, OC

E. B. Tremmel, IP

J. R. Buchanan, ORNL

T. W. Laughlin, DTIE

A. A. Wells, ASLB

S. Robinson, SECY

J. Verme, SMM

D. Nussbaumer, DML

J. Saltzman, SLR

DRL. DRY.; BWR OFFICE ▶ DRL:BWR-2 RLTedesco SURNAME > DATE >

Form AEC-318 (Rev. 9-53)

U.S. GOVERNMENT PRINTING OFFICE: 1969-O-364-598



UNITED STATES ATOMIC ENERGY COMMISSION

WASHINGTON, D.C. 20545

DOCKET NO. 50-259

TENNESSEE VALLEY AUTHORITY

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated September 1, 1970, the Tennessee Valley Authority requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-29. The permit authorizes the construction of a single cycle, forced circulation, boiling water nuclear reactor, known as the Browns Ferry Nuclear Power Station Unit No. 1, on the Tennessee Valley Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of Athens, Alabama.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-37 is extended from October 1, 1970 to April 15, 1972.

Dated at Bethesda, Maryland, this 29 day of September, 1970.

FOR THE ATOMIC ENERGY COMMISSION

Division of Reactor Licensing