

Distribution:
 AEC PDR
 al PDR
 Docket File ←
 BWR-2 File
 E. G. Case, DRS
 OGC
 R. S. Boyd
 CO (3)
 N. Dube (w/3 encls.)
 R. C. DeYoung
 D. J. Skovholt
 P. F. Collins
 H. Smith
 G. Lainas
 R. Muranaka

Docket No. 50-259 ←

APR 7 1972

Tennessee Valley Authority
 ATTN: Mr. James E. Watson
 Manager of Power
 818 Power Building
 Chattanooga, Tennessee 37401

Gentlemen:

As requested in your letter dated March 27, 1972, the Atomic Energy Commission has issued the enclosed order extending the latest completion date specified in Provisional Construction Permit No. CPPR-29. The Completion date for Browns Ferry Nuclear Power Station Unit 1 has been extended to December 31, 1972.

The order has been forwarded to the Office of the Federal Register for filing and publication.

Sincerely,

Original signed by:
 Roger S. Boyd


Roger S. Boyd, Assistant Director
 for Boiling Water Reactors
 Division of Reactor Licensing

Enclosure:
 DRL Order

cc: Mr. Robert H. Marquis
 General Counsel
 Tennessee Valley Authority

bcc: H. J. McAlduff, ORO
 H. Mueller, GMR/P
 J. A. Harris, PI
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 N. H. Goodrich, ASLB
 A. A. Wells, ASLAB
 S. Robinson, SECY J. Saltzman, SLR

OFFICE ▶	DRL:BWR-2	DRL:BWR-2	OGC	DRL:AD:BWR		
X-7391 SURNAME ▶	HSmith:ew	JStolz	com	RSBoyd		LB
DATE ▶	4/3/72	4/4/72	4/5/72	4/5/72		



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

DOCKET NO. 50-259

TENNESSEE VALLEY AUTHORITY

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated March 27, 1972, the Tennessee Valley Authority requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-29. The permit authorizes the construction of a single cycle, forced circulation, boiling water nuclear reactor, known as the Browns Ferry Nuclear Power Station Unit No. 1, on the Tennessee Valley Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of Athens, Alabama.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-29 is extended from April 15, 1972 to December 31, 1972.

Dated at Bethesda, Maryland, this 5th day of April, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing