

DOCKET FILE

SEP 26 1972

Docket Nos. 50-259
 50-260 ←
 and 50-296

Tennessee Valley Authority
 ATTN: Mr. James E. Watson
 Manager of Power
 818 Power Building
 Chattanooga, Tennessee 37401

Disribution:
 PDR
 Local PDR
 Docket File ←
 L Reading
 RP Reading
 BWR-2 File
 E. G. Case, DRS
 OGC
 R. S. Boyd
 RO (3)
 N. Dube
 M. Jinks (w/4 encls)
 D. J. Skovholt
 P. F. Collins
 BWR Branch Chiefs
 C. Hebron, DRPA
 J. Delaney, F&M
 W. Miller
 J. Saltzman, A&T
 H. Smith
 F. J. Williams

Gentlemen:

As requested in your letters dated August 25, 1972, and September 15, 1972, the Atomic Energy Commission has issued the enclosed Orders extending the latest completion dates specified in Provisional Construction Permit Nos. CPPR-29, CPPR-30, and CPPR-48. The completion dates for Browns Ferry Nuclear Plant Units 1, 2 and 3 have been extended to December 1, 1973, August 1, 1974, and February 1, 1975, respectively.

The orders have been forwarded to the Office of the Federal Register for filing and publication.

Sincerely,

Original signed by:
 Roger S. Boyd

Roger S. Boyd, Assistant Director
 for Boiling Water Reactors
 Directorate of Licensing

Enclosures:


1. Order extending CPPR-29
2. Order extending CPPR-30
3. Order extending CPPR-48

cc: Mr. Robert H. Marquis
 General Counsel
 629 New Sprankle Building
 Knoxville, Tennessee 37919

bcc: H. J. McAlduff, ORO
 H. Mueller, GMR/P
 J. A. Harris, PI
 J. R. Buchanan, ORNL
 T. W. Laughlin, DTIE
 N. H. Goodrich, ASLBP
 F. Karas, SECY
 St. George T. Arnold, ORNL

Boyd RSW

OFFICE ▶	L: BWR-2	L: BWR-2	OGC	L: BWR: AD		
SURNAME ▶	<i>IP</i> HSmith:vv	<i>JFStolz</i>	<i>W. J. Saltzman</i>	RSBoyd		
DATE ▶	9/22/72	9/22/72	9/22/72	9/25/72		



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

DOCKET NO. 50-259

TENNESSEE VALLEY AUTHORITY

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated August 25, 1972, and supplement thereto, dated September 15, 1972, the Tennessee Valley Authority requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-29. The permit authorizes the construction of a single cycle, forced circulation, boiling water nuclear reactor, known as the Browns Ferry Nuclear Plant Unit No. 1, on the Tennessee Valley Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of Athens, Alabama.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-29 is extended from December 31, 1972 to December 1, 1973.

Dated at Bethesda, Maryland, this *26th* day of September, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

DOCKET NO. 50-260

TENNESSEE VALLEY AUTHORITY

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated August 25, 1972, and supplement thereto, dated September 15, 1972, the Tennessee Valley Authority requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-30. The permit authorizes the construction of a single cycle, forced circulation, boiling water nuclear reactor, known as the Browns Ferry Nuclear Plant Unit No. 2, on the Tennessee Valley Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of Athens, Alabama.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-30 is extended from July 15, 1973 to August 1, 1974.

Dated at Bethesda, Maryland, this 26th day of September, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing



UNITED STATES
ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545

DOCKET NO. 50-296

TENNESSEE VALLEY AUTHORITY

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated August 25, 1972, and supplement thereto, dated September 15, 1972, the Tennessee Valley Authority requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-48. The permit authorizes the construction of a single cycle, forced circulation, boiling water nuclear reactor, known as the Browns Ferry Nuclear Plant Unit No. 3, on the Tennessee Valley Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of Athens, Alabama.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations. IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-48 is extended from October 1, 1972 to February 1, 1975.

Dated at Bethesda, Maryland, this *26th* day of September, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing