

K

3/28

4 PM

(15)

Bill Raymond
 Ruth Barber
 Randy Blough
 Bill Ruland
 Bob Sommers
 Diane Savini
 Diane Linn
 Rick Coste
 Bob Bones

Subj: NRE Timeline to Resident Letters

I just rec'd this from NRR and
 I'm reviewing it for comments. Plz
 let me know by tomorrow morning
 if you have comments.

ATZ

[Redacted]

MIA

Jan 12



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

Draft

Mr. A. Alan Blind
Vice President, Nuclear Power
Consolidated Edison Company
of New York, Inc.
Broadway and Bleakley Avenue
Buchanan, NY 10511

SUBJECT: INDIAN POINT NUCLEAR GENERATING UNIT NO. 2 - TIMELINE FOR PLANT
RESTART (TAC NO. MA8219)

Dear Mr. Blind:

On March 27, 2000, you informed the U.S. Nuclear Regulatory Commission (NRC) staff that you would be entering a refueling outage while continuing inspection of the steam generators. In that announcement, you stated that your expected revised plant restart date would be sometime in mid-May.

Enclosed is a list of issues the NRC staff is currently working on that affects restart. These include: review of the March 14, 2000, 10 CFR 2.206 petition; review of your March 17, 2000, license amendment request regarding steam generator inspection probe size; review of steam generator inspection results; and various NRC inspection activities. In addition, we are involved in several communication activities, including; responding to correspondence from external stakeholders; conducting public meetings to share information on the Indian Point Nuclear Generating Unit No. 2 (IP2) February 15, 2000, event and; maintaining a Web site (<http://www.nrc.gov/NRC/REACTOR/IP/index.html>).

This list is not all inclusive but is a best representative of the issues we are working with respect to the IP2 restart. The schedules noted may change but represent our best estimates at this time.

A. Blind

- 2 -

If you have any questions concerning our schedule, please contact Jefferey Harold, Project Manager for IP2 or Leonard Wiens, Petition Manager for the March 14, 2000, petition.

Sincerely,

Marsha Gamberoni, Acting Chief, Section 1
Project Directorate I
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

Docket No. 50-247

Enclosure: As stated

cc w/encl: See next page

Draft

| WBS | Task Name | Start | Finish | Status |
|----------|---|-----------------|-----------------|--------|
| 1 | Petition Response (Wiens/Wunder) | 03/17/00 | 08/11/00 | |
| 1 | Document Petition Justification | 03/17/00 | 03/24/00 | C |
| 2 | Notify Petitioner of RES/NRR documents | 03/23/00 | 03/23/00 | C |
| 3 | Provide Telephone transcript to petitioner via letter | 03/23/00 | 03/24/00 | C |
| 4 | Coordinate and notice 4/7/00 meeting | 03/20/00 | 03/24/00 | C |
| 5 | Letter to Petitioner requesting additional info | 03/23/00 | 03/24/00 | C |
| 6 | Prepare Acknowledgement Letter/ FR Notice | 03/24/00 | 04/13/00 | |
| 7 | Respond to 3/22/00 ltr requesting Dr. Hopentfeld attend 4/7/00 mtg. | 03/24/00 | 03/31/00 | |
| 8 | Receive info from Petitioner | 04/03/00 | 04/03/00 | |
| 9 | Address 3/22/00 Letter from Lowey supporting petition | 03/29/00 | 04/01/00 | |
| 10 | Meeting with Petitioners | 04/07/00 | 04/07/00 | |
| 11 | Prepare letter requesting licensee comments (if new information) | 04/07/00 | 04/10/00 | |
| 12 | Obtain licensee comments | 04/12/00 | 04/12/00 | |
| 13 | Prepare Director's Decision | 04/13/00 | 08/11/00 | |
| 14 | Director's Decision to NRR Mail Room | 08/11/00 | 08/11/00 | |
| 15 | Coordinate with OCIO on petition response | 03/23/00 | 03/29/00 | |
| 16 | Coordinate EDO briefing | 03/23/00 | 03/24/00 | |
| 2 | SG Probe License Amendment (Croteau) | 03/20/00 | 04/27/00 | |
| 1 | Issue Individual Notice | 03/20/00 | 03/27/00 | C |
| 2 | Prepare safety evaluation | 03/22/00 | 03/24/00 | C |
| 3 | Technical Branch concurrence | 03/24/00 | 03/24/00 | C |
| 4 | OGC concurrence | 03/27/00 | 04/10/00 | |
| 5 | Obtain basis for exigent circumstances | 04/14/00 | 04/14/00 | |
| 6 | Issue amendment (exigent) | 04/14/00 | 04/21/00 | |
| 7 | Issue amendment (non-exigent) | 04/27/00 | 04/27/00 | |
| 3 | SG Condition Review (Anderson/Harold) | 03/14/00 | 04/21/00 | |
| 1 | RAI issued | 03/14/00 | 03/14/00 | C |
| 2 | Daily telephone calls to discuss issues | 03/14/00 | 04/05/00 | O |
| 3 | Develop supplemental RAI | 03/20/00 | 03/23/00 | C |
| 4 | Supplemental RAI issued | 03/24/00 | 03/24/00 | C |
| 5 | Licensee determines SG Category (C-3) | 03/23/00 | 03/23/00 | C |
| 6 | Licensee develops response to RAIs | 03/14/00 | 03/31/00 | |
| 7 | Licensee responds to RAIs | 03/31/00 | 03/31/00 | |
| 8 | Staff prepares safety evaluation | 04/08/00 | 04/21/00 | |
| 9 | NRC issues restart letter (since Category C-3) | 04/21/00 | 04/21/00 | |

Draft

| WBS | Task Name | Start | Finish | Status |
|----------|--|-----------------|-----------------|--------|
| 4 | Meeting Activities (Harold/Rgn I) | 02/25/00 | 05/05/00 | |
| 1 | March 1 Public Mtg | 02/25/00 | 04/03/00 | |
| 1.1 | Issue Notice | 02/25/00 | 02/25/00 | C |
| 1.2 | Conduct Mtg | 03/01/00 | 03/01/00 | C |
| 1.3 | Issue minutes | 04/03/00 | 04/03/00 | |
| 2 | March 14 Public Meeting | 03/10/00 | 04/14/00 | |
| 3 | April 7 Mtg w/ Petitioner | 03/24/00 | 05/05/00 | |
| 4 | AIT Exdt Mtg | 03/17/00 | 04/28/00 | |
| 5 | Restart Meeting | 04/17/00 | 04/21/00 | |
| 5 | Region I Activities | 02/17/00 | 05/15/00 | |
| 1 | Augmented Inspection Team | 02/18/00 | 04/28/00 | |
| 2 | Other Rgn I Inspections | 02/17/00 | 05/15/00 | |
| 2.1 | Licensee Issues SL1 report w/ assoc. Restart Actions | 03/24/00 | 03/24/00 | |
| 2.2 | Resident Inspector follow-up on selected issues | 02/17/00 | 05/15/00 | |
| 6 | Licensee Restart | 05/15/00 | 05/15/00 | |