

#	Review Area	NRC Letter Date	Response Due ¹
1.	Electrical	01/17/2002	03/15/2002
2.	General TLAA	NONE	COMPLETE
3.	ISI Program	NONE	COMPLETE
4.	Mechanical AMP	01/28/2002	03/15/2002
5.	Mechanical AUX Sys AMR	01/23/2002	03/15/2002
6.	Mechanical AUX Sys Scoping	01/28/2002	04/15/2002
7.	Mechanical ESF Sys AMR	01/28/2002	03/15/2002
8.	Mechanical ESF Sys Scoping	01/23/2002	04/15/2002
9.	Mechanical SPCS AMR	NONE	COMPLETE
10.	Mechanical SPCS Scoping	NONE	COMPLETE
11.	RCS	01/28/2002	04/15/2002
		01/30/2002	04/15/2002
12.	Scoping Methodology	01/17/2002	04/15/2002
13.	Scoping Results	01/23/2002	04/15/2002
14.	Structural	01/28/2002	03/15/2002

¹ All responses must be submitted by 04/15/2002. Dates in this column represent the date by which Duke will provide responses to the NRC RAI letters.