

March 28, 2002

Patrick C. Mackin, Assistant Director
Systems Engineering and Integration
Center for Nuclear Waste Regulatory Analyses
6220 Culebra Road
P.O. Drawer 28510
San Antonio, TX 78228-0510

SUBJECT: ACCEPTANCE OF INTERMEDIATE MILESTONES 01402.951.210,
01402.952.210, 01402.953.210: YUCCA MOUNTAIN REVIEW PLAN - NUREG
CAMERA READY

Dear Mr. Mackin:

The Center for Nuclear Waste Regulatory Analyses (CNWRA) transmitted the subject Intermediate Milestones on March 4, 2002, ahead of the scheduled delivery date of March 29, 2002. This report completes fulfillment of Intermediate Milestones 01402.951.210, 01402.952.210, 01402.953.210 titled, "Yucca Mountain Review Plan - NUREG Camera Ready." This submission is acceptable and fulfills the agreed upon submission of the Intermediate Milestone defined in the Fiscal Year 2002 CNWRA Operations Plan.

The CNWRA will continue to support the U.S. Nuclear Regulatory Commission staff as we issue the Yucca Mountain Review Plan for public comments, conduct public meetings, address public comments as necessary, and refine the document.

If you have any questions, please contact me at (301) 415-6391 or by e-mail at jac3@nrc.gov. I look forward to working with you in the preparation of final Revision 2 of the Yucca Mountain Review Plan.

Sincerely,

/RA/

Jeff Ciocco, Element Manager
Sr. Project Manager
Development of the Yucca Mountain Review Plan
Division of Waste Management
Office of Nuclear Material Safety
and Safeguards

cc: B. Meehan, ADM/DCPM/CMB2
J. Linehan, PMDA

March 28, 2002

Patrick C. Mackin, Assistant Director
Systems Engineering and Integration
Center for Nuclear Waste Regulatory Analyses
6220 Culebra Road
P.O. Drawer 28510
San Antonio, TX 78228-0510

SUBJECT: ACCEPTANCE OF INTERMEDIATE MILESTONES 01402.951.210,
01402.952.210, 01402.953.210: YUCCA MOUNTAIN REVIEW PLAN - NUREG
CAMERA READY

Dear Mr. Mackin:

The Center for Nuclear Waste Regulatory Analyses (CNWRA) transmitted the subject Intermediate Milestones on March 4, 2002, ahead of the scheduled delivery date of March 29, 2002. This report completes fulfillment of Intermediate Milestones 01402.951.210, 01402.952.210, 01402.953.210 titled, "Yucca Mountain Review Plan - NUREG Camera Ready." This submission is acceptable and fulfills the agreed upon submission of the Intermediate Milestone defined in the Fiscal Year 2002 CNWRA Operations Plan.

The CNWRA will continue to support the U.S. Nuclear Regulatory Commission staff as we issue the Yucca Mountain Review Plan for public comments, conduct public meetings, address public comments as necessary, and refine the document.

If you have any questions, please contact me at (301) 415-6391 or by e-mail at jac3@nrc.gov. I look forward to working with you in the preparation of final Revision 2 of the Yucca Mountain Review Plan.

Sincerely,
/RA/
Jeff Ciocco, Element Manager
Sr. Project Manager
Development of the Yucca Mountain Review Plan
Division of Waste Management
Office of Nuclear Material Safety
and Safeguards

cc: B. Meehan, ADM/DCPM/CMB2
J. Linehan, PMDA

DISTRIBUTION: CNWRA 2002 0063

File Center	NMSS r/f	HLWB r/f	DWM r/f	JGreeves	CWReamer	NKStablein
DBrooks	SWastler	DDeMarco	BJagannath	TAhn	Albrahim	BLeslie
C.McKenney	JCiocco	JBradbury	LHamdan	JTrapp	JPohle	TMcCartin
MNataraja	NColeman	PJustus	JFirth	JKotra	LCampbell	J. Andersen

ML020860040

OFC	HLWB		HLWB				
NAME	J Ciocco		K Stablein				
DATE	03/ 28 /02		3/ 28 /02				

OFFICIAL RECORD COPY

ACNW: YES ___ NO X Delete file after distribution: Yes ___ No X

1) This document should/should not be made available to the PUBLIC JAC 3/28/02
(Initials) (Date)

2) This document is/is not related to the HLW program. If it is related to HLW, it should/should not be placed in the LSN. JAC 3/28/02
(Initials) (Date)