

April 2, 2002

MEMORANDUM TO: Jack Rosenthal, Chief
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

FROM: Gene Rhee, Project Manager **/RA/**
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

SUBJECT: COMPLETION OF AN OPERATING PLAN MILESTONE

This is to inform you that we have completed an Operating Plan milestone in Activity 1A1HAHa, entitled "Complete rod bundle test facility characterization tests." The attached letter from the Pennsylvania State University (PSU) indicates that the milestone has been accomplished.

Attachment:
PSU letter

April 2, 2002

MEMORANDUM TO: Jack Rosenthal, Chief
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

FROM: Gene Rhee, Project Manager **/RA/**
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

SUBJECT: COMPLETION OF AN OPERATING PLAN MILESTONE

This is to inform you that we have completed an Operating Plan milestone in Activity 1A1HAHa, entitled "Complete rod bundle test facility characterization tests." The attached letter from the Pennsylvania State University (PSU) indicates that the milestone has been accomplished.

Attachment:
PSU letter

Distribution:
SMSAB R/F
GRhee R/F
CAder
PNorian

C:\Program Files\Adobe\Acrobat 4.0\PDF Output\completion of milestone.wpd

OAR in ADAMS? (Y or N) Y ADAMS ACCESSION NO.: ML 020920608 TEMPLATE NO. RES-006
Publicly Available? (Y or N) Y DATE OF RELEASE TO PUBLIC 10 days SENSITIVE? N

To receive a copy of this document, indicate in the box: "C" = Copy without enclosures "E" = Copy with enclosures "N" = No copy

OFFICE	SMSAB		SMSAB		C:SMSAB	
NAME	GRhee:mb		ANotafrancesco		Rosenthal	
DATE	03/29/02*		04/01/02*		04/02/02*	

MEMORANDUM TO: Jack Rosenthal, Chief
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

FROM: Gene Rhee, Project Manager
Safety Margins and Systems Analysis Branch
Division of Systems Analysis and Regulatory Effectiveness
Office of Nuclear Regulatory Research

SUBJECT: COMPLETION OF AN OPERATING PLAN MILESTONE

This is to inform you that we have completed an Operating Plan milestone in Activity 1A1HAHa, entitled "Complete rod bundle test facility characterization tests." The attached letter from the Pennsylvania State University (PSU) indicates that the milestone has been accomplished.

Attachment:
PSU letter

APPROVED: _____
Charles E. Ader, Deputy Director, DSARE:RES Date

Distribution w/o atts.:
[Branch] R/F

C:\Program Files\Adobe\Acrobat 4.0\PDF Output\completion of milestone.wpd

OAR in ADAMS? (Y or N) _____ ADAMS ACCESSION NO.: _____ TEMPLATE NO. RES- _____
Publicly Available? (Y or N) _____ DATE OF RELEASE TO PUBLIC _____ SENSITIVE? _____

To receive a copy of this document, indicate in the box: "C" = Copy without enclosures "E" = Copy with enclosures "N" = No copy

OFFICE	SMSAB		SMSAB		C:SMSAB	
NAME	GRhee		ANotafrancesco		JRosenthal	
DATE	/ /02		/ /02		/ /02	