

Docket No. 50-249

NOV 30 1970

Distribution:  
 AEC PDR  
 Docket File ✓  
 DR Reading  
 DRL Reading  
 BWR-2 File  
 E. G. Case  
 D. Kartalia, OGC  
 R. S. Boyd  
 R. DeYoung  
 D. Skovholt  
 R. Tedesco  
 M. Wetterhahn  
 CO (2)  
 P. Collins  
 N. Dube w/3 enc.  
 H. Steele (2)

Commonwealth Edison Company  
 ATTN: Mr. Byron Lee, Jr.  
 Assistant to the President  
 P. O. Box 767  
 Chicago, Illinois 60690

Gentlemen:

As requested in your letter dated November 17, 1970, the Atomic Energy Commission has issued the enclosed order extending the latest completion date specified in Provisional Construction Permit No. CFPB-22 from December 1, 1970 to February 1, 1971.

A copy of the order has been forwarded to the Office of the Federal Register for filing and publication.

Sincerely yours,

Original Signed by  
 Peter A. Morris

Peter A. Morris, Director  
 Division of Reactor Licensing

Enclosure:  
 DRL Order

cc: Arthur Gehr, Esquire  
 Isham, Lincoln & Beale  
 P. O. Box 767  
 Chicago, Illinois 60690

bcc: H. J. McAlduff, ORO  
 E. E. Hall, GMR  
 J. A. Harris, PI  
 R. Leith, OC  
 E. B. Tremmel, IP  
 J. Buchanan, ORNL  
 T. W. Laughlin, DTIE  
 A. A. Wells, ASLB  
 S. Robinson, SECY  
 J. Verme, SMM  
 D. Nussbaumer, DML  
 J. Saltzman, SLR

OFFICE ▶	DRL:B WR-2	DRL:BWR-2	OGC	DRL:BWR	DRL
SURNAME ▶	HSteele/rgl	RLTedesco	<i>M. Tedesco</i>	RSBoyd	PAMorris
DATE ▶	11/27/70	11/27/70	11/30/70	11/30/70	11/27/70



UNITED STATES  
ATOMIC ENERGY COMMISSION  
WASHINGTON, D.C. 20545

COMMONWEALTH EDISON COMPANY

DOCKET NO. 50-249

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE

By application dated November 17, 1970, Commonwealth Edison Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-22. The permit authorizes Commonwealth Edison Company to construct a single cycle, boiling water nuclear reactor, known as Dresden Unit 3, at the Dresden Nuclear Power Station in Grundy County, Illinois.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-22 is extended from December 1, 1970 to February 1, 1971.

Dated at Bethesda, Maryland, this *30th* day of November, 1970.

FOR THE ATOMIC ENERGY COMMISSION

*Peter A. Morris*  
Peter A. Morris, Director  
Division of Reactor Licensing