

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE NRC-33-01-321	PAGE 1	OF PAGES
2. AMENDMENT/MODIFICATION NO. 002	3. EFFECTIVE DATE 04/01/2002	4. REQUISITION/PURCHASE REQ NO. ADMINISTRATIVE NO. (if applicable) OCCO-01-321	dated 4/03/2002		
5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: Elinor Cunningham, M.S. T-7-I-2 IT Acquisition Management Branch Washington DC 20555	CODE	7. ADMINISTERED BY (if other than item 5)	CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ProBuilders Training & Consulting Services Inc. ATTN: Donald Johnson 9200 Basil Court Suite 105 Largo MD 20774			(X) 9A. AMENDMENT OF SOLICITATION NO. CIC-01-321 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-01-321 10B. DATED (SEE ITEM 13) X 04-01-2001		
CODE	FACILITY CODE				

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 5 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 210-15-524-346 JCN: 01930 BOC: 252A APPN: 31X0200.210  
OBLIGATION AMOUNT: \$612.38

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO. (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement between two parties
X	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return three copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

See the attached continuation sheet.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Donald Johnson President	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark J. Flynn Contracting Officer
15C. CONTRACTOR/OFFEROR 	15D. DATE SIGNED 4/3/02
15E. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	15F. DATE SIGNED 04-03-2002

STANDARD FORM 30 (REV 10-83)

ProBuilders Training and Consulting  
NRC-33-01-321, Mod. #2  
Page 2

The purpose of this modification is to: (1) extend the period of performance of the subject contract from March 31, 2002 to April 14, 2002, to allow for continuance of work as reflected under Paragraph C.3 of the Statement of Work which shall be performed at the fixed hourly rate reflected under Paragraph B.4; (2) add 160 labor hours; (3) increase the amount obligated in the contract by \$612.38 from 231,560.00 to 232,172.38; and (4) increase the total ceiling amount by \$9,262.40 from \$231,560.00 to 240,822.40. Accordingly, the contract is hereby modified as follows:

1. SECTION B.3 - CONSIDERATION AND OBLIGATION -LABOR HOUR FOR REGULAR WORKING HOURS, is hereby deleted in its entirety and replaced in lieu thereof the following.

"a. The total ceiling amount of this contract is \$240,822.40. Payment will be made on a bi-monthly basis upon completion of all required services for that performance period.

b. The total obligated amount by the Government with respect to this contract is \$232,172.38. The contractor shall not incur cost over the obligated amount unless a written contract modification is issued by the NRC Contracting Officer."

2. Paragraph B.4 -PRICE SCHEDULE FOR WORK DURING REGULAR WORKING HOURS (BASE YEAR), is hereby deleted in its entirety and replaced in lieu thereof the following:

"DESCRIPTION	EST. QTY.	UNIT	RATE	TOTAL
Computer Graphics Multi-Media Specialist				\$151,964.80
Computer Graphics Specialist				\$ 88,857.60
Total Estimated Amount (Ceiling)				\$240,822.40"

3. Paragraph F.2 - DURATION OF CONTRACT PERIOD (MAR 1987)  
ALTERNATE 2 (MAR 1987), is hereby deleted in its entirety and replaced in lieu thereof the following:

"F.2 DURATION OF CONTRACT PERIOD (MAR 1987)  
ALTERNATE 2 (MAR 1987)

This contract shall commence on 04-01-2001 and will expire on 04-14-2002. The term of this contract may be extended at the option of the Government for an additional 4 one-year periods."



TOTAL P.05

ProBuilders Training and Consulting  
NRC-33-01-321, Mod. #2  
Page 3

A summary of obligations for this contract from date of award through the date of this action is provided below:

Total FY01 Obligations:	\$231,560.00
Total FY02 Obligations:	\$ 612.38
Cumulative Total of NRC Obligations	\$232,172.38

This modification obligates FY02 funds in the amount of \$612.38.

All other terms and conditions under this contract remains unchanged.

