

From: <Steve_Hale@fpl.com> Steve Hale, Florida Power and Light
To: <NFD@nrc.gov> Noel Dudley, NRC/NRR/DRIP/RLEP
Date: 7/31/02 11:30AM
Subject: Schedule for RAI Responses

Noel,

The St. Lucie license renewal RAI letters require that FPL provide within 30 days of receipt a schedule for responses to the RAIs. The attached serves as formal notification of our response schedule to the following RAI letters:

July 1, 2002 - LRA Sections 2.0, 3.0, 4.0, and Appendix B
July 1, 2002 - LRA Section 3.3
July 18, 2002
July 29, 2002

If you have any questions, please call.

Steve

(See attached file: St Lucie License Renewal RAI Response Schedule.doc)

CC: <Jack_Hoffman@fpl.com>, <Tony_Menocal@fpl.com>, <Fidel_Prieto@fpl.com>, <Bruce_Beisler@fpl.com>, <David_T_Joy@fpl.com>, <Howard_Onorato@fpl.com>, <George_Madden@fpl.com>

From: <Steve_Hale@fpl.com> Steve Hale, Florida Power and Light
To: <NFD@nrc.gov> Noel Dudley, NRC/NRR/DRIP/RLEP
Date: 7/31/02 11:30AM
Subject: Schedule for RAI Responses

Noel,

The St. Lucie license renewal RAI letters require that FPL provide within 30 days of receipt a schedule for responses to the RAIs. The attached serves as formal notification of our response schedule to the following RAI letters:

July 1, 2002 - LRA Sections 2.0, 3.0, 4.0, and Appendix B
July 1, 2002 - LRA Section 3.3
July 18, 2002
July 29, 2002

If you have any questions, please call.

Steve

(See attached file: St Lucie License Renewal RAI Response Schedule.doc)

CC: <Jack_Hoffman@fpl.com>, <Tony_Menocal@fpl.com>, <Fidel_Prieto@fpl.com>, <Bruce_Beisler@fpl.com>, <David_T_Joy@fpl.com>, <Howard_Onorato@fpl.com>, <George_Madden@fpl.com>

Docket Nos. 50-335 and 50-389
Enclosure: As stated
cc w/encl: See next page

DISTRIBUTION: See next page

Document Name: C:\ORPCheckout\FileNET\ML022130514.wpd

| | | |
|--------|---------|----------|
| OFFICE | PM:RLEP | LA:RLEP |
| NAME | NDudley | HBerilla |
| DATE | 08/1/02 | 08/1/02 |

OFFICIAL RECORD COPY

**ST. LUCIE LICENSE RENEWAL
RAI RESPONSE SCHEDULE
7/31/02**

| LRA SEC # | LRA SECTION TITLE | # OF RAIs | NRC LTR | FPL LTR L-2002 | DRAFT RAI RESPONS E DATE | NRC MEETING DATE | FINAL RAI RESPONSE DATE |
|---------------------------------|---|--------------------------|---|-------------------------------|---|---------------------------------|--|
| 2.1 | Scoping and Screening Methodology | 3 | 7/1/02 (LRA Sec. 2, 3, 4, App B) | 139 | 7/19/02 (Actual) | 8/15-16/02 | 10/11/02 (9/6/02 TARGET) |
| 2.2 2.3 2.4 2.5 | Plant Level Scoping Results Scoping and Screening Results-Mechanical Systems Scoping and Screening Results-Structures Scoping and Screening Results-Elec/I&C Systems | 52 | 7/1/02 (LRA Sec. 2, 3, 4, App B) 7/18/02 7/29/02 | 144 | 8/2/02 | 8/15-16/02 | 10/11/02 (9/6/02 TARGET) |
| 3.1 3.2 3.4 3.5 3.6 | AMR Results-Reactor Coolant Systems AMR Results-Engineered Safety Features Systems AMR Results-Steam and Power Conversion Systems AMR Results-Structures and Structural Components AMR Results-Electrical and I&C | 24 | 7/1/02 (LRA Sec. 2, 3, 4, App B) 7/18/02 | TBD LTR #3 | 8/2/02 | TBD | 10/11/02 (9/20/02 TARGET) |
| 3.3 | AMR Results-Auxiliary Systems | 31 | 7/1/02 LRA Sec.3.3 | TBD LTR #4 | 8/9/02 | TBD | 10/11/02 (9/20/02 TARGET) |
| APP B | Aging Management Programs | 30 | 7/1/02 (LRA Sec. 2, 3, 4, App B) 7/18/02 7/29/02 | TBD LTR #5 | 8/23/02 | TBD | 10/11/02 (9/27/02 TARGET) |
| 4 | Time-Limited Aging Analyses | 15 | 7/1/02 (LRA Sec. 2, 3, 4, App B) 7/18/02 | TBD LTR #6 | 8/23/02 | TBD | 10/11/02 (9/27/02 TARGET) |