

Docket No. 50-2754

DEC 30 1971

Distribution w/encl:

- AEC PDR
- Local PDR
- Docket
- DRL R/F
- PWR-1 R/F
- EGCase, DRS
- Malsh, OGC
- CO (2)
- NDube (w/3 encls)
- DSkovholt
- NBrown (2)

Pacific Gas and Electric Company
 ATTN: Mr. Frederick T. Searis
 Vice President & General Counsel
 77 Beale Street
 San Francisco, California 94106

Gentlemen:

A copy of an Order extending construction completion date specified in Provisional Construction Permit No. CPCR-39, dated April 23, 1968, from December 31, 1971 to July 1, 1974, for the Diablo Canyon Nuclear Plant, Unit 1, is enclosed.

This Order has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original signed by R. G. DeYoung

Richard C. DeYoung, Assistant Director
 for Pressurized Water Reactors
 Division of Reactor Licensing

Enclosure:

Order Extending Construction
 Completion Date

cc: Mr. John F. Bonner, Executive
 Vice President
 Pacific Gas & Electric Company
 77 Beale Street
 San Francisco, California 94106

Mr. Philip A. Crane, Jr.
 Pacific Gas and Electric Company
 245 Market Street
 San Francisco, California 94106

GRESS MC 840-277	AD:PWR NMBrown:ds	PWR-1 JMA	PWR-1 DRMull	AD:PWR RCDeYoung		
OFFICE						
SURNAME						
DATE	12-30-71	12-30-71	12/30/71	12/30		LB

PACIFIC GAS AND ELECTRIC COMPANY

DOCKET NO. 50-275

ORDER EXTENDING COMPLETION DATE

Pacific Gas and Electric Company has filed a request dated December 28, 1971, for an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-39, for construction of a 3250 megawatt (thermal) pressurized water nuclear reactor, designated as the Diablo Canyon Nuclear Plant, Unit No. 1 at the applicant's site in San Luis Obispo County, California. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion date is extended from December 31, 1971 to July 1, 1974.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by R. C. DeYoung

Richard C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Date of Issuance: DEC 30 1971