



UNITED STATES  
**NUCLEAR REGULATORY COMMISSION**  
REGION II  
SAM NUNN ATLANTA FEDERAL CENTER  
61 FORSYTH STREET SW SUITE 23T85  
ATLANTA, GEORGIA 30303-8931

August 20, 2002

Tennessee Valley Authority  
ATTN: Mr. J. A. Scalice  
Chief Nuclear Officer and  
Executive Vice President  
6A Lookout Place  
1101 Market Street  
Chattanooga, TN 37402-2801

SUBJECT: PUBLIC MEETING SUMMARIES - BROWNS FERRY UNIT 1 RESTART  
PROJECT AND THE SCHEDULE FOR MAJOR MILESTONES - BROWNS  
FERRY DOCKET NO. 50-259

Dear Mr. Scalice:

This refers to the two meetings conducted at your request at the Region II Office in Atlanta, Georgia, on August 7, 2002. The first meeting's purpose was to discuss the Browns Ferry Unit 1 Restart Project. Enclosure 1 contains a list of attendees and Enclosure 2 is the presentation handout. Discussions during this management meeting included the following topics: Browns Ferry regulatory history, scope of work required for unit 1 restart, and the regulatory framework plans for restart. The second meeting discussed the Unit 1 schedule for completing engineering/design change packages (civil, electrical and mechanical) and the implementation of modifications for the purpose of planning regional base inspections. Enclosure 1 contains a list of attendees. Both meetings were informative and did not result in specific action items or decisions.

In accordance with 10 CFR 2.790 of the NRC's "Rules of Practice," a copy of this letter will be available electronically for public inspection in the NRC Public Document Room (PDR) or from the Publicly Available Records (PARS) component of NRC's document system (ADAMS). ADAMS is accessible from the NRC Web site at <http://www.nrc.gov/reading-rm/adams.html> (the Public Electronic Reading Room).

Should you have any questions concerning these meetings, please contact me at (404) 562-4530.

Sincerely,

*/RA/*

Paul E. Fredrickson, Chief  
Reactor Projects Branch 6  
Division of Reactor Projects

Docket No.: 50-259  
License No.: DPR-33

Enclosures: (See page 2)

Enclosures: 1. List of Attendees  
2. Handout - Browns Ferry Nuclear  
Plant - Unit 1 Restart

cc w/encls:

Karl W. Singer  
Senior Vice President  
Nuclear Operations  
Tennessee Valley Authority  
Electronic Mail Distribution

State Health Officer  
Alabama Dept. of Public Health  
RSA Tower - Administration  
Suite 1552  
P. O. Box 303017  
Montgomery, AL 36130-3017

James E. Maddox, Acting Vice President  
Engineering and Technical Services  
Tennessee Valley Authority  
Electronic Mail Distribution

Chairman  
Limestone County Commission  
310 West Washington Street  
Athens, AL 35611

Ashok S. Bhatnagar  
Site Vice President  
Browns Ferry Nuclear Plant  
Tennessee Valley Authority  
Electronic Mail Distribution

Distribution w/encls: (See page 3)

General Counsel  
Tennessee Valley Authority  
Electronic Mail Distribution

Robert J. Adney, General Manager  
Nuclear Assurance  
Tennessee Valley Authority  
Electronic Mail Distribution

Robert G. Jones, Plant Manager  
Browns Ferry Nuclear Plant  
Tennessee Valley Authority  
Electronic Mail Distribution

Mark J. Burzynski, Manager  
Nuclear Licensing  
Tennessee Valley Authority  
Electronic Mail Distribution

Timothy E. Abney, Manager  
Licensing and Industry Affairs  
Browns Ferry Nuclear Plant  
Tennessee Valley Authority  
Electronic Mail Distribution

TVA

3

Distribution w/encls:

W. Long, NRR

C. Evans (Part 72 Only)

RIDSNRRDIPMLIPB

PUBLIC

OFFICE	DRP/RII						
SIGNATURE	PTaylor:vyg						
NAME	pt						
DATE	8/20/2002						
E-MAIL COPY?	YES NO						

OFFICIAL RECORD COPY

DOCUMENT NAME: C:\ORPCheckout\FileNET\ML022340489.wpd

## **List of Attendees**

### **NRC/TVA Unit 1 Restart Management Meeting**

#### **Nuclear Regulatory Commission**

L. Reyes, Regional Administrator, Region II (RII)  
B. Mallett, Deputy Regional Administrator, RII  
R. Borchardt, Associate Director for Inspection and Programs, Office of Nuclear Reactor Regulation (NRR) [telecon]  
K. Jabbour, License Project Manager, Division of Licensing Project Management, Project Directorate II-2, NRR  
L. Plisco, Director, Division of Reactor Projects (DRP), RII  
V. McCree, Deputy Director, DRP, RII  
P. Fredrickson, Chief, Reactor Projects Branch 6 (RPB), DRP, RII  
S. Cahill, Chief, RPB 2, DRP, RII  
B. Holbrook, Senior Resident Inspector, Browns Ferry, RPB 6, DRP, RII  
P. Taylor, Senior Project Engineer, RPB 6, DRP, RII  
C. Casto, Director, Division of Reactor Safety, (DRS), RII  
H. Christensen, Deputy Director DRS, RII  
M. Lesser, Chief Engineering Branch 2, DRS, RII  
J. Blake, Senior Project Manager, DRS, RII  
C. Julian, Technical Assistant, DRS, RII  
R. Hamilton, Health Physicist, Plant Support Branch, DRS, RII

#### **Browns Ferry (TVA)**

A. Bhatnagar, Site Vice President  
J. Rupert, Unit 1 Restart Manager  
J. Valente, Unit 1 Engineering Manager  
T. Abney, Site Licensing & Industry Affairs Manager  
S. Tanner, Unit 1 Nuclear Assurance Manager

#### **Members of Public**

S. Spires, Business Writer, Huntsville Times

### **NRC/TVA Unit 1 Restart Scheduling Meeting**

#### **Nuclear Regulatory Commission**

S. Cahill, Chief, RPB 2, DRP, RII  
B. Holbrook, Senior Resident Inspector, Browns Ferry, RPB 6, DRP, RII  
P. Taylor, Senior Project Engineer, RPB 6, DRP, RII  
C. Casto, Director, DRS, RII  
H. Christensen, Deputy Director, DRS, RII  
M. Lesser, Chief Engineering Branch 2, DRS, RII

J. Blake, Senior Project Manager, DRS, RII  
R. Hamilton, Health Physicist, Plant Support Branch, DRS, RII  
K. Jabbour, License Project Manager, Division of Licensing Project Management, Project Directorate II-2, NRR  
E. Kleeh, Reactor Operations Engineer, Division of Inspection and Programs, NRR

**Browns Ferry (TVA)**

J. Rupert, Unit 1 Restart Manager  
J. Valente, Unit 1 Engineering Manager  
T. Abney, Licensing & Industry Affairs Manager  
S. Tanner, Unit 1 Nuclear Assurance Manager