

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 CONTRACT ID CODE

PAGE 1 OF PAGES 2

2 AMENDMENT/MODIFICATION NO

3 EFFECTIVE DATE

4 REQUISITION/PURCHASE REQ NO

5 PROJECT NO (If applicable)

014

See Block 15C

ADMIN RFPA 7/17/2002

6 ISSUED BY

CODE

7 ADMINISTERED BY (If other than Item 6)

CODE

U.S. Nuclear Regulatory Commission
Div of Contracts and Property Mgmt
Contract Management Branch No. 2
11545 Rockville Pike, Mail Stop T-7-I-2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div of Contracts and Property Mgmt
Contract Management Branch No. 2
11545 Rockville Pike, Mail Stop T-7-I-2
Washington, DC 20555

8 NAME AND ADDRESS OF CONTRACTOR (No street county State and ZIP Code)

(X) 9A AMENDMENT OF SOLICITATION NO

AMEC Earth & Environmental, Incorporated
ATTN: Mr. Joseph Farrell
One Plymouth Meeting
Suite 850
Plymouth Meeting PA 19462-1308

9B DATED (SEE ITEM 11)

10A MODIFICATION OF CONTRACT/ORDER NO
NRC-05-85-160

10B DATED (SEE ITEM 13)

CODE

FACILITY CODE

X 03-04-1985

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers _____ is extended, _____ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment of each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required)

Deobligate. \$7,101.37

B&R No. 0-2019-03030 BOC Code 2542 FIN No. B8728

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

X

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Mutual Agreement of the Parties

D OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor _____ is not _____ is required to sign this document and return _____ 2 _____ copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings including solicitation/contract subject matter where feasible)

The subject contract is hereby modified as described in page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type or print)

16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Joseph Farrell, Sr. Contracts Manager
Signature of person authorized to sign
7/23/02

Sharon D. Stewart
Contracting Officer

16B UNITED STATES OF AMERICA

BY: For Donald A. 78
(Signature of Contracting Officer)

16C DATE SIGNED

7/18/02

STANDARD FORM 30 (REV 10-83)

TEMPLATE-ADM001

ADM-02

According to our records, there are excess funds remaining unexpended under the contract in the amount of \$7,701.37. The purpose of this modification is to deobligate excess funds in the contract. The deobligated amount does not include the retained fees that are due to you, which are pending payment. Therefore, the total amount obligated in the contract is decreased by \$7,701.37, from \$976,821.74 to \$969,120.37. Accordingly, the contract is hereby modified.

Section G, Subsection G.1, Contract Ceiling and Obligation, second paragraph, first sentence, is deleted and substituted with the following in lieu thereof.

"The amount presently obligated by the NRC with respect to this contract is \$969,120.37."

A summary of obligations for this contract, from the date of award through the date of this action, is provided below:

Total FY 85 Obligation	\$1,160,000.00
Total FY 86 Obligation	\$ 80,000.00
Total FY 91 Deobligation	\$ 207,000.00
Total FY 92 Deobligation	-\$ 48,596.09
Total FY 95 Deobligation	-\$ 7,582.17
Total FY 02 Deobligation	-\$ 7,701.37
Cumulative NRC Obligations	\$ 969,120.37

This modification deobligates funds in the amount of \$7,701.37.

All other terms and conditions of the subject contract remain unchanged.