



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JUL 19 2002

U.S. Department of Transportation
John A. Volpe National Transportation Systems Center
Accident Prevention Division, DTS-73
ATTN: Sherry Borener
55 Broadway
Cambridge, MA 02141

SUBJECT: MODIFICATION NO. 7 TO INTERAGENCY AGREEMENT NO. NRC-02-98-198
ENTITLED "SURVEY TO DETERMINE THE MAGNITUDE AND
CHARACTERISTICS OF DOMESTIC SHIPMENTS OF LICENSED
RADIOACTIVE MATERIALS"

Dear Ms. Borener:

I am conveying to you in this letter, Modification No. 7 to the subject Agreement to provide an extension in the period of performance from July 31, 2002 through September 30, 2002, and revise the deliverable date of the Final NUREG Report from June 21, 2002 to August 30, 2002. Adequate funding remains available for completion of this effort.

Accordingly, the Agreement is modified as follows:

Under the Statement of Work dated February 28, 2002, change the deliverable date of the Final NUREG Report as follows:

7 0 Deliverable/Schedule

Final NUREG Report

August 30, 2002

Article II - Period of Performance, is hereby deleted in its entirety and replaced with the following:

"The period of performance of this Agreement shall be from August 20, 1998 through September 30, 2002. The SOW and period of performance may be changed, as mutually agreed to by both parties, by the NRC Contracting Officer's issuance of a modification to this Agreement."

All other terms and conditions of this Agreement remain unchanged.

This modification does not provide any FY02 funding.

Ms. Sherry Borener
US Department of Transportation
RSPA/Volpe Center

-2-


NRC-02-98-198
Modification No. 7

If Modification No. 7 to the Agreement is acceptable, have an official authorized to bind your organization execute three copies of the document, by signing in the space provided. Return two copies to Heriberto Colón, Jr. at the address below, and retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ATTN: H. Colón, Jr., Contract Specialist
Contract Management Center No. 2 - Mail Stop T-7-1-2
Division of Contracts
Office of Administration
Washington, DC 20555

Should you have any questions regarding this modification, please contact Heriberto Colón, Jr., Contract Management Intern, 301-415-7135.


Sincerely,




Sharon D. Stewart, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

Enclosure: NRC Form 662, Award of Interagency Agreement
(NRC-02-98-198, Mod. 6)

ACCEPTED:



(NAME)
Richard R. John, Director
Volpe Center

(TITLE)


(DATE)