

From: Peter Tam
To: INTERNET:David.distel@exeloncorp.com;
INTERNET:John.Hufnagel@exeloncorp.com
Date: 10/9/02 4:13PM
Subject: Oyster Creek Current TAC List

John:

Attached please find my current TAC list covering all known NRR work on Oyster Creek. I provide this list, hopefully, to greatly reduce the amount of time we have to spend during the 10/15/02 Exelon/NRC meeting to discuss these issues.

This attached list is provided solely to prepare you for discussion during the meeting. **It does not convey an NRC staff position, does not commit the NRC staff to anything that is not in official NRC issuances, and does not formally request information.** See you at the meeting.

Peter S. Tam, Senior Project Manager
Project Directorate I-1
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

e-mail: pst@nrc.gov Tel.: 301-415-1451

Mail Envelope Properties

(3DA48DD9.190 : 10 : 20510)

Subject: Oyster Creek Current TAC List
Creation Date: 10/9/02 4:13PM
From: Peter Tam

Created By: PST@nrc.gov

Recipients	Action	Date & Time
David distel (INTERNET:David.distel@exeloncorp.	Transferred	10/09/02 04:13PM
John Hufnagel (INTERNET:John.Hufnagel@exelonco	Transferred	10/09/02 04:13PM
Post Office	Delivered	Route
David		INTERNET:exeloncorp. com
John		INTERNET:exeloncorp. com
Files	Size	Date & Time
OysterTAC.wpd	4886	10/09/02 03:35PM

MESSAGE

1647

10/09/02 04:13PM

Options

Auto Delete: No
Expiration Date: None
Notify Recipients: Yes
Priority: Standard
Reply Requested: No
Return Notification: None

Concealed Subject: No
Security: Standard

To Be Delivered: Immediate
Status Tracking: Delivered & Opened

Oyster Creek Active TAC Numbers (As of 10/09/02)

<u>TAC No.</u>	<u>Title</u>	<u>Starting Doc.</u>
MA3465	Pilot Program Source Term Evaluation (NUREG-1465) (We need to discuss approach to close out this review. AmerGen has not asked for approval to change licensing basis via 10 CFR 50.90. Significant NRC staff effort may still be needed to complete review, though not sure what product to issue at the end.)	11/15/99
MA7450	PM Licensee Interfaces	*
MA7554	PM Regional Interfaces	*
MA7658	PM Headquarters Interfaces	*
MB2893	TSCR 298: Refueling Interlocks (Expect issuance on 10/10/02.)	09/11/01
MB4811	Amend. to Relocate EDG Maintenance Insp. Req. (Target 4/03 for completion.)	04/10/02
MB4905	Exelon and AmerGen QA Program Changes (Target 12/31/02 for completion.)	04/09/02
MB4960	Amend. re. Option II Stability Methodology (Target completion before startup from current refueling.)	04/26/02
MB5700	Alternative Repair of CRD Penetrations (Target completion before startup from current refueling.)	07/26/02
MB5790 thru MB5793	Five Reliefs (Target completion by 4/03.)	08/01/02
MB6341	COLR Rev. 13 (No issuance is expected because no approval is needed.)	08/22/02

*No initiating document. This is a non-closing TAC.