

PROPOSED AGENDA
 NRC LICENSE RENEWAL STEERING COMMITTEE MEETING
 WITH NEI AND THE LICENSE RENEWAL APPLICANTS
 November 4, 2002
 (Times are approximate)

I. Meeting Between the NRC License Renewal Steering Committee and NEI License Renewal Working Group

A. Status of applications		1:00-1:40 p.m.
<ul style="list-style-type: none"> (1) Surry 1 & 2 and North Anna 1 & 2 (2) McGuire 1 & 2 and Catawba 1 & 2 (3) Peach Bottom 2 & 3 (4) St. Lucie 1 & 2 (5) Fort Calhoun (6) H.B. Robinson 2 (7) R.E. Ginna (8) Virgil C. Summer 	<ul style="list-style-type: none"> Virginia Elec. & Power Duke Energy Exelon Florida Power & Light Omaha Public Power District Progress Energy Rochester Gas & Electric South Carolina Electric & Gas 	
B. License renewal interest	NRC	1:40-1:45 p.m.
C. Lessons learned and license renewal guidance development	NEI/NRC	1:45-2:15p.m.
<ul style="list-style-type: none"> (1) NRC - NEI workshop (2) Generic renewal application format (3) Guidance document update process (4) Environmentally assisted fatigue 		
D. Public participation	Members of the public	2:15-2:30 p.m.
E. Summary	NRC	2:30-2:35 p.m.
<hr/>		
Break		2:35 - 2:45 p.m.

II. Meeting Between NRC Management and License Renewal Applicants

A. Status of applications		2:45-3:45 pm
<ul style="list-style-type: none"> (1) Surry 1 & 2 and North Anna 1 & 2 (2) McGuire 1 & 2 and Catawba 1 & 2 (3) Peach Bottom 2 & 3 (4) St. Lucie 1 & 2 (5) Fort Calhoun (6) H.B. Robinson 2 (7) R.E. Ginna (8) Virgil C. Summer 	<ul style="list-style-type: none"> Virginia Elec. & Power / NRC Duke Energy / NRC Exelon / NRC Florida Power & Light / NRC Omaha Public Power District/NRC Progress Energy Rochester Gas & Electric South Carolina Electric & Gas 	
B. Public Participation	Members of the public	3:45-4:00 p.m.
C. Adjourn		4:00 p.m.

Enclosure 1

Projected Schedule of License Renewal Applications Through FY05

Slot	Plant	Submit	FY 01				FY02				FY03				FY04				FY05			
			1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
FY01																						
1	North Anna 1,2	May-01																				
2	Surry 1,2	May-01																				
3	Catawba 1, 2	Jun-01																				
4	McGuire 1,2	Jun-01																				
5	Peach Bottom2,3	Jul-01																				
FY02																						
1	St. Lucie 1,2	Nov-01																				
2	Fort Calhoun	Jan-02																				
3	Robinson 2	Jun-02																				
4	Ginna	Aug-02																				
5	Summer	Aug-02																				
FY03																						
1	Dresden 2,3	Jan-03																				
2	Quad Cities 1,2	Jan-03																				
3	Unannounced	Jul-03																				
4	Farley 1,2	Sep-03																				
5	ANO-2	Sep-03																				
FY04																						
1	Nine Mile Pt. 1,2	Oct-03																				
2	D.C. Cook 1,2	Nov-03																				
3	Browns Ferry 2,3	Dec-03																				
4	Brunswick 1,2	2Q																				
5	Millstone 2,3	Jan-04																				
6	Beaver Valley 1,2	Sep-04																				
FY05																						
1	Unannounced	Oct-04																				
2	Davis-Besse 1	Dec-04																				
3	Pilgrim 1	Dec-04																				
4	Unannounced	Dec-04																				
5	Susquehanna 1,2	2Q																				
6	Unannounced	2Q																				

Date: October 29, 2002

-  Application under review - NO HEARING (22 months)
-  Application under review - Opportunity for HEARING PENDING (30 months)
-  Application under review - Opportunity for HEARING GRANTED (30 months)
-  Planned Applications - Schedule WITHOUT HEARING (22 months)

**NORTH ANNA, UNITS 1 AND 2
SURRY, UNITS 1 AND 2
LICENSE RENEWAL REVIEW STATUS**

RECENT ACCOMPLISHMENTS

Received responses to safety requests for additional information (RAIs)	2/5/02
Scoping inspection	2/8/02
Issued draft supplemental environmental impact statement (SEIS) (Surry & North Anna)	4/3/02 and 4/23/02
Completed aging management review (AMR) inspection (Surry & North Anna)	5/17/02
Public meeting on Surry and North Anna draft SEISs	5/29/02 and 6/25/02
Issued safety evaluation report (SER) with open items	6/6/02
Advisory Committee on Reactor Safeguards (ACRS) subcommittee meeting on SER with open items	7/9/02
Received responses to SER open items	7/25/02
Completed final inspection	9/25/02

**NORTH ANNA, UNITS 1 AND 2
SURRY, UNITS 1 AND 2
LICENSE RENEWAL REVIEW STATUS**

FUTURE ACTIVITIES

Issue SER	11/5/02
ACRS full committee meeting on SER	12/5/02
ACRS recommendation letter	12/13/02
Issue Surry and North Anna final SEISs	12/13/02
Staff recommendation on renewed license	3/21/03
License renewal decision	3/28/03

**MCGUIRE, UNITS 1 AND 2
CATAWBA, UNITS 1 AND 2
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

Public meetings to discuss McGuire and Catawba draft SEISs	6/12/02 and 6/27/02
Completed AMR inspections	7/26/02
Issued SER with open items	8/14/02
ASLB order to hold proceeding actions (discovery) in abeyance	8/28/02
Received interim responses to SER with open items	10/2/02
ACRS subcommittee meeting on SER with open items	10/8/02
ACRS full committee meeting on SER with open items	10/10/02
Receive responses to SER with open items	10/28/02

**MCGUIRE, UNITS 1 AND 2
CATAWBA, UNITS 1 AND 2
LICENSE RENEWAL STATUS**

FUTURE ACTIVITIES

Complete final inspection (if needed)	11/29/02
Issue SER	1/6/03
Issue McGuire and Catawba final SEISs	1/17/03
Regional Administrator's letter	1/17/03
ACRS full committee meeting on SER	2/6/03
ACRS letter	2/14/03

**PEACH BOTTOM, UNITS 2 AND 3
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

Safety RAIs issued	3/12/02
Scoping inspection completed	4/23/02
Safety RAI responses received	5/22/02
Draft SEIS issued	7/5/02
Public meeting to discuss draft SEIS	7/31/02
AMR inspection completed	8/15/02
SER with open items issued	9/13/02
ACRS subcommittee meeting on SER with open items	10/30/02

**PEACH BOTTOM, UNITS 2 AND 3
LICENSE RENEWAL STATUS**

FUTURE ACTIVITIES

ACRS full committee meeting on SER with open items	11/7/02
Receive responses to SER open items	11/29/02
Begin final inspection	12/9/02
Issue SER	2/6/03
Issue final SEIS	2/7/03
Regional Administrator letter	2/19/03
ACRS subcommittee meeting on SER	2/24/03
ACRS full committee meeting on SER	3/6/03

**ST. LUCIE, UNITS 1 AND 2
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

Environmental RAIs issued	5/7/02
Environmental RAI responses received	6/25/02
Safety RAIs issued	7/29/02
Safety RAI responses received	10/11/02
Scoping inspection completed	10/25/02
Draft SEIS issued	11/1/02

**ST. LUCIE, UNITS 1 AND 2
LICENSE RENEWAL STATUS**

FUTURE ACTIVITIES

Public meeting on draft SEIS	12/4/02
Complete AMR inspection	2/7/03
Issue SER with open items	2/7/03
ACRS subcommittee meeting on SER with open items	3/03
ACRS full committee meeting on SER with open items	4/03
Complete final inspection	6/2/03
Issue final SEIS	6/30/03
Issue SER	7/8/03

**FORT CALHOUN
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

Hearing requests and petitions to intervene ended	5/22/02
Environmental scoping meeting	6/18/02
SEIS scoping period ended	7/10/02
Scoping and screening methodology audit	7/11/02
Environmental RAIs issued to applicant	7/17/02
Environmental RAI responses issued to NRC	9/18/02
Safety RAIs issued to applicant	10/11/02

FORT CALHOUN LICENSE RENEWAL STATUS

FUTURE MILESTONES

Scoping inspection	11/8/02
Responses to safety RAIs issued by applicant	12/20/02
Draft SEIS to EPA, issue notice of availability	1/17/03
AMR inspection	1/24/03

FCS LESSONS LEARNED

License renewal lessons learned (including lessons from GALL/SRP demonstration project and reviews of GALL/SRP plants) shared with industry during License Renewal Workshop (October, 2002)

**ROBINSON
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

License renewal application received	6/17/02
Acceptance, docketing, & issuance of review schedule	8/16/02
Deadline for hearing requests and petitions to intervene	9/19/02
Scoping and screening methodology audit	9/20/02
Environmental scoping meeting	9/25/02
SEIS scoping period ended	10/25/02

**ROBINSON
LICENSE RENEWAL STATUS**

FUTURE ACTIVITIES

Issue environmental RAIs	12/2/02
Receive environmental RAI responses	1/20/03
Issue safety RAIs	2/11/03
Receive safety RAI responses	4/11/03
Complete scoping inspection	5/03
Issue draft SEIS	5/16/03
Public meeting on draft SEIS	6/03
Complete AMR inspection	7/03
Issue SER with open items	8/25/03

**GINNA
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

Received license renewal application	8/1/02
Acceptance - docketing, issuance of review schedule	8/30/02
Issued FRN for hearing opportunity	9/30/02
Issued FRN for environmental scoping meeting	10/10/02
Deadline for hearing requests and petitions to intervene	10/30/02

FUTURE ACTIVITIES

Environmental scoping meeting	11/6/02
SEIS scoping period ends	12/11/02
Complete scoping and screening methodology audit	12/13/02

**GINNA
LICENSE RENEWAL STATUS**

FUTURE ACTIVITIES (CONTINUED)

Issue environmental RAIs	1/15/03
Receive environmental RAI responses	3/14/03
Issue safety RAIs	3/28/03
Receive safety RAI responses	6/12/03
Issue draft SEIS	6/25/03
Complete scoping inspection	6/27/03
Complete AMR inspection	8/15/03
Public meeting on draft SEIS	8/03
Issue SER with open items	10/9/03

**SUMMER
LICENSE RENEWAL STATUS**

RECENT ACCOMPLISHMENTS

FRN published for receipt & availability	10/4/02
FRN published for intent/environmental scoping meeting	10/25/02
Deadline for hearing requests and petitions to intervene	11/4/02

SUMMER LICENSE RENEWAL STATUS

FUTURE ACTIVITIES

Environmental scoping meeting	12/12/02
SEIS scoping period ends	12/27/02
Scoping and screening methodology audit	1/31/03
Issue environmental RAI's	2/14/03
Receive environmental RAI responses	3/28/03
Issue safety RAI's	4/2/03
Complete scoping inspection	5/16/03
Receive safety RAI responses	6/17/03