

From: Thomas Bergman
To: Alan Levin; Bradley Jones; James Beall; Jeffry Sharkey; Jennifer Uhle; Lynne Stauss; Maria Lopez-Otin; Marsha Gamberoni; Michael Tschiltz; Rick Croteau; Thomas Hiltz
Date: Thu, Apr 11, 2002 3:14 PM
Subject: Future Rx Schedule & Meeting Summary

FYI, the staff meet w/industry (public meeting) on 4/1 to discuss various issues on new reactors. The accession number for the meeting summary is ML021010275 if you're interested. It is not yet public (hasn't been declared) but is final.

One of the enclosures includes a full color integrated schedule. I have attached that file separately below (it is an Excel file, and viewable through Groupwise), and will drop off a couple hard copies per office so you don't need to print on a color printer.

CC: Joseph Shea

E-4

TAB 032

04/01/2002		Integrated Schedule of New Plant Activities																									
		FY2001				FY2002			FY2003			FY2004			FY2005			FY2006			FY07						
		4Q00	1Q01	2Q01	3Q01	4Q01	1Q02	2Q02	3Q02	4Q02	1Q03	2Q03	3Q03	4Q03	1Q04	2Q04	3Q04	4Q04	1Q05	2Q05	3Q05	4Q05	1Q06	2Q06	3Q06	& beyond	
Regulatory Infrastructure - NEI Activities																											
Part 52	Industry input, Two petitions for rulemaking, comments on NRC's Draft rule language, SECYA/NOPR, Public comments on NOPR, Evaluation, Final Rule																										Key Milestone
TAAC Verification	White Paper																										Note: Schedules indicated are approximate and reflect best available information. They are subject to change.
Financial Requirements	Discussion of Options, SECYA-2072, PITAAC Policy Decision, NRC review of SECYA SRM, Develop Construction Inspection Programs, Final Rule																										
Regulatory Framework	White Paper, To NRC, SECYA, ANPR, NOPR, Evaluation, Final Rule																										
Early Site Permits	Site Selection, Criteria Doc, Application Guide, Rev. 0 for Use, ESP Inspector Guidance (NRC), Application Guide, Rev. 1 (Lessons Learned)																										
ESP Guidance	Feasibility Study, Prepare Application, ESP Application Review & Hearing																										ESP schedules assume no contested hearing
Exelon	Feasibility Study, Prepare Application, ESP Application Review & Hearing																										
Dominion	Feasibility Study, Prepare Application, ESP Application Review & Hearing																										
Entergy	Feasibility Study, Prepare Application, ESP Application Review & Hearing																										ESP
Combined Licenses	DOE RFP on ESPs, Estimated submittal time frame of lead ESP applications																										
COL Application Guidance	NEI Task Force Activities, NRC Interactions, Target Submittal																										
PBMR/COL	Pre-application review, Submit Draft SAR, Prepare Application, Target Submittal																										
GT-MHR DC/CO	Pre-application review, Prepare Application(s), Target Submittal																										
Design Certifications	DC Application Submittal, FDA, AP1000 Design Certification Review, BULMakin, DCR																										
AP1000	Pre-application review, AP1000 Design Certification Review, BULMakin, DCR																										
PBMR	PBMR DC Preparation, DC Review																										
IRIS	IRIS Pre-application Review, DC Review																										
SWR-1000	SWR-1000 Pre-application Review, DC Review																										
		4Q00	1Q01	2Q01	3Q01	4Q01	1Q02	2Q02	3Q02	4Q02	1Q03	2Q03	3Q03	4Q03	1Q04	2Q04	3Q04	4Q04	1Q05	2Q05	3Q05	4Q05	1Q06	2Q06	3Q06	FY07 & beyond	
		FY2001				FY2002			FY2003			FY2004			FY2005			FY2006			FY07 & beyond						